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Executive Summary

The remedies for the South Point Superfund Site (the Site) located in Perry Township, in the Village
of South Point, in Lawrence County, Ohio included: institutional controls, excavation and proper on-
site consolidation of contaminated soil, off-site disposal of contaminated soil, the placement of a
dual barrier cap, with consolidation of Disposal Area D into the Eastern Disposal Area, surface
control for the Northern Fly Ash Ponds, pumping contaminated groundwater to remove contaminant
mass, containment, and groundwater monitoring.

The trigger for this Five-Year Review is the actual Remedial Action (RA) on-site construction date
of May 2, 2001.

The assessment of this Five-Year Review found that the remedy at the Site is protective of human
health and the environment because threats at the Site have been addressed through excavation, on-
site consolidation and off-site disposal of contaminated soil, capping of contaminated soil,
groundwater's containment and contaminant mass removal, installation of fencing and warning signs,
and implementation of institutional controls.
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Five-Year Review Summary Form

Site name (from WasteLAN): South Point Super-fund Site

EPA ID (from WasteLAN): OHD0716500592

Region: 5 State: OH Village/County: Village of South Point / Lawrence County

NPL status: H Final D Deleted D Other (specify)

Remediation status (choose all that apply): D Under Construction H Operating
H Complete

Multiple Operable Units
(OU)?
DYES
H NO

Construction completion date:
May 9, 2003

Has site been put into reuse? H YES D NO

Lead agency: H EPA D State D Tribe D Other Federal Agency

Author name: Nabil Fayoumi

Author title: Remedial Project Manager Author affiliation: U.S. EPA, Region 5

Review period: January, 2006 through May, 2006

Date of site inspection: April 19, 2006

Type of review:
B Post-SARA D Pre-SARA D NPL-Removal only
D Non-NPL Remedial Action Site D NPL State/Tribe-lead
D Regional Discretion)

Review number: H 1 (first) D 2 (second) D 3 (third) D Other (specify)

Triggering action:
H Actual RA On-site Construction D Actual RA Start at OU#
D Construction Completion D Previous Five-Year Review Report
D Other (specify)

Triggering action date (from WasteLAN): May 2, 2001

Due date (five years after triggering action date): May 2, 2006



Five-Year Review Summary Form, cont'd.

Issues:

• Coke fines from the nearby Allied Chemical and Ironton Coke Superfund Site were
transported to Biomass Energy LLC (Biomass) at the Site, and these coke fines were to be
used as an alternative fuel source for an incinerator. Biomass has not yet received a permit to
operate their proposed incinerator and the coke fines are stored in a gutted building at the Site
which doesn't provide protection from wind erosion and precipitation.

• The existing Institutional Controls (ICs) at the Site were recorded prior to performance of the
remedial activities at the Site in 2001. At that time, the exact dimensions and location of the
cap over the Eastern Disposal Area and the surface controls of the Northern Fly Ash Ponds
were not known. Enhancement of the existing ICs can be performed by recording of the exact
locations of these areas in the deeds for the properties on which they appear. The Eastern
Disposal Area Landfill and the Northern Fly Ash Ponds are located on two parcels owned by
Biomass Group, and on portions of Tract owned by LEDC. This will provide Honeywell and
LEDC more flexibility redeveloping their portion of the Site for industrial purposes.

• The existing ICs for groundwater use do not reflect the existence of performance standards for
groundwater at the Site. Performance standards were specified in the ROD. ICs need to
incorporate a provision allowing the parcel owner to petition U.S. EPA to remove
groundwater use restrictions once the performance standards set forth in the ROD have been
fully implemented.

• The existing monitoring requirements in the O&M Plan are adequate to ensure that the ICs
are maintained in the short term and the long term. However, the plan does not contain an
annual certification to the United States Environmental Protection Agency (U.S. EPA) that
ICs are in place and remain effective nor are the O&M Reports provided to current
landowners. U.S. EPA will ask Honeywell to modify its O&M plan to include this annual
certification, and also require that information relevant to land use restrictions is provided
annually to current landowners.

• In reviewing the 1C Study Report, it appears that there are some parcels within the Site that are
not subject to the groundwater usage restriction (Grantees 2, 3, and 4; the report indicates that
those parcels were transferred back in the mid-80s, and therefore the deeds do not fall under
the restrictions). These are zoned industrial and should a user install a well for industrial
purposes, its hydraulic impact could affect the existing capture zone.

• The "covenants" which have been recorded are notices of the environmental restrictions only,
and are not proprietary interests. U.S. EPA will seek to work with Honeywell to implement
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proprietary interests, such as covenants under the Ohio version of the Uniform Environmental
Covenants Act, on all affected Site parcels.

• U.S. EPA's Groundwater Evaluation and Optimization System (GEOS) Team performed an
independent analysis of the groundwater data as part of this review. While the capture zone
appears adequate, GEOS recommended that the system can likely be optimized, but this will
require further study.

• LEDC inquired about redeveloping their portion of the Northern Fly Ash Ponds for cargo
container storage. In addition, LEDC expressed an interest in the Agency's national
redevelopment awards and inquired as to how their work can be considered for such an award.

Recommendations and Follow-up Actions:

• The Ohio Environmental Protection Agency (Ohio EPA) is in the process of an enforcement
action against Biomass to enforce a Consent Order in which Biomass agreed to provide proper
disposal of the coal/coke. Biomass has not yet complied. U.S. EPA will provide appropriate
support to Ohio EPA as needed.

• U.S. EPA will request that Honeywell prepare an 1C Plan within six months of the date this
Five Year Review Report is signed to address the 1C issues identified:
(1) Revise deeds to show the exact locations of the Eastern Disposal Area and Northern Fly
Ash Pond;
(2) Revise groundwater IC's at the time the ROD's performance standards are met; allowing
the parcel owner to petition U.S. EPA to remove groundwater use restriction.
(3) Incorporate an annual certification step to the O&M Plan and provide copies of the reports
to the current landowners;
(4) Honeywell shall work with the current owners of parcels 2, 3, and 4 and the Village of
South Point to place the appropriate groundwater usage restrictions on these parcels. U.S.
EPA will assist Honeywell as appropriate and necessary; and
(5) The plan shall include 1C maps (paper and GIS formats) to identify the Site and all areas
subject to restrictions.
(6) (A)Explore feasibility of implementing covenants under the Ohio version of the Uniform
Environmental Covenants Act for as many parcels as possible. (B) Examine the extent to
which LEDC and Honeywell are required to notify U.S. EPA prior to the transfer of Site
parcels, and contact them about placing appropriate restrictions when transfers of land occur.

• U.S. EPA will work with Honeywell on potential optimization strategies for the groundwater
capture system as recommended in the GEOS Report.

• U.S. EPA and Honeywell will work with LEDC on issues related to redeveloping their portion
of the Northern Fly Ash Ponds for cargo container storage. U.S. EPA's Remedial Program

vn



will communicate with the Regional Redevelopment Coordinator to discuss the potential for
the LEDC portion of the Site to be nominated for a national redevelopment award.

Protectiveness Statement:

The remedies at the South Point Site are protective of human health and the environment in the
short-term because threats at the Site have been addressed through capping, maintaining inward
hydraulic gradients, maintaining an adequate groundwater contaminant capture zone, installation
of fencing and warning signs, and implementation of institutional controls (deed restrictions);
however to assure the remedy is protective in the long-term, the covenants in the deed need to be
amended to clarify the area subject to "restrictions."

Other Comments:

None.

via



SOUTH POINT ALLIED SUPERFUND SITE
LAWRENCE COUNTY, OHIO

FIVE-YEAR REVIEW REPORT

I. INTRODUCTION

The purpose of the Five-Year Review is to determine whether the remedy at a site is protective of
human health and the environment. The methods, findings, and conclusions of reviews are
documented in five-year review reports. In addition, five-year review reports identify issues found
during the review, if any, and identify recommendations to address them.

The U.S. EPA is preparing this Five-Year Review Report pursuant to CERCLA §121 and the
National Contingency Plan (NCP). CERCLA §121 states:

If the President selects a remedial action that results in any hazardous substances, pollutants, or
contaminants remaining at the site, the President shall review such remedial action no less often
than each five years after the initiation of such remedial action to assure that human health and
the environment are being protected by the remedial action being implemented. In addition, if
upon such review it is the judgment of the President that action is appropriate at such site in
accordance with section [104] or [106], the President shall take or require such action. The
President shall report to the Congress a list of facilities for which such review is required, the
results of all such reviews, and any actions taken as a result of such reviews.

U.S. EPA interpreted this requirement further in the NCP. 40 CFR §300.430(f)(4)(ii) states:

If a remedial action is selected that results in hazardous substances, pollutants, or contaminants
remaining at the site above levels that allow for unlimited use and unrestricted exposure, the lead
agency shall review such action no less often than every five years after the initiation of the
selected remedial action.

U.S. EPA, Region 5, conducted the Five-Year Review of the remedy implemented at the Site in
Lawrence County, Ohio. This review was conducted by U.S. EPA in consultation with Ohio EPA
from January, 2006 through May, 2006. This report documents the results of the review.

This is the first Five-Year Review for the Site. The triggering action for this statutory review is the
actual RA on-site construction date of May 2, 2001. This Five-Year Review is required because
hazardous substances, pollutants, or contaminants remain at the Site above levels that allow for
unlimited use and unrestricted exposure.



II. SITE CHRONOLOGY

Event

Site brought to attention of U. S. EPA

Site Proposed for listing on NPL

Site was added to the NPL

RI/FS Administrative Order on Consent

Baseline Risk Assessment

Remedial Investigation

Feasibility Study

Record of Decision Signed

RD/RA Consent Decree Signed

Submittal of Remedial Design Work Plan

Begin Pre-Design Investigation

Submittal of Final design Report
incorporating responses to agency comments
contained in January 23rd letter

Pre-Construction Meeting and Orientation
meeting with local Response Agency held.
Contingency Plan presented

Construction begins with Mobilization to Site
and Temporary Facility Construction

Final Inspection .

Completion of the Preliminary Close Out
Report

Approval of Construction Completion Report

Date

June 1981

September 1983

September 21, 1984

April 1987

February 1993

August 1994

June 1997

September 1997

September 16, 1998

December 1998

February 1999

March 28, 2001

May 2, 2001

May 2, 2001

December 12,2001

December 2 1,2001

May 09, 2003



III. BACKGROUND

Physical Characteristics

The Site is located in Perry Township, in the Village of South Point, Lawrence County, Ohio (Map
1). The Site, which covers approximately 610 acres, is located on a relatively flat portion of an Ohio
River terrace within the eastern flood plain of the Ohio River. The Site is located at an average
elevation of 560 feet mean sea level (msl). Along the eastern side of the Site, Solida Creek, a small
intermittent stream, flows from southeast to northwest. A small tributary to Solida Creek, Willow
Creek, joins it east of the Site. Solida Creek, Willow Creek, and the Ohio River represent the natural
surface-water draining within the Site. The Ohio River Flows Northward in the vicinity of the Site,
and ultimately southwestward toward the Mississippi River.

The Site is situated on a relatively uniform silt and fine sand unit which is generally 7 to 10 feet thick,
and is comprised of 50 to 60 percent silt, 30 to 40 percent clay, and 10 percent sand. Underlying these
surface sediments is 70 to 100 feet of unconsolidated, alluvial, and glacial outwash sediments which
rest on bedrock. These sediments comprise the principal aquifer of the area. Groundwater in the
aquifer is present under unconfined conditions and is found at an average depth-to-water of 45 feet.
In general, groundwater flows toward the Ohio River.

Land and Resource Use

The Site is located in the Village of the South Point, Lawrence County, Ohio. The Site is located
between U.S. Route 52 to the east and the Ohio River to the west. The Site's western boundary
includes 5,000 feet of Ohio River frontage. Solida Creek, a small stream, runs along the Site's eastern
and northern boundaries, paralleling U.S. Route 52.

The Site is surrounded to the north and south by residential properties, commercial properties,
agricultural areas, and a little league field. U.S. Route 52 runs along the Site's eastern boundary while
Country Road 1 separates the Site's western river frontage from the remainder of the Site. The Site
is not zoned - the Village of South Point's commercial, industrial, and residential districts do not
extend beyond the downtown area, located adjacent to the Site's southern boundary. A deed
restriction and restrictive covenants placed on the Site restrict the Site's uses to commercial and
industrial uses.

In 1999, a portion of the Site owned by SPE was purchased by the Biomass Group, LLC. Biomass,
Inc., owns 14 noncontiguous parcels of land at the Site totaling 80 acres. Biomass has tentative plans
to open a wood/sawdust burning plant in the near future. In 2001, portions of the Site still owned by
Ashland were sold to the Lawrence Economic Development Corporation (LEDC). The LEDC is
developing an industrial park called The Point on its property. In addition, portions of the Site have
been leased for Agricultural purposes. The Site's selected remedy - institutional controls, soil
excavation and disposal, on-site containment and consolidation, and the continued pumping, testing,



and discharge of the Site's groundwater into the Ohio River - directly addressed the soil and
groundwater contamination in these portions of the Site.

In 2003, U. S. EPA issued Ready for Industrial Reuse (RfR) determination for the parcels of land at
the Site that are owned by the LEDC. This RfR determination provided that U.S. EPA made a
technical determination that LEDC-owned parcels at the Site were ready for industrial reuse and that
the Site remedy will remain protective of human health and the environment, subject to operation and
maintenance of the remedy and the limitations as specified in the ROD, other response decision
documents, and the land title documents. This RfR determination remains valid only as long as the
requirements and use limitation specified in the ROD and the land title documents are met.

Limitation on Site uses in the ROD include the following: groundwater may not be used for purposes
other than monitoring and remediation and Site activities shall not interfere with the Site remedy and
long-term groundwater monitoring program. No use or public access is allowed on the fenced and
capped southern portion of the Site's Eastern Disposal Area. The fly ash deposits in the Site's
Northern Fly Ash Ponds must remain stabilized. U.S. EPA and Ohio EPA shall be provided access
to the Site for operation and maintenance, and inspection activities. The components of the remedy
requiring ongoing operation and maintenance are: quarterly inspection of the Eastern Disposal Area's
cap and fencing, erosional controls at remediated areas, surface stabilization controls at the Northern
Fly Ash Ponds, and long-term monitoring. Honeywell, Inc. is responsible for the continuing operation
and maintenance of the remedy at the Site.

History of Contamination

The Plant was constructed in 1943 by the federal government for the production of ammonium nitrate
explosives. In 1946, Allied Chemical purchased the plant and produced ammonia, urea, nitrogen
fertilizer solution, melamine, formaldehyde, and urea formaldehyde mixtures until 1978. Ashland
Oil company purchased the facility in 1979. Subsequent to the purchase of the Plant, Ashland
demolished and removed many of the plant structures and constructed a coal-water fuel pilot plant
and a pitch prilling test plant that formed pitch into small pellets. Both the pilot plant and test plant
have been dismantled. In 1981, South Point Ethanol, Inc. (SPE) acquired an 80-acre tract in the
middle of the former production area for ethanol production. In 1985, Cardox, a division of the Air
Liquide Corporation, began leasing a portion of the SPE tract for liquid carbon dioxide production.
SPE and Cardox discontinued operations in August 1995. Air Liquide continued to use the site for
liquid carbon dioxide storage and transfer until January 1997.

Site waste disposal units were used for the disposal of various process wastes and general Plant trash
generated during production activities from 1943 to the mid-1980s and include the Northern Fly Ash
Pond, the Eastern Disposal Area, Disposal Area D, and the Melamine Ponds. These areas reportedly
received Plant refuse coal cinders, small quantities of laboratory chemicals, asbestos-insulated
material, waste lubrication oils, and by-product and off-specification solids such as ammonium
nitrate, urea, and melamine.



Other on-site facilities and/or activities that, through normal operating procedures, could have
introduced contamination into the environment include drip pots along a coke-oven gas line, reactors
and associated iron oxide catalysts; waste lubrication oil disposal activities; and arsenic trioxide
packaging disposal activities.

Four (4) major releases occurred during the plant operation which were the result of:

1) a mid-1950s fire in the fertilizer production building which released nitrogen-based compounds,

2) a tank rupture of 80 percent ammonium nitrate solution in November 1971 which released
approximately 400,000 gallons in the mid-plant area grounds and storm sewer system,

3) A November 1977 dike failure along the northern edge of the Northern Fly Ash Ponds which
released fly ash and cinders into Solida Creek, and

4) a February 1978 Melamine Pond dike failure which resulted in the release of an estimated
100,000 gallons of pond liquids.

U.S. EPA sampling at the Site in 1998 indicated that the groundwater underneath the Site was
contaminated. Contaminants of concern found in the Site's soils and groundwater included volatile
organic compounds (VOCs), semi-volatile organic compounds (SVOCs), waste specific compounds
(ammonia, nitrate/nitrite, and sulfate), and metals (arsenic, barium, beryllium, cadmium, copper, and
selenium).

Initial Response

The Plant was placed on the NPL in September 1984. This assignment was made at the request of
Ohio EPA, based upon the results of investigations conducted between 1981 and 1984. These
investigations indicated the existence of groundwater contamination and its off-site migration,
potentially posing a threat to human health and the environment.

A remedial investigation and feasibility study (RI/FS) was conducted by AlliedSignal, Inc., pursuant
to an Administrative Order on Consent (AOC) signed on May 1, 1987 between AlliedSignal, Inc.,
Ashland Oil Inc., and Ashland Ethanol, Inc. (South Point Ethanol, Inc.); and U.S. EPA Region V and
the Ohio EPA. Following completion of the RI and FS in 1997, a Record of Decision was issued in
October 1997, and a Consent Decree (CD) was entered in 1998 for the performance of the Remedial
Design and Remedial Action (RD/RA).

All of the potential remedies considered for the Site assumed that the likely future reuse of the Site
would be for industrial purposes.



The Site's selected remedy included institutional controls, soil excavation and disposal, on-site
containment and consolidation, and continued pumping, testing, and discharge of the Site's
groundwater into the Ohio River to address the soil and groundwater contamination.

Contaminated soils were placed under a dual barrier cap on a portion of the Eastern Disposal area,
a 13-acre Area on the Site's eastern edge. The Site's groundwater is being pumped, tested, and
discharged into the Ohio River under a site-wide NPDES permit. U.S. EPA's remedial goals for
groundwater are long-term and have not yet been achieved.

The remedial design for the Site included a modification to the remedy selected in the ROD. The
remedy originally required the placement of single-barrier caps on portions of both Disposal Area D
and the Eastern Disposal Area. In 1998, Allied Signal (now Honeywell, Inc.) requested that
contaminated soils and waste from Disposal Area D be consolidated under a dual-barrier cap located
in the south portion of the Eastern Disposal Area. Disposal Area D would then be backfilled with
clean soil. U.S. EPA approved the remedy modification request and designated the modification as
a minor alteration to the ROD.

Once U.S. EPA approved the work plan for the Site's remedial design in March 2001, remedial action
to address soils and groundwater contamination at the Site were initiated in May 2001. The Site's
remediation took eight months and was completed in December 2001. A Preliminary Closeout
Report was issued by U.S. EPA in December 2001 and a revised Construction Completion Report
was completed in May 2003. The Site's Final Closeout Report will be issued by U.S. EPA after the
Site's groundwater remedial goals have been met.

Basis for Taking Action

Soils

One Hundred and ninety-nine soil samples were obtained from 69 onsite locations, including 9
background locations. The soil samples , both surface soil and soil borings, were from the following
areas: the Northern Fly Ash Ponds, the Eastern Disposal Area, Disposal Area D, the Mid-Plant Area,
and the Coke Oven Gas Slowdown Area. These were the primary areas of suspected soil
contamination. Contaminations found in these areas include volatile organic compounds (VOCs and
semi-VOCs), waste specific compounds (ammonia, nitrate/nitrite, and Sulfate), and metals (arsenic,
barium, beryllium, cadmium, copper, and selenium). Cyanide was also found in the Coke Oven Gas
Blowdown Area. Contaminants were concentrated within 10 feet of the surface and decreased rapidly
as depth increased.

Groundwater

Groundwater samples were taken from 10 monitoring wells, 7 production wells, 3 residential wells
(two north of the Site and one south of the Site), 3 observation wells, and 2 municipal wells located
near the Ohio River. Analytical results indicated that groundwater quality has been affected by the



Eastern Disposal Area, Disposal Area D, the Mid-Plant Area, and the Northern Fly Ash Ponds.
Exceedances of drinking water standards or primary MCLs are restricted to cadmium and
nitrate/nitrite levels. Cadmium levels also exceeded the MCL in background samples. Other
constituents, primarily sulfate, iron, and manganese, exceeded groundwater quality standards, or
secondary MCLs. Some high levels of ammonia were also found in groundwater. In addition, there
were two areas with high values of total dissolved solids (IDS) and high specific conductance. IDS
and specific conductance are two indicators of groundwater quality. The first area is centered on the
northern part of the Northern Fly Ash Ponds immediately adjacent to Disposal Area D. The second
area extends from the Eastern Disposal Area into the Mid-Plant Area.

Prior to the start-up of SPE operation at the site in 1981, there had been evidence that the Village of
South Point's municipal wells may have been affected by the groundwater contamination at the site,
particularly nitrate/nitrite contamination. Some of the city's wells were located between the site and
the Ohio River. SPE installed a number of groundwater wells to pump water for cooling off ethanol
production lines and for use in some industrial processes. Excess water from the industrial process
was treated, mixed with non-contact water, and discharged through an Ohio EPA National Pollutant
Discharge Elimination System (NPDES) permit into the Ohio River. These wells effectively
contained groundwater under the site and when in use, they have eliminated the potential for
contaminated groundwater to affect the city's municipal wells. Part of this existing containment
system, namely SPIS-23 and SPIS-24, continued pumping as part of the remedy to ensure the city's
wells are not affected. In addition, the NPDES permit has been kept up to date and is in compliance
with Ohio EPA's requirements.

Surface Water and Sediment

Six surface water and six sediment samples were obtained during the RI. Background samples were
collected from Solida Creek and an adjacent creek upstream of the Site. The data indicated that there
was no apparent change in surface water quality as it passes through the Site, with the exception of
a slight increase in lead content in one sample upstream of the Site and one on-site sample. Sediment
quality results indicated that the Site did not contribute contamination to the sediments of Solida
Creek.

During the RI, consideration was given to the various Site-specific pathways by which contaminants
could migrate from the Site. As part of this process, surface runoff and contaminated groundwater
were determined to have incomplete pathway migration. The migration pathway for surface runoff
was considered incomplete because surface water and sediment data from Solida Creek was not found
to be impacted. Solida Creek directly borders the disposal areas at the Site and would be considered
the closest surface water body, while the Ohio River is approximately 2000 feet from the closest on-
site disposal area. Groundwater at the site, while contaminated, was already being addressed by the
groundwater containment system that was in place prior to the RI. As mentioned previously, the
pumping system, while in operation, effectively contains groundwater under the site and removes
mass contaminants. The presence of a containment system alleviated the impact of contaminated
groundwater on the Ohio River. Major releases at the Site may also have impacted the Ohio River.



However, because of the short duration of these events and the time frames that had passed since the
releases had occurred, the U.S. EPA determined that these events were not significant sources of
contamination on the Ohio River.

A site-specific baseline risk assessment and ecological risk assessment were performed. The results
of the baseline screening assessments showed unacceptable cancer risks to current on-site workers,
adult trespassers, and child trespassers attributable to potential exposure to contaminated soils and
groundwater. Preliminary remedial goals (PRGs) were developed for constituents of concern in the
table below in soils and groundwater.

Table

Chemicals of Concern

Soils Groundwater

1,1 - Dichloroethene
Benzo(a)anthracene
Benzo(a)pyrene
Benzo(b)flouranthene
Benzo(k)flouranthene
Chrysene
Dibenz(a,h)anthracene
Indeno(l,2,3,-cd)pyrene
Antimony
Arsenic
Barium
Beryllium
Cadmium
Chromium
Thallium
Vanadium

Ammonia
Arsenic
Beryllium
Cadmium
Copper
Manganese
Nickel
Nilrate

IV. REMEDIAL ACTIONS

Remedy Selection

The remedial action selected by the U.S. EPA to address the conditions at the Site was embodied in
the ROD that was executed in October 1997, and for which the State has provided its concurrence.
The remedial action goals in the ROD for the Site were to minimize risks to public health and the
environment from direct contact with contaminated materials and to minimize the migration of
contaminants into groundwater. The ROD was supported by an administrative record file that
contained the documents and information upon which U.S. EPA based the selection of the response
action. U.S. EPA determined that the selected response action set forth in the ROD protects human
health, welfare, and the environment, meets the requirements of all Federal and State environmental
laws, and is cost effective.



The following nine criteria, outlined in the NCP at section 300.430(e)(9)(iii), were used to compare
the alternatives presented in the Feasibility Study and to determine the most appropriate alternative
for remediation of the soils and groundwater that is protective of human health and the environment,
attains applicable or relevant and appropriate requirements (ARARs), is cost -effective and represents
the best balance among the evaluation criteria. The nine criteria that were evaluated are:

• Overall Protection of human health and the environment

• Compliance with ARARs

• Long-term effectiveness and permanence

• Reduction of toxicity, mobility or volume through treatment

• Short-term Effectiveness

• Implementability

Cost

• Support agency acceptance

• Community acceptance

The major components of the remedy included:

Disposal and Fly Ash Area to the North

• Institutional controls

Disposal:

Consolidation and placement of waste from Disposal Area D in Eastern
Disposal Area.

• Waste Containment:

Installation of a dual-barrier cover at the Eastern Disposal Area after soil and
waste from the Mid-Plant Area, the coke-oven gas blowdown areas, and
Disposal Area D had been placed and consolidated.

Installation of surface control (slope stabilization, erosion control, and
enhancement of existing vegetation) at the Eastern Disposal Area and the
Northern Fly Ash Ponds.

Groundwater

• Institutional controls

• Groundwater Containment:



Containment of groundwater plumes exceeding performance standards with
existing pumping containment system.

Discharge:

Discharge of extracted water from the existing pumping containment system
to the Ohio River.

A fence has been erected around the Eastern Disposal Area Landfill. The purpose of the fence is to
protect the landfill cap from disturbance. Quarterly inspections of the Site as required by the
Operation and Maintenance Plan are performed to ensure that the remedy remains intact and that the
property continues to be used for commercial and industrial purposes only.

The estimated costs as presented in the Proposed Plan (U.S. EPA, 1997) was $3,910,800.

Remedy Implementation

The following paragraphs discuss the implementation of each aspect of the remedial action.

The 1997 ROD remedy included components as follows:

The selected remedy for groundwater as proposed by Remedial Alternative RA-5A in the 1997 U.S.
EPA Proposed Plan consists of:

• Institutional controls,

• Containment through pumping of existing containment system, and

• Discharge to the Ohio River.

The remedy for soils, completed in December 2001, consisted of:

• Institutional controls,

• Excavation of wastes from Disposal Area D,

• Excavation of arsenic contaminated soils from the Mid-Plant Area,

• Excavation of the coke-oven gas line drip pots and contaminated soils,

• Consolidation of wastes within the Eastern Disposal Area,
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• Construction of an onsite landfill in the Eastern Disposal Area for wastes from Disposal Area D
and arsenic contaminated soils from the Mid-Plant Area having concentrations less that 400
mg/kg, and

• Offsite disposal of the coke-oven gas line drip pots and contaminated soils associated with the
drip pots, and arsenic contaminated soils from the mid-Plant Area having concentrations greater
than 400 mg/kg.

To characterize the Site the following methods were used. Historical information concerning Site
operation was gained through a document search and the use of the historical aerial photography.
Geophysical methods (terrain conductivity and borehole conductivity) were used as a survey tool to
assess and confirm the placement of wastes and the vertical extent of groundwater contamination.
To characterize the physical and chemical nature of the vadose zone as well as waste thickness, soil
borings, surface soil sampling, geotechnical sampling, soil gas sampling and comparative studies
were completed. To evaluate the occurrence, movement, and quality of groundwater, historical water
quality records were examined, meteorological data obtained, Ohio River stage data gathered, monitor
wells emplaced, piezometers constructed, groundwater samples analyzed, an aquifer test conducted
and a groundwater flow and transport model completed. To characterize Solida and Willow Creeks,
surface-water and sediment samples were collected and analyzed. To evaluate the risks to human
health and the environment associated with the site, a baseline risk assessment, ecological inventory,
and ecological assessment were completed.

Based on the findings of the RI, Baseline Risk Assessment, and Ecological Risk Assessment,
preliminary remedial goals (PRGs) were developed for constituents of concern in soil and
groundwater. The following remedial actions objectives addressed media of concern (soil and
groundwater) for protection of human health and the environment as determined in the RI, Baseline
Risk Assessment, and the Ecological Assessment.

Surface Soil

Minimize potential ingestion and dermal contact of contaminated surface soils (metals,
carcinogenic polycyclic aromatic hydrocarbons [c-PAHs]) in the inactive and active areas by
current and future human receptors.

Excavate arsenic contaminated surface soil in the Mid-Plant Area which exceeds the arsenic soil
preliminary remedial goal to reduce the risk associated with dermal contact and ingestion of
contaminated surface soils by current and future human receptors.

Soil
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Excavate drip pots and the surrounding impacted soil to reduce risk associated with dennal
contact and ingestion of contaminated soils (c-PAHs associated with drip pots) in this area by
current and future human receptors.

Groundwater

• Prevent ingestion of contaminated groundwater (nitrates, ammonia, metals) under the Site by
future human receptors.

• Restore quality of the local groundwater under the Site.

The groundwater remediation included containment and removal of contaminant mass through
contained operation of the existing system. Monitoring was conducted. PRGs established for
groundwater effectively assessed the progress of the groundwater containment and the removal of
mass contaminations.

For the Inactive Area, the remedy proposed a single barrier cap for the Eastern Disposal Area and
Disposal Area D. Some details and clarifications have been added to the remediation of Disposal
AreaD that involved stabilization of the area because of its precarious locations on the slope of Solida
Creek. Even though there was evidence that potential hazardous material was disposed of in the
Eastern Disposal Area, the RI has determined that contaminants related to these potentially hazardous
materials have been detected at only moderate and not high levels. Therefore, the remedy supported
the placement of single barrier, solid waste cap, meeting solid waste ARARs, on the Eastern Disposal
Area. Under this scenario, the U.S. EPA invoked the CERCLA waiver for Equivalent Standard of
Performance for hazardous waste ARARs. In addition, the U.S. EPA recommended surface control
for the Northern Fly Ash Pond.

For the Mid-Plant Area and the Coke-Oven Gas Blowndown Area, the remedy included excavation
and off-site disposal of contaminated soil. For the Mid-Plant Area, the remedy included on-site
consolidation of arsenic contaminated soils in the Eastern Disposal Area prior to capping if arsenic
concentrations exceeded 40 mg/kg. If soils exceeded 400 mg/kg arsenic, then the soils would be
disposed of off-site. Soil contamination in the Mid-Plant Area was to be evaluated further during the
pre-design phase of the RD.

On September 3, 1998, PRPs presented U.S. EPA with a modified approach to the remedial design
for Disposal Area D. The modified approach consolidated and placed waste from Disposal Area D
in the Eastern Disposal Area prior to the placement of a dual barrier cover on the Eastern Disposal
Area. U.S. EPA approved this approach in October 22, 1998. As part of the Preliminary Design, a
geotechnical evaluation was performed to determine the stability of the remaining slopes of Disposal
Area D after removal of the site wastes.

12



The Remedial Action Design was approved by the U.S. EPA on February 27, 2001. The Remedial
Design consisted of the following Phases:

• The Pre-Design Investigation conducted in February 1999 obtained additional information on
soils and other material located within the site to assist in the preparation of the Remedial Action
Design.

• The Preliminary Design was conducted and the Report prepared and submitted on October 1,
1999. The Preliminary Design presented the results of the Pre-Design Investigation as well as the
results of the Preliminary and Geotechnical Evaluation of the Design.

• The Pre-Final Ninety-Five Percent Design was conducted and the Report prepared and submitted
to the Agencies on June 30, 2000. The Final Design Document was prepared and Submitted to
the Agency on March 28, 2001.

• Remedial actions to address soil and groundwater contamination at the South Point Superfund
site were initiated in May 2001. The Site's remedation took eight months and was completed in
December 2001. Preliminary Closeout Report was issued in December 2001 and a revised
Construction Completion Report was completed in May 2003. The Site's Final Closeout Report
will be issued by the U.S. EPA after the Site's groundwater remedial goals have been met.

• U.S. EPA, with Ohio EPA concurrence, gave Honeywell approval to transport 35,000 tons of coal
and coke materials that were generated at the nearby Allied Chemical and Ironton Superfund Site.
Coal and coke materials were subjected to physical testing (BTU content) prior to off-site
shipment to the nearby Biomass facility (at the Site) for planned consumption as an alternative
fuel.1

'The materials that were shipped to the Biomass facility still remain stockpiled and have
not yet been processed in accordance with the original contractual agreement between Honeywell
and Biomass. These materials were designated to serve as feedstock to fire boilers located at the
Biomass facility; however, the boilers and power generation components have not been
constructed to date. The un-processed materials are currently stored inside a concrete building
with a concrete floor. However, the building's roof is not intact, and the walls of the building are
not fully intact. The material is subject to wind erosion, and precipitation. Ohio EPA is in the
process of an enforcement action against Biomass. U.S. EPA will track Ohio EPA's progress
and provide assistance as appropriate.
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Operation and Maintenance (O&M)

Operation and maintenance (O&M) activities for the remedial action and the groundwater monitoring
program at the Site were conducted in accordance with the February 2002 Operation and Maintenance
Plan and the 2001 Final Design Report (FDR) for the South Point Plant Superfund Site.

Per the O&M Plan, the cap over the Eastern Disposal Area Landfill is inspected on a quarterly basis.
The surface controls at the Northern Fly Ash Ponds are inspected on an annual basis. Groundwater
monitoring wells are inspected on a semi-annual basis when sampling of the wells occurs. The
pumping wells of the groundwater containment system are inspected weekly, with telemetry being
in place to indicate when a problem with the well occurs. The objective of the monitoring program
is to assess the flow and quality of groundwater until the remedial goals for the groundwater are met.

Each inspection requires a review of ICs which are then discussed in the O&M reports. Based on
review of these reports, the Site is being used in a manner consistent with the restriction of the March
24, 1999 Notice of Consent Decree, with the exception of the installation of a gravel parking area
over a portion of the Northern Fly Ash Ponds. The gravel parking area was built while Biomass was
illegally accepting waste tobacco. The graveled area is recovering and being recovered with renewed
growth.

Monitoring Results

This Section includes groundwater elevations, groundwater flow, groundwater quality, the extracted
volumes of water, extracted contaminant mass, and hydraulic containment.

Groundwater Elevations

Groundwater level data collected between March 1999 and October 2000 indicated that there is a
general decline in water levels. Imposed on this general trend were two spring events (March 1999
and April 2000) which showed a slight increase in groundwater elevations and suggested that there
was a seasonal aspect to groundwater elevation.

In 2001 and 2002, Wells SPIS--25, -26, and -27 appeared to be yielding anomalous water levels that
may be attributable to measuring point elevation errors. These locations were to be resurveyed in
2002 to eliminate the chance that the anomalous readings could be attributable to measuring point
elevation errors. Inspection of data indicated that the change in water levels varied by approximately
0.2 feet. Other wells nearby varied by nearly 2 feet over the same time period. Because of this, water
levels were ignored during contouring. Lack of water-level data in this area did not compromise the
monitoring effort.

In 2003, Wells SPIS-25, and -27 continued to yield anomalous water levels that may be attributable
to measuring point elevation errors. Inspection of data indicated that the change in water levels
between April and October varied by approximately 0.3 feet. Other wells nearby varied by nearly 2
feet over the same time period. Because of this, water levels were ignored during contouring. Lack
of water-level data in this area did not compromise the monitoring effort.
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Groundwater Flow

Groundwater elevation data collected in 1999,2000,2001,2002,2003,2004, and 2005 indicated that
the groundwater flow at the site is primarily to the southwest, toward the Ohio River and a large
groundwater depression formed by the containment wells SPIS-23 and SPIS-24.

The hydraulic gradient of the groundwater range was 0.0025 and 0.0022 feet in April and October
2000, respectively. Based on a hydraulic conductivity of 386 ft/day and an effective porosity of 0.2,
groundwater flow velocity is calculated to range from 4.2 to 4.8 ft/day.

The hydraulic gradient of the groundwater range was 0.0023 and 0.0018 feet in April and October
2001, respectively. Based on a hydraulic conductivity of 386 ft/day and an effective porosity of 0.2,
groundwater flow velocity is calculated to range from 3.5 to 4.5 ft/day

The hydraulic gradient of the groundwater range was 0.0025 and 0.0023 feet in April and October
2002, respectively. Based on a hydraulic conductivity of 386 ft/day and an effective porosity of 0.2,
groundwater flow velocity is calculated to range from 4.8 to 4.4 ft/day.

The hydraulic gradient of the groundwater range was 0.0022 and 0.0028 feet in April and October
2003, respectively. Based on a hydraulic conductivity of 386 ft/day and an effective porosity of 0.2,
groundwater flow velocity is calculated to range from 4.25 to 5.4 ft/day.

The hydraulic gradient of the groundwater range was 0.0024 and 0.0028 feet in April and November
2004, respectively. Based on a hydraulic conductivity of 386 ft/day and an effective porosity of 0.2,
groundwater flow velocity is calculated to range from 4.6 to 5.4 ft/day.

The hydraulic gradient of the groundwater range was 0.0025 and 0.003 feet in April and November
2005, respectively. Based on a hydraulic conductivity of 386 ft/day and an effective porosity of 0.2,
groundwater flow velocity is calculated to range from 4.8 to 5.8 ft/day.

Groundwater flow velocity over the five year review period is consistent with the values determined
during the RI.

Groundwater Quality

Concentration of ammonia, nitrate/nitrite, and manganese were reported above PRGs for groundwater
collected during semi-annual monitoring events. Detail of exceedances are discussed below.

Ammonia

Ammonia was present in many of the groundwater samples analyzed and it was detected at
concentrations above the site-specific PRG of 30 mg/1.

In November 2000, ammonia was detected at the concentration of 55 mg/1 in well MW-7 which lies
in the Mid-Plant Area. The two sampling events of year 2000 indicated, with the exception of MW-7,
that it appeared that ammonia concentrations are declining in the Mid-Plant Area Plume.

Ammonia was detected at concentrations of 72 mg/1 in April and 75 mg/1 in October 2001 in well
MW-07. Ammonia was detected at a concentration of 71 mg/1 in April 2001 in well MW-09.

Ammonia concentrations increased in 2000 in the Mid-Plant Area (MW-07) and appeared to have
peaked in April 2001. A similar trend was seen in Disposal Area D (SPMW-09).

15



Ammonia was detected at concentrations of 44 mg/1 in April and 58 mg/1 in October 2002 in well
SPMW-06R; 69 mg/1 in April and 150 mg/1 in October 2002 in SPMW-07; and 39 mg/1 in October
2002 in SPMW-09.

Ammonia was detected at concentrations of 49 mg/1 in April and 60mg/l in October 2003 in well
SPMW-06R; 120 mg/1 in April and 130 mg/1 in October 2003 in SPMW-07.

Ammonia was detected at concentrations of 31.5 mg/1 in April 2004 in well SPIS-23; 31 mg/1 in
November 2004 in well SPIS-24; 69.2 mg/1 in April 2004 and 63.2 mg/1 in November 2004 in well
SPMW-06R; 168.5 mg/1 in April 2004 and 152 mg/1 in November 2004 in well SPMW-07; and 36.5
mg/1 in well SPMW-09 in November 2004.

Ammonia was detected at concentrations of 33.3 mg/1 in October 2005 in well SPIS-24; 48.5 mg/1
in April and 45.8 mg/1 in October 2005 in well SPMW-06R; 123 mg/1 in April 2005 and 51.9 mg/1
in October 2005 in well SPMW-07; and 40.6 mg/1 in well SPMW-09 in October 2005.

During the 2003 and 2004 monitoring period, there was a general increase in ammonia
concentrations. This increase is believed to be the result of the disturbances to the area caused during
the excavation and construction of landfill in 2001. These activities may have increased the
permeability of the surface soils resulting in additional recharge to the aquifer.

The 2005 monitoring results for ammonia revealed a general decline in concentration with the most
marked decline in well SPMW-07.

Nitrate/Nitrite

Although nitrate/nitrite was present in most groundwater samples analyzed, it was detected in
concentrations at or above the site-specific PRO of 10 mg/1.

In 2000, nitrate/nitrite exceeded the PRO at three wells in the Mid-Plant Area (SPIS-24, SPMW-02,
and SPMW-07) and in a single well in Disposal Area D (SPMW-09).

In April 2001, nitrate/nitrite was detected in MW-02, MW-07, and SPIS-24 at levels of 10, 17, and
7.8 mg/1, respectively.

In October 2001, nitrate/nitrite was detected in MW-02, MW-07, and SPIS-24 at levels of 4.4, 0.4,
and 11 mg/1, respectively.

hi 2002, nitrate/nitrite was detected at three locations: 10 mg/1 in April at SPIS-24; 11 mg/1 in April
and 13 mg/1 in October in SPMW-02; 42 mg/1 in April and 35 mg/1 in October in SPMW-06R; 28
mg/1 in October in SPMW-07; and 16 mg/1 in April at SPMW-09.

In 2003, nitrate/nitrite was detected at four locations: 12 mg/1 in April at SPIS-24; 18 mg/1 in April
and 17 mg/1 in October in SPMW-02; 24 mg/1 in April and 36 mg/1 in October in SPMW-06R; and
20 mg/1 in April and October in SPMW-07.

In 2004, nitrate/nitrite was detected at five locations: 10.5 mg/1 in April at SPIS-24; 50.6 mg/1 in April
and 18.8 mg/1 in November in SPMW-02; 35.3 mg/1 in April and 36.4 mg/1 in November in SPMW-
06R; 19 mg/1 in April and 18 mg/1 in November in SPMW-07; and 44.5 mg/1 in November in SPMW-
09.



In 2005, nitrate/nitrite was detected at five locations: 13.6 mg/1 in April at SPIS-24; 21 mg/1 in April
and 30.5 mg/1 in October in SPMW-06R; 13.7 mg/1 in April and 14.5 mg/1 in October in SPMW-07;
10.3 mg/1 in April and 20.1 mg/1 in October in SPMW-09; and 10.2 mg/1 in April and October in
SPOB-12R2.

The 2003 and 2004 data indicated that, in general, nitrate/nitrite concentrations declined. The most
notable exception to this trend was seen in the Eastern Disposal Area well SPMW-06R, where
nitrate/nitrite level rose dramatically in October 2003. Nitrate/nitrite level rose dramatically in wells
SPMW-02 and SPMW-09 in April and November 2004, respectively.

Manganese

Manganese was present in all groundwater samples analyzed during year 2000. However, it was
detected in only six locations at or above the site-speci fie PRG of 1.4 mg/1. Manganese exceeded the
PRO in a single well in th Mid-Plant Area (SPMW-02), in a single well in Disposal Area D (SPMW-
09), and in a single well in the area downgradient of the Eastern Disposal Area (SPMW-10). In
addition, the concentrations exceeded the PRG in three of four newly installed monitor wells (SPM W-
11, SPM W-12, and SPM W-13) located downgradient of the containment wells.

Manganese was detected in MW-02, MW-09, and MW-10 at levels of 2.1, 14.7, and 1.6 mgl/I,
respectively, during the April 2001 sampling event. Manganese was detected at levels of 2.6,3.4, and
7.4 mg/1 in MW-03, MW-09, and MW-10, respectively during the October 2001 sampling event.

In 2002, manganese was detected at four locations at concentrations above PRG: 7.3 mg/1 in April
and 5.3 mg/1 in October in SPMW-06R; 8.7 mg/1 in April and; 46.1 mg/1 in October in SPMW-09;
4.5 mg/1 in April in SPMW-10; and 3.0 mg/1 in October in SPMW-12.

In 2003, manganese was detected at five locations at concentrations above PRG: 5.2 mg/1 in April and
5.5 mg/1 in October in SPMW-06R; 8.1 mg/1 in April and; 40.3 mg/1 in October in SPMW-09; 1.7
mg/1 in October in SPMW-10R; 4.1 mg/1 in April and 3.7 mg/1 in October in SPMW-11R; and 2.1
mg/1 in April in SPMW-12.

In 2004, manganese was detected at two locations at concentrations above PRG: 5 mg/1 in April and
4.5 mg/1 in November in SPMW-06R; and 12.8 mg/1 in April and; 26.8 mg/1 in November in SPMW-
09.

In 2005, manganese was detected at two locations at concentrations above PRG: 3.31 mg/1 in April
and 3.1 mg/1 in October in SPMW-06R; and 19.4 mg/1 in April and; 6.7 mg/1 in October in SPMW-
09.

With the exception of the Disposal Area D well SPMW-09, manganese concentrations appeared to
be stable. Manganese concentrations in SPMW-09 rose considerably during 2002, 2003 and 2004.

Beryllium

In 2003, beryllium was detected at one location at concentration above PRG: 0.014 mg/1 in April and
0.007 mg/1 in October in SPMW-09. The pH of water in SPMW-09 has historically been low. In
April the pH was 3.51, and in October the pH was 3.78. The pH of the area generally ranges from
6.5 to 7.2.
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In 2004, beryllium was detected at one location at concentration above PRO: 0.016 mg/1 in April and
0.013 mg/1 in November in SPMW-09. The pH of water in SPMW-09 has historically been low. In
April the pH was 3.53, and in November the pH was 4.04.

In 2005, beryllium was detected at one location at concentration above PRG: 0.0151 mg/1 in April
in SPMW-09. The pH of water in SPMW-09 has historically been low. In April the pH was 4.17.

The pH of the area generally ranges from 6.5 to 7.2. Because the presence of dissolved metals is
largely dependent on pH, it is believed that concentrations of beryllium decline below PRG a short
distance from SPMW-09.

Cadmium

In 2003, cadmium was detected at one location at concentration above PRG: 0.0087 mg/1 in April and
0.014 mg/1 in October in SPMW-09. The pH of water in SPMW-09 has historically been low. In
April the pH was 3.51, and in October the pH was 3.78.

In 2004, cadmium was detected at one location at concentration above PRG: 0.013 mg/1 in April and
0.022 mg/1 in November SPMW-09. The pH of water in SPMW-09 has historically been low. In
April the pH was 3.53, and in November the pH was 4.0.

In 2005, cadmium was detected at one location at concentration above PRG: 0.0176 mg/1 in April
in SPMW-09. The pH of water in SPMW-09 has historically been low. In April the pH was 4.17.

The pH of the area generally ranges from 6.5 to 7.2. Because the presence of dissolved metals is
largely dependent on pH, it is believed that concentrations of cadmium decline below PRG a short
distance from SPMW-09.

Copper

In 2003, copper was detected at one location at concentration above PRG: 5.5 mg/1 in April and 5.3
mg/1 in October in SPMW-09. The pH of water in SPMW-09 has historically been low. In April the
pH was 3.51, and in October the pH was 3.78.

In 2004, copper was detected at one location at concentration above PRG: 8.7 mg/1 in April and 5.6
mg/1 in November in SPMW-09. The pH of water in SPMW-09 has historically been low. In April
the pH was 3.53, and in November the pH was 4.04.

In 2005, copper was detected at one location at concentration above PRG: 7.57 mg/1 in April in
SPMW-09. The pH of water in SPMW-09 has historically been low. In April the pH was 4.17.

The pH of the area generally ranges from 6.5 to 7.2. Because the presence of dissolved metals is
largely dependent on pH, it is believed that concentrations of copper decline below PRG a short
distance from SPMW-09.

Extracted Groundwater and Contaminant Mass

A combined total of approximately 334 millions gallons of groundwater was extracted by the
containment wells SPIS-23 and SPIS-24 during the year 2000 . The mass of contaminants removed
from the groundwater was calculated using the groundwater extraction information and groundwater
quality results. The extracted mass of those contaminants of concern during the year 2000 are as
follows:
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Ammonia - 18,155 Kg

- Nitrate/Nitrite - 10,580 kg

Manganese - 414 kg

A combined total of approximately 280 millions gallons of groundwater was extracted by the
containment wells SPIS-23 and SPIS-24 during the year 2001. The extracted mass of those
contaminants of concern during the year 2001 are as follows:

Ammonia - 11,576 Kg

- Nitrate/Nitrite-6,921 kg

Manganese - 310 kg

A combined total of approximately 166.6 millions gallons of groundwater was extracted by the
containment wells SPIS-23 and SPIS-24 during the year 2002. The extracted mass of those
contaminants of concern during the year 2002 are as follows:

- Ammonia - 14,838 Kg

- Nitrate/Nitrite-7,515 kg

Manganese - 342 kg

A combined total of approximately 199 millions gallons of groundwater was extracted by the
containment wells SPIS-23 and SPIS-24 during the year 2003. The extracted mass of those
contaminants of concern during the year 2003 are as follows:

Ammonia - 14,085 Kg

- Nitrate/Nitrite - 5,662 kg

Manganese - 246 kg

A combined total of approximately 262 millions gallons of groundwater was extracted by the
containment wells SPIS-23 and SPIS-24 during the year 2004. The extracted mass of those
contaminants of concern during the year 2004 are as follows:

Ammonia - 12,075 Kg

- Nitrate/Nitrite - 8,276 kg

Manganese - 287 kg

A combined total of approximately 232 millions gallons of groundwater was extracted by the
containment wells SPIS-23 and SPIS-24 during the year 2005. The extracted mass of those
contaminants of concern during the year 2004 are as follows:

- Ammonia - 20,240 Kg

- Nitrate/Nitrite - 7,416 kg

Manganese - 251 kg
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Hydraulic Containment

The FS for the Plant included a groundwater modeling simulation that demonstrated that pumping
SPIS-23 and SPIS-24 would provide a capture zone capable of capturing the plume. This capture
zone model was based on a pumping rate of 150 gpm for each extraction well. The actual pumping
rates of the containment wells SPIS-23 and SPSI-24 were considerably higher.

— SPIS-23 pumped at a rate of 300 and 280 gallons per minute (gpm) during the monitoring events
in April and October 2000, respectively. SPIS-24 pumped at 450 gpm and 240 gpm during those
same respective time periods.

- SPIS-23 pumped at a rate of 196 gpm and 342 gpm during the monitoring events in April and
October 2001, respectively. SPIS-24 pumped at 237 gpm and 293 gpm during those same
respective time periods.

- During 2002, SPIS-23 and SPIS-24 pumped at average rates of 241 gpm and 317 gpm,
respectively.

- During 2003, SPIS-23 and SPIS-24 pumped at average rates of 109 gpm and 225 gpm,
respectively.

- During 2004, SPIS-23 and SPIS-24 pumped at average rates of 124 gpm and 375 gpm,
respectively.

- During 2005, SPIS-23 and SPIS-24 pumped at average rates of 118 gpm and 321 gpm
respectively.

NPDES Discharge Trends

Groundwater from extraction wells and from runoff is combined and then discharged through an
outfall to the Ohio River. This outfall is permitted under Ohio EPA National Pollutant Discharge
Elimination System (NPDES), which details effluent limitation and monitoring requirements. The
Site's NPDES permit is maintained and monitored by the LEDC. This 5-year permit was renewed
on May 1, 2003. This NPDES permit requires daily monitoring of the flow rate, monthly sampling
for ammonia and nitrate concentrations, and semi-annual sampling for pH and acute toxicity at outfall
007.

V. PROGRESS SINCE THE LAST FIVE-YEAR REVIEW

This is the first Five-Year Review for the Site.

VI. FIVE-YEAR REVIEW PROCESS

Administrative Components
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The U.S. EPA Remedial Project Manager (RPM), Nabil Fayoumi, notified Ohio EPA and the PRP's
Project Coordinator (Chuck Gaedelmann, Honeywell) of the initiation of the five-year review process
in the winter of 2006. The U.S. EPA RPM headed the five-year review team, and was assisted by
Ohio EPA (primary contact for the review is Kevin O'Hara.). Kevin O'Hara also conducted an O&M
inspection at the Site in February 2006, which covered many of the same elements as this review.

The review schedule included the following components:

• Community Notification;

• Document Review;

Data Review;

• Site Inspection;

• Interviews; and

• Five-Year Review Report Development and Review.

Community Involvement

In February 2006, the RPM discussed the need to notify the community that the five-year review
process was underway with the U.S. EPA Community Involvement Coordinator (CIC), Bri Bill. In
March, 2006, the U.S. EPA Office of Public Affairs placed an ad in the local newspapers announcing
that the Five-Year Review was in progress and requesting that any interested parties contact U.S. EPA
for more information. A copy of the ad is in Appendix 3. Since the ad was issued, no member of the
community has voiced an interest in the Five-Year Review.

Document Review

This Five-Year Review consisted of a review of relevant documents including: South Point Plant Site
Annual Groundwater Monitoring Reports, O&M Annual Inspection Reports, Construction
Completion Report, Ready for Industrial Reuse Determination, Draft Institutional Control
Investigation/Study, dated March 2006, CD, and ROD.

Data Review

Since pumping operations began at the Site, approximately 1,242 million gallons of groundwater have
been extracted and discharged into the Ohio River. The existing pumping system continues to operate
and provide the necessary capture zone capable of capturing the groundwater plume.

Groundwater flow is generally to the southwest toward the Ohio River. Ammonia, nitrate/nitrite, and
manganese were detected in groundwater samples from several wells at concentration above PRGs.
The primary contaminant plumes are being captured by containment wells SPIS-23 and SPIS-24.
Capture-zone models and inspection of groundwater flow maps support this determination.

During this first five year monitoring period, there was a general increase in ammonia concentrations.
The increase is believed to be a result of the disturbances to the area caused during the excavation and
construction of the Eastern Disposal Area landfill in 2001.

In general, sampling events during the five year evaluation period indicated that it appeared that
nitrate/nitrite concentrations were declining in both the Mid-Plant Area and Disposal Area D Plumes.
The elevated concentration in Disposal Area D was expected to decline following the removal of
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impacted soils in this area as part of the remedial action slated performed for that area. In the Mid-
plant Area well SPMW-07 nitrate/nitrite levels rose dramatically during 2002. The increase is
believed to be the result of disturbances to the area due to the excavation and backfilling in 2001.

In general, sampling events during the five year evaluation period indicated with the exception of the
Disposal Area D well SPMW-09, manganese concentrations appear to be declining. Manganese
concentrations in SPMW-09 rose considerably during 2002. This increase is believed to be the results
of disturbances to the area during excavation in 2001.

The pumping rates of SPIS-23 and SPIS-24 during the five year review period have been effective
in containing the groundwater plumes as demonstrated by the analytical results and groundwater
contour maps.

Discharge data for ammonia and nitrate/nitrite during the five year evaluation period indicated a
general decline in ammonia and nitrate concentration over time. During that time period many wells
at the site have cycled on and off. This may have caused the rapid fluctuation in concentrations.

The U.S. EPA's GEOS Team performed statistical analysis on groundwater chemistry data and
evaluated the remedy capture zone and the remedy pumping rates. GEOS's findings,
recommendations, and conclusions are included in Appendix III. GEO's recommended further
evaluation for potential optimization of the capture zone as well as a recommendation to potentially
collect additional data to enhance our understanding of current plume conditions.

Site Inspection

U.S. EPA and Ohio EPA conducted a Site inspection on April 19, 2006. Personnel from Honeywell
(the PRP), OMI Inc. (O&M contractor), and Cox-Colvin and Associates, Inc. (RI/FS contractor)
accompanied the regulatory team in the inspection. The purpose of the inspection was to assess the
protectiveness of the remedies, including the condition of fencing to restrict access, the integrity of
the cap, the condition of the existing pumping system, the condition of the monitoring wells, and the
effectiveness of land use restrictions.

Pre-inspection meeting was held at the LEDC Office prior to the Site inspection. RPM Nabil
Fayoumi gave an overview of the U.S. EPA's Five Year Review Program. PRPs provided an
overview of the Site's history, remedial activities, O&M activities, and Site conditions before
remedial activities compared with today. U.S. EPA and Ohio EPA comments on the PRP's
Institutional Control Investigation Study were also discussed.

The following statements summarize the main topics covered during the inspection:

• The cap appeared to be in good physical condition and the grass cover was freshly mowed. This
is reflective of monthly reports and a previous Site inspection conducted by Ohio EPA.

• Extraction and monitoring wells appeared to be in good condition and reflective of the monthly
reports. Iron fouling is an ever present problem requiring considerable maintenance.

• Site fencing was intact and appeared to be in good condition. Signs were in good condition.
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Ohio EPA conducted annual O&M inspections at the Site. During the inspection and site walkover,
the Inspection Form included in the approved Operation & Maintenance Plan (February 2002) was
used to evaluate and document site conditions, hi most recent inspection, in October 2005, the Ohio
EPA indicated that the Eastern Disposal Area cap was in good condition. All areas appeared to be
adequately vegetated. All access roads, perimeter fences, gates, locks, and signs at the Eastern
Disposal Area and other portions of the site were in good condition. Signs that marked locations of
the discharge pipes for the drainage net, which is located immediately above the FML in the cap, are
still in place, as are signs that mark the locations of cleanout ports for the drainage network.

The revegetated area at disposal Area D was in good condition, with the entire area now supporting
healthy vegetation. The relocated path of Solida Creek in this area was in good condition, with no
observed areas of erosion or instabi lity along the creek bank. The dikes of the Northern Fly Ash Pond
continued to be well vegetated and stable.

Biomass Energy, LLC - the owner of the eastern portion of the Northern Fly Ash Pond had accepted
surplus tobacco from the U.S. Department of Agriculture, and had dumped the loose- leaf product in
440-lb boxes on the fly ash ponds, with subsequent crushing and spreading of the material. Several
thousand tons were estimated to have been dumped there. In early April 2003, USDA discontinued
shipment of the material. In early summer 2003, Biomass was ordered to remove the material and
dispose of it in an approved landfill. The material was eventually removed in its entirety. These areas
continued to recover, with vegetation steadily encroaching and reclaiming the area on which
compacted stone had been placed for semi-trailer access.

Vegetation within the remediated Mid-Plant was also in good condition.

Interviews

There has been relatively low community interest in this Site. This low community interest in this
Site is supported by the fact that neither the RPM nor the CIC has been contacted by the community
in recent years. Further, no community members responded to the five-year review public notice that
invited readers to contact the CIC for more information on the five-year review process. Therefore,
the CIC and RPM decided not to conduct interviews of local residents.

However, because of the village's interest in redevelopment, RPM Nabil Fayoumi visited the
Lawrence Economic Development Corporation (LEDC) office, located nearby, in South Point, Ohio
during Site Inspection and discussed the Site and redevelopment issues with the LEDC's Executive
Director, Bill W. Dingus. The LEDC is a non-profit Community Improvement Corporation formed
under Chapter 1724, Ohio Revised Code. LEDC was formed in 1983 and was designated the
economic development agent for the City of Ironton and Lawrence County.

Mr. Dingus inquired about using LEDC's portion of the Northern Fly Ash Ponds for container
storage. It was discussed how this relates to the land use restriction which states that the vegetative
cover on the fly ash ponds must be maintained.

Mr. Dingus gave an overview of LEDC's future plans and redevelopment efforts for the Site, and
LEDC's efforts to attract business and jobs to the Village of South Point. He also expressed LEDC's
desire for the Region to nominate the Site for a national redevelopment award.
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VII. TECHNICAL ASSESSMENT

Question A: Is the remedy functioning as intended by the decision documents?

A review of the relevant documents and the result of the Site inspection indicate that the remedies are
functioning as intended by the ROD and CD. Through an extensive O&M program that includes
groundwater monitoring, chemical analysis, and NPDES discharge monitoring, the capture zone is
generally being maintained. The groundwater monitoring program also continues to demonstrate the
effectiveness of the containment system. The visual inspection of the cap demonstrates that it
continues to be maintained in excellent condition.

The ROD and Construction Completion Report require that, in order for the remedy implemented for
the Site to remain protective of human health and the environment, the following institutional controls
must be followed:

1. there must be no use or public access allowed on the fenced and capped southern portion of the
Site's Eastern Disposal Area, where on-site wastes were consolidated;

2. the fly ash deposits in the Site's Northern Fly Ash Pond must remain stabilized;

3. U.S. EPA and its contractors must be allowed access to all on-site monitoring wells at all times;
and

4. potable groundwater use on the site is prohibited.

PRPs Ashland, Inc., Ashland Ethanol, Inc., and South Point Ethanol placed a deed restriction and
restrictive covenants on the Site as part of the 1998 Consent Decree with U.S. EPA. The deed
restriction and restrictive covenants restrict uses at the Site to commercial/industrial uses and require
that any activities on the property must not disturb the Site remedy. Honeywell, Inc. is responsible
for monitoring the Site's deed restrictions and restrictive covenants.

The deed restriction reads as follows, in part:

" No building, structure, or other object shall be built or placed on the Site that would disturb the
cap over the landfills or would otherwise disturb any component of the remedy at the Site.
Further, no one shall use surface or groundwater from the Site for any purpose, including but not
limited to human or animal consumption."

The seven restrictive covenants specify that the Site's future uses shall be limited to
commercial/industrial purposes only and reiterate the specifications described in the deed restriction
in great detail.

The Consent Decree states that the restrictive covenants will operate and be enforced as follows:

"Said covenants shall run with the land, shall be binding upon any and all successors in interest,
and all assignees, lessees, sublessees, operators, tenants, licensees and agencies, and any and all
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persons who acquire any interest on the property, and shall be for the benefit of Ashland, Inc.,
Ashland Ethanol, Inc., and South Point Ethanol, An Ohio General Partnership, the U.S. EPA and
shall be privileged to enforce these covenants by appropriate action in a court of a competent
jurisdiction."

The full text of the Site's deed restriction and restrictive covenants is provided in Appendix 3.

The PRPs conducted an the 1C Investigation/Study, dated March 2006 to ensure that ICs that are in-
place are adequate to prevent exposure to contaminants which are included in Appendix 3. U.S. EPA
evaluated 1C Study/Investigation and has determined that the existing ICs, while protective of human
health, welfare and the environment in the short term, and generally consistent with the selected
remedy, may need to be modified as discussed elsewhere in this review. The ICs and foregoing land
use restrictions shall continue until such time as the same are released or modified by action of the
U.S. EPA.

Question B: Are the exposure assumptions, toxicity data, cleanup levels, and remedial action
objectives (RAOs) used at the time of the remedy selection still valid?

There have been no changes in the physical conditions of the Site that would affect the protectiveness
of the remedy.

Changes in Standards and To be Considered (TBC)

Preliminary remedial goals (PRGs) were developed for constituents of concern in groundwater. The
PRGs for groundwater chemical of concern are:

Chemical of Concern

Arsenic

Beryllium

Cadmium

Copper

Manganese

Nickel

Ammonia (as Nitrogen)

Nitrate/Nitrite

Performance Standard (mg/1)

0.05

0.004

0.005

3.8

1.4

2

30

10

mg/1 milligram per liter

There have been no changes in these ARARs and TBCs that affect the protectiveness of the
remedy.

Changes in Exposure Pathways. Toxicitv. and Other Contaminant Characteristics
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There have been no changes in the exposure assumptions that were used in the risk assessment
that would affect the protectiveness of the remedy. U.S. EPA considers the assumptions in the
baseline risk assessment to be conservative and reasonable in evaluating risk-based cleanup
levels. No change to these assumptions or to the cleanup levels developed from them is
warranted. There has been no change in the standardized risk assessment methodology that would
affect the protectiveness of the remedy. Because the remedy implemented engineering and
institutional controls to prevent contact with contaminants that remain at the Site, changes in
contaminant toxicity would not impact the effectiveness of the remedy.

Question C: Has any other information come to light that could call into question the
protectiveness of the remedy?

No other events have affected the protectiveness of the remedy, and there is no other information
that calls into question the protectiveness of the remedy.

Technical Assessment Summary

Based on a review of relevant documents, data, ARARs, risk assumptions, and the results of the
Site inspection, the remedy is functioning as intended by the ROD. There have been no changes
in the physical conditions of the Site that would affect the protectiveness of the remedy. There
have been no changes in exposure pathways or toxicity factors for the contaminants of concern
which would impact the effectiveness of the remedy. The remedies have been implemented in
accordance with the design plans, and in accordance with pre-design sampling which helped
effectuate better remedies. There is no other information available that calls into question the
protectiveness of the remedy.

VIII. ISSUES

Coke fines from the nearby Allied Chemical and Ironton Coke Superfund Site were
transported to Biomass Energy LLC (Biomass) at the Site, and these coke fines were to be
used as an alternative fuel source for an incinerator. Biomass has not yet received a permit to
operate their proposed incinerator and the coke fines are stored in a gutted building at the Site
which doesn't provide protection from wind erosion and precipitation.

The existing Institutional Controls (ICs) at the Site were recorded prior to performance of the
remedial activities at the Site in 2001. At that time, the exact dimensions and location of the
cap over the Eastern Disposal Area and the surface controls of the Northern Fly Ash Ponds
were not known. Enhancement of the existing ICs can be performed by recording of the exact
locations of these areas in the deeds for the properties on which they appear. The Eastern
Disposal Area Landfill and the Northern Fly Ash Ponds are located on two parcels owned by
Biomass Group, and on portions of Tract owned by LEDC. This will provide Honeywell and
LEDC more flexibility redeveloping their portion of the Site for industrial purposes.
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The existing ICs for groundwater use do not reflect the existence of performance standards for
groundwater at the Site. Performance standards were specified in the ROD. ICs need to
incorporate a provision allowing the parcel owner to petition U.S. EPA to remove
groundwater use restriction once the performance standards set forth in the ROD have been
fully implemented.

The existing monitoring requirements in the O&M Plan are adequate to ensure that the ICs are
maintained in the short term and the long term. However, the plan does not contain an annual
certification to the United States Environmental Protection Agency (U.S. EPA) that ICs are in
place and remain effective nor are the O&M Reports provided to current landowners.
U.S. EPA will ask Honeywell to modify its O&M plan to include this annual certification, and
also require that information relevant to land use restrictions is provided annually to current
landowners.

In reviewing the 1C Study Report, it appears that there are some parcels within the Site that are
not subject to the groundwater usage restriction (Grantees 2, 3, and 4; the report indicates that
those parcels were transferred back in the mid-80s, and therefore the deeds do not fall under
the restrictions). These are zoned industrial and should a user install a well for industrial
purposes, its hydraulic impact could affect the existing capture zone. Since the impact on the
existing capture zone is a concern, upon a revision to the restrictions, U.S. EPA will seek to
prohibit all pumping of groundwater that might impact that capture zone, and embody this in
the UECA covenants or other proprietary controls.

U.S. EPA's Groundwater Evaluation and Optimization System (GEOS) Team performed an
independent analysis of the groundwater data as part of this review. While the capture zone
appears adequate, GEOS recommended that the system can likely be optimized, but this will
require further study.

LEDC inquired about redeveloping their portion of the Northern Fly Ash Ponds for cargo
container storage. In addition, LEDC expressed an interest in the Agency's national
redevelopment awards and inquired as to how their work can be considered for such an award.
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IX. Recommendations and Follow-Up Actions

Issue

Coal and
Coke Fines

ICs

CEOS' s
Data
Analysis

Recommendation
s/

Follow-up
Actions

Follow-up on
enforcement
action with the
Biomass facility
owner

Submission of an
1C Plan

Evaluate
optimization
strategies for the
groundwater
capture system as
recommended in
the GEOS Report.

Party
Responsible

Ohio EPA

Honeywell

Honeywell

Oversight
Agency

U.S. EPA

U.S. EPA

U.S.EPA

Ohio EPA

•*/»•!Ivlile-
stone
Date

On-
going
enforce
ment
case

Nov.
2006

Nov.
2006

Affects
Protectiveness?

(Y/N)

Current

N

N

N

Future

N

Maybe

N
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Issue

LEDC
inquiry for
redevelop-
ment &
national
award

Recommendation
s/

Follow-up
Actions

Follow-up with
LEDC on
redevelopment
strategy and
coordinate with
U.S. EPA
redevelopment
office.

Party
Responsible

U.S. EPA

Oversight
Agency

Ohio EPA

Mile-
stone
Date

Nov.
2007

Affects
Protectiveness?

(Y/N)

Current

N

Future

N

X. Protectiveness Statement

The remedies at the South Point Site are protective of human health and the environment in the
short-term because threats at the Site have been addressed through capping, maintaining inward
hydraulic gradients, maintaining an adequate groundwater contaminant capture zone, installation
of fencing and warning signs, and implementation of deed notices (institutional controls) (deed
restrictions); however to assure that the remedy is protective in the long-term, U.S. EPA will seek
to modify the existing deed notices, and seek protective proprietary interests, such as UECA
covenants.

XI. Next Review

The next Five-Year Review for the South Point Site is required by May 2011, five years from the
date of this review.
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OSWER No. 9355.7-03B-P

Please note that "O&M" is referred to throughout this checklist. At sites where Long-Term
Response Actions are in progress, O&M activities may be referred to as "system operations" since
these sites are not considered to be in the O&M phase while being remediated under the Superfund
program.

Five-Year Review Site Inspection Checklist (Template)

(Working document for site inspection. Information may be completed by hand and attached to the
Fi ve-Year Review report as supporting documentation of site status. "N/A" refers to "not applicable.")

I. SITE INFORMATION

Site name: 50U-H* foi"^+ ^kn-t •£»»€_

Location and Region: Aar/oV^'e •*

Agency, office, or company leading the five-year
review: Mj f^t*

Date of inspection: ^l^l^L

EPAID:Oft>e>9-» k3"000ff/

Weather/temperature: a

Remedy Includes: (Check all that apply)
Landfill cover/containment ^X* Monitored natural attenuation
Access controls v Groundwater containment \^*
Institutional controls \r Vertical barrier walls
Groundwater pump and treatment
Surface water collection and treatment
Other

Attachments: Inspection team roster attached Site map attached

11. INTERVIEWS (Check all that apply)

1. O&M site manager ^ \~a^^.f lk y^yiJ
Name

Interviewed £at site^) at office by phone Phon
Problems, suggSsTTons; Report attached \tf/tr .

Pnr;tt£ ^^^i^ y//t/"6
Title Date

e no. $ \9—H9 ^Z£<o£

2. O&M staff C/v-^y> A- ft>/ f V<.& fl^A*/ vl/}/°£
£• Name ^ Title u Date

Interviewed (^atTijfi'' at office by phone Phone no. Lff^ %Zf>~ 'iX>tfo

Problems, suggestions; Report attached
i/c*Ir -
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OSWERNo. 9355.7-03B-P

3. Local regulatory authorities and response agencies (i.e., State and Tribal offices
response office, police department, office of public health or environmental health,
recorder of deeds, or other city and county offices, etc.) Fil l in all that apply.

Agency <9U«0 ffffy / , i
Contact AJt>/>» &' /4-«f* #sVt Ivf^Cft*' •///?/*<

Name Title Date
Problems; suggestions; Report attached tJ*t^

r

Agency
Contact

Name Title Date
Problems; suggestions; Report attached

Agency
Contact

Name Title Date
Problems; suggestions; Report attached

Agency
Contact

Name Title Date
Problems; suggestions; Report attached

, emergency
zoning office.

Phone no.

Phone no.

Phone no.

Phone no.

4. Other interviews (optional) Report attached.

/J»1* ,



OSWER No. 9355.7-03B-P

III. ON-SITE DOCUMENTS & RECORDS VERIFIED (Check all that apply)

1.

2.

3.

4.

5.

6.

7.

8.

9.

10.

O&M Documents
O&M manual
As-built drawings
Maintenance logs

Remarks ^J^f"^^ «jf- ft

Site-Specific Health and Safety Plan
Contingency plan/emergency response plan

Remarks ^\)^\^[<. *4- JV*- ^

O&M and OSHA Training Records
Remarks W^,7 r £>/<. ^>4- V^v (/4~

Permits and Service Agreements
Air_djscharge_permit

('Effluent discharge^J^
WaSTe disposal, FO'IW
Other permits

Remarks ^^(^Ij/^ *^- <frjL ^

Gas Generation Records Readily
Remarks

Settlement Monument Records
Remarks

Groundwater Monitoring Records
Remarks -Av^'/f £/c_. $£- /k«- j

Leachate Extraction Records
Remarks

Discharge Compliance Records
Air

QVater (effluent)^ ^

Daily Access/Security Logs « y
Remarks 1 { J^L fa(.l(t^J{ C*/\t «•

S^L,

Readily available
Readily available
Readily available

'

Readily available
Readrly availably

fd^^JttrSf*-

Readi l^*avai lable
~\ \ \ U0*- L^('f*-l(t/

/^^v^Ce~

Readily available
Readily available
Readily available
Readily available *

Zvftrfci*.,

available Up to

Readily available

Readily^availabJe

s^p^fL^
Readily available

Readily available
Readily available ^

Lt^'Sf"~'Xf.jt •

Readily available

Up to date
Up to date
Up to date

±T>"vVi

Up to date
Up lo date

i Up to date

-K t//e -

Up to date
Up to date
Up to date
Up to date

J? Sstr .

date /N/A~)

Up to date

..Up to date
u .0 d <r\jr G*i.Jr jf-i
^ Ss-h •

Up to date

Up to date
Up to date

Up to date

**

N/A
N/A
N/A ^
tJ? <**P
>* V«£
N/A
N/A

N/A

N/A
N/A
N/A
N/A

/NT^p

N/A

^/A)

N/A

N/A

D-9



OSWERNo. 9355.7-03B-P

IV. O&M COSTS

1. O&M Organization
State in-house
PR? in-house

Contractor for State
(Contractor for PRP^ 12

Federal Facility m-house Contractor for Federal Facility
Other & **3T _Z>\r .

2. O&M Cost Records
Readily available Up to date
Funding mechanism/agreement in place

Original O&M cost estimate Breakdown attached

Total annual cost by year for review period

From To

3.

Date Date
From To

Date Date
From To

Date Date
From To

Date Date
From To

Date Date

Unanticipated or Unusually High
Describe costs and reasons:

Total cost

Total cost

Total cost

Total cost

Total cost

if available

Breakdown attached

Breakdown attached

Breakdown attached

Breakdown attached

Breakdown attached

O&M Costs During Review Period

V. ACCESS AND INSTITUTIONAL CONTROLS

A.

1.

B.

Fencing

Fencing damaged . Location shown on site map

JuA,

Other Access Restrictions

1 . Signs and other security measures * Location shown
Remarks IAS*<£- • fio ". ^luCS^T**! •/• Cd

' i i.

(^ppiiclble) N/A

Gates secured N/A

on site map . N/A

D-10



OSWERNo. 9355.7-03B-P

C. Institutional Controls (ICs)

Implementation and enforcement
Site conditions imply ICs not properly implemented
Site conditions imply ICs not being ful ly enforced

Type of monitoripg (e.g., self-reporting, drive by)

Responsible party/agency Pjtffy / V K/O
Contact r Uu

Yes
Yes

N/A
N/A

Name Title

Reporting is up-to-date
Reports are verified by the lead agency

Specific requirements in deed or decision documents have been met
Violations have been reported
Other problems or suggestions: Report attached

Date

IYSS-.
Yes

No
No

No
No

Phone no.

N/A
N/A

2. Adequacy
Remarks

JCsare adequate^) ICs are inadequate N/A

D. General

Vandalism/trespassing Location shown on site map /No vandalism evident v
Remarks ^

Land use changes on site N/A
Remarks

Land use changes off site N/A
Remarks • i />/» o

VI. GENERAL SITE CONDITIONS

A. Roads ^Applicable_^ N/A

Roads damaged
Remarks

Location shown on site> map QRoads adequate
jt*ciX ^

N/A

D - l l



OSWER No. 9355.7-03B-P

B. Other Site Conditions

VII. LANDFILL COVERS Applicable N/A

A. Landfill Surface

Settlement (Low spots)
Areal extent
Remarks

Location shown on site map ^Settlement not ev iden t^
Depth

2. Cracks
Lengths_
Remarks

Location shown on site map ^Cracking not evident
Widths Depths

3. Erosion
Areal extent_
Remarks

Location shown on site map ^"""Erosion not evident ^j
Depth

4. Holes
Areal extent_
Remarks

Location shown on site map C^Holes not evident J
Depth

5. Vegetative Cover Grass Clover properly established^
Trees/Shrubs (indicate size and locations on a diagram)

Remarks

No signs of stress

6. Alternative Cover (armored rock, concrete, etc.)
Remarks

f N/A/
^ ---

7. Bulges
Areal extent_
Remarks

Location shown on site map Bulges not evident
Height

D-12



OSWER No. 9355.7-03B-P

8. Wet Areas /Water Damage C" Wet areas/water damage not evident""}

9.

B.

1.

2.

3.

C.

1.

2.

3.

Wet areas
Ponding
Seeps
Soft subgrade

Remarks

Slope Instability
Areal extent
Remarks

Location shown on site map Areal extent
Location shown on site map Areal extent
Location shown on site map Areal extent
Location shown on site map Areal extent

Slides Location shown on site map C No evidence of slope instability

Benches Applicable f\W^/
(Horizontally constructed mounds or earth placed across a steep landfill side slope to interrupt the slope
in order to slow down the velocity of surface runoff and intercept and convey the runoff to a lined
channel.)

Flows Bypass Bench
Remarks

Bench Breached
Remarks

Bench Overtopped
Remarks

Location shown on site map ( N/A/or okay

Location shown on site map (j^/or okay

Location shown on site map / N/A^xfr okay

Letdown Channels Applicable \Nlj\S
(Channel lined with erosion control mats, riprap, grout bags, or gabions that descend down the steep
side slope of the cover and will allow the runoff water collected by the benches to move off of the
landfill cover without creating erosion gullies.)

Settlement
Areal extent
Remarks

Material Degradation
Material type
Remarks

Erosion
Areal extent
Remarks

Location shown on site map ^ No evidence of settlement___^-' \rlA-
Depth . •

Location shown on site map f No evidence of degradation ) /fa
Areal extent ^ /•'/M

Location shown on site map y^ No evidence of erosion^X IjI'Tt'
Depth V-~— __ ^ //'

D-13



OSWER No. 9355.7-038-P

4.

5.

6.

D.

1.

2.

3.

4.

5.

Undercutting Location shov
Areal extent Depth
Remarks

Obstructions Type
Location shown on site map

Size
Remarks

Excessive Vegetative Growth
No evidence of excessive growth
Vegetation in channels does not obstruct
Location shown on site map

Remarks

vn on site map ( No evidence of undercutting \ it

/"

^

( No obstructions ^ A/^T~
Areal extent

Type

flow
Areal extent

^

Cover Penetrations Applicable f N/A/
"~ -J"

C.*} Wnjs . _^ Active
(Properly secured/lockedj£Functiornng>

Evidence of leakage at penelra'fion
N/A

Remarks

Gas Monitoring Probes
Properly secured/locked Functioning
Evidence of leakage at penetration

Remarks

^— -- — >.
QPassive^j

Routinely sampled Good
Needs Maintenance

Routinely sampled Good
Needs Maintenance

condition

condjiixm

Monitoring Wells (within surface area of landfill")
fPFoperlv secured/locked functioning'
Evidence of leakage at penetration

Remarks

Leachate Extraction Wells
Properly secured/locked Functioning
Evidence of leakage at penetration

Remarks

JJRoutinely sample3~~T^^ Good condition"^
Needs Maintenance

Routinely sampled Good
Needs Maintenance

1 — NM

condition

Settlement Monuments Located Routinely surveyed M M / A /
Remarks

D-14



OSWERNo. 9355.7-03B-P

E.

1.

2.

3.

F.

1.

2.

G.

1.

2.

3.

4.

Gas Collection and Treatment

Gas Treatment Facilities
Flaring
Good condition

Remarks

Applicable f N/A ^/

Thermal destruction Collection for reuse
Needs Maintenance

Gas Collection Wells, Manifolds and Piping
Good condition Needs Maintenance

Remarks

Gas Monitoring Facilities
Good condition

Remarks

Cover Drainage Layer

Outlet Pipes Inspected
Remarks

Outlet Rock Inspected
Remarks

(e.g., gas monitoring of adjacent homes or buildings)
Needs Maintenance N/A

Applicable N/A

Functioning N/A

Functioning N/A

Detention/Sedimentation Ponds Applicable N/A

Siltation Areal extent
Siltation not evident

Remarks

Depth N/A

Erosion Areal extent Depth
Erosion not evident

Remarks

Outlet Works
Remarks

Dam
Remarks

Functioning N/A

Functioning N/A

D-15



OSWERNo. 9355.7-03B-P

H. Retaining Walls Applicable/ N / A /

1 . Deformations Location shoVn-orr'site map Deformation not evident
Horizontal displacement Vertical displacement

2.

I.

1.

2.

3.

4.

1.

2.

Rotational displacement
Remarks

Degradation Location shown on site map
Remarks

Perimeter Ditches/Off-Site Discharge Applicable

Siltation Location shown on site map Siltation
Areal extent Depth
Remarks

Vegetative Growth Location shown on site map
Vegetation does not impede flow

Areal extent Type
Remarks

Erosion Location shown on site map
Areal extent Depth
Remarks

Discharge Structure Functioning ( N/A )
Remarks \__^/

VIII. VERTICAL BARRIER WALLS

Settlement Location shown on site map
Areal extent Depth
Remarks

Performance MonitoringType of monitoring
Performance not monitored

Frequency Evic
Head differential
Remarks

Degradation not evident

( N / A )

not evident

/ N / A J

Erosion not evident

Applicable ( N / A ^

Settlement not evident

ence of breaching
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No. 9355.7-03B-P

A.

1.

IX. GROUNDWATER/SURFACE WATER REMEDIES ( Applicable
v_.==-t''

Groundwater Extraction Wells, Pumps, and Pipelines (Applicab

Pumos. Wellhead Plumbing, and Electrical

^ N/A

JS^> N/A

Good condition ( A l l required wells properly operating^) Needs Maintenance N/A
Remarks ^- ~ •

2.

3.

B.

1.

2.

3.

Extraclion-SystfiifNPipelines, Valves, Valve Boxes, and Other Appurtenances
CGood condition, — ' Needs Maintenance

Remarks

("Readily available ~\ Good condition Requires upgrade Needs to

Surface Water Collection Structures, Pumps, and Pipelines Applicable /

Collection Structures, Pumps, and Electrical
Good condition Needs Maintenance

Remarks

be provided

N/p

Surface Water Collection System Pipelines, Valves, Valve Boxes, and Other Appurtenances
Good condition Needs Maintenance

Remarks

Spare Parts and Equipment
Readily available Good condition Requires upgrade Needs to

Remarks
be provided
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OSWER No. 9355.7-03B-P

C. Treatment System Applicable N/A

Treatment Train (Check components that apply}
Metals removal Oil/water separation Bioremediation
Air stripping Carbon adsorbers
Filters
Additive (e.g., chelation agent, flocculent)
Others
Good condition Needs Maintenance
Sampling ports properly marked and functional
Sampling/maintenance log displayed and up to date
Equipment properly identified
Quantity of groundwater treated annually
Quantity of surface water treated annually

Remarks

2. Electrical Enclosures and Panels (properly rated and functional)
N/A Good condition Needs Maintenance

Remarks

3. Tanks, Vaults, Storage Vessels
N/A Good condition Proper secondary containment Needs Maintenance

Remarks

4. Discharge Structure and Appurtenances
N/A Good condition Needs Maintenance

Remarks

5. Treatment Building(s)
N/A Good condition (esp. roof and doorways) Needs repair
Chemicals and equipment properly stored

Remarks

6. Monitoring Wells (pump and treatment remedy) " "" -
Properly secured/locked Functioning Routinely sampled ( Good condition
All required wells located Needs Maintenance W ~~

Remarks

D. Monitoring Data

Monitoring Data
Is routinely submitted on time Is of acceptable quality

2. Monitoring data suggests:
Groundwater plume is effectively contained Contaminant concentrations are declining

D-18



OSWERNo. 9355.7-03B-P

D. Monitored Natural Attenuation

Monitoring Wells (natural attenuation remedy)
Properly secured/locked Functioning Routinely sampled Good condition
All required wells located Needs Maintenance N/A

Remarks

X. OTHER REMEDIES

If there are remedies applied at the site which are not covered above, attach an inspection sheet describing
the physical nature and condition of any facility associated with the remedy. An example would be soil
vapor extraction.

XI. OVERALL OBSERVATIONS

A. Implementation of the Remedy

Describe issues and observations relating to whether the remedy is effective and functioning as
designed. Begin with a brief statement of what the remedy is to accomplish (i.e., to contain contaminant
plume, minimize infiltration and gas emission, etc.).

B. Adequacy of O&M

Describe issues and observations related to the implementation and scope of O&M procedures. In
particular, discuss their relationship to the current and long-term protectiveness of the remedy.

D-19



OSWER No. 9355.7-03B-P

C. Early Indicators of Potential Remedy Problems

Describe issues and observations such as unexpected changes in the cost or scope of O&M or a high
frequency of unscheduled repairs, that suggest that the protectiveness of the remedy may be
compromised in the future.

D. Opportunities for Optimization

Describe possible opportunities for optimization in monitoring tasks or the operation of the remedy.

D-20
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Ohio Heritage Mortgage Corp
93 West Franklin St., Suite 302
Centerville, Ohio 45459

Toll-Free: 1 (866) 433-6462 xlOl
Ask for O.V.
Free Mortgage Consultation

READ NOW!
Is the new credit card rate hike

Stealing your savings?
WE CAN HELP!

Consolidate your current debt
100% Financing, first time homebuyers included
Low fixed rates at wholesale price
Bad credit okay, we will credit educate you for free
Every application accepted, Call us today!

Our services may save you thousands, and it's free to find out!
All rates are subject to change. Call for details. 80% 30yr term 5.5';. Interest.

Borrow Payment
75,000.00 .,....., 440.06
125,000.00 , 733.44

1021 Hills Drive • Ironton • 1740)

Status Review to Begin .-'"•'"
South Point Plant Superfund Site

South Point, Ohio

U.S. Environmental Protection Agency has begun afive-year" review of the ^
cleanup at the South Point Plant located on U.S. Highway 52 in South Point,
Ohio. The federal Superfund law requires a review at least every five years at
sites where the cleanup is complete orunderway, but levels of hazardous waste
remain on the site. The Agency conducts this review to make sure the cleanup
still protects people and the environment.

Cleanup to address contamination on thsite began in 1998. The work
included excavation and disposal of wast and contaminated soil at a licensed
off-site landfill, consolidation ofremining waste under a single barrier cover
to prevent infiltration ofrainwater, pumping out of contaminated ground wate
and discharging of treated water to the Oh River, use of fencing, signs and
deed restrictions to restrict access tocontaminated areas, and continued groun
water monitoring to ensure the cleanup plan is operating as designed.

During the review, EPA will inspect thesite and review monitoring results
to ensure the remedy continues to protect human health and the environment.
EPA will then prepare a report ofitsjtdings that will be announced in the
newspaper and make a copy amiable for public review.

EPA invites you to provide information tint you think might be important in t
his site review. Please contact Nabil Fayoumi, remedial project manager, EP/
Region 5, 77 W. Jackson Blvd., Chicago, II60604; (312) 886-6840 or
(800) 621-8431 during rgular business hours; e-mil: fayoumi.nabil@epa.gov.
Your information will be most valuableif received by April 7,2006. The

five-year review report will be completed by May 2,2006. Site-related
documents are available for review at the Briggs Lawrence Library, 317
Solida Road, South Point.

GENESIS RESPIRATORY
SERVICES

419 Marion Pike
Coal Grove, Ohio 45638

iOO) 464-8397 or 740-534-0202
www.genesisoxygen.com

1ARCH
1ETIC SALE

Join the
ohioriverbank.com
Pay anyone. From anywhere. At anytime.

By logging onto ohioriverbank.com anywhere in the
world, you may access your accounts, verity information

and conduct a host of transactions. You may even pay
your bills electronically if you choose the Bill Pay1 option.

Talk with tts today about FREE Online Banking.



SEPA
On this day, October 26, 2004,

the U.S. Environmental Protection Agency (U.S. EPA)

Determines that

LEDC Parcels of Land at the South Point Plant Superfund Site
Are Ready for Industrial Reuse

U.S. EPA Region 5
Superfund Director

This Ready tor Reuse (RfR) determination is tor the parcels of land at the South Point Plant Superfund site ("Site") owned by the Lawrence Economic Development Corporation (LEDC) This RfR
determination provides that US EPA has made a technical determination that LEDC-owned parcels of land at the Site, located in the Village of South Point, Lawrence Count)', Ohio, are ready f'oi
industrial reuse and the Site's remedy will remain protective of human health and the environment, subject to operation and maintenance of the remedy and the limitations as specified in the Record
of Decision (ROD), other response decision documents, and the land title documents, which have been summarized in the attached report. Ready for Reuse Determination, South Point Plant
Super/'und Site, October 26, 2004 This RfR determination remains valid only as long as the requirements and use limitations specified in the ROD, other response decision documents, and the land
title documents are met.

Limitations on Site uses identified in the ROD include the following groundwater may not be used for purposes other than monitoring a- d remediation and Site activities shall not interfere with the
Site's remedy and long-term groundwater monitoring program. No use or public access is allowed on the fenced and capped southern portion of the Site's Eastern Disposal Area The fly ash
deposits in the Site's Northern Fly Ash ponds must remain stabilized US. EPA and Ohio EPA shall be provided access to the Site for operation, maintenance, and inspection activities The
components of the remedy requiring ongoing operation and maintenance are quarterly inspection of the Eastern Disposal Area's cap and fencing, erosional controls at remediated areas, surface
stabilization controls at the Northern Fly Ash Ponds, and long-term groundwater monitoring. Honeywell, Inc is responsible for the continuing operation and maintenance of the remedy at the Site

This RfR determination is a technical decision document and does not have any lega 'y binding effect and does not expressly or implicitly create, expand, or limit any legal rights, obligations,
responsibilities, expectations, or benefits of any party U.S EPA assumes no respoi. Ability for reuse activities and/or for any possible or potential harm that might result from reuse activities U S
EPA retains any and all rights and authorities it has. including but not limited to legal, equitable, or administrative rights US EPA specifically retains any and all rights and authorities it has to
conduct, direct, oversee, and/or require environmental response actions in connection with the Site, including but not limited to instances when new or additional information has been discovered
regarding the contamination or conditions'at the Site that indicate that the remedy and/or the conditions at the Site are no longer protective of human health or the environment for the types of uses
identified in the RfR determination Honeywell, Inc is responsible for ensuring that any limitations specified in the ROD that might be affected by a particular industrial use are complied with during
the activity

The types of uses identified as protective in this RfR determination remain subject to (i) applicable federal, state, and local regulation, and to (n) title documents, including but not limited to
easements, restrictions, and institutional controls.
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I. Executive Summary

This Ready for Reuse (RfR) determination is for the parcels of land at the 610-acre South Point
Plant Superfund site ("Site") owned by Lawrence Economic Development Corporation (LEDC).1

The areas of the Site addressed by U.S. EPA include the 40-acre Northern Fly Ash Ponds, the 13-
acre Eastern Disposal Area, the two-acre Disposal Area D, the 25-acre Mid-Plant Area, and the
less-than-one-acre Coke Oven Gas Slowdown Area.

The conditions summarized in this RfR determination are based on limitations and requirements
established in U.S. EPA decision documents for the Site, including the Record of Decision
(ROD). U.S. EPA has made a technical determination that these parcels of land at the Site,
located in the Village of South Point, Lawrence County, Ohio, are ready for industrial use and
that the Site's remedy will remain protective of human health and the environment, subject to
operation and maintenance of the remedy and the limitations identified below, as specified in the
ROD.

1. LEDC-owned parcels of land at the Site are ready for industrial use consistent with
scenarios in the Site's baseline risk assessment (BLRA). The BLRA assumed that the
Site could be used as an industrial complex or could be used for alternative industrial uses
in the future that involved construction activities. LEDC-owned parcels of land at the
Site are safe for industrial use so long as:
a. there is no use or public access allowed on the fenced and capped southern portion

of the Site's Eastern Disposal Area, where on-site wastes were consolidated;
b. the fly ash deposits in the Site's Northern Fly Ash Ponds remain stabilized;
c. U.S. EPA and its contractors are allowed access to all on-site monitoring wells at

all times; and
d. potable groundwater use on the Site is prohibited.

2. The components of the remedy requiring ongoing operation and maintenance are: the
fenced and capped portion of the Eastern Disposal Area, erosional controls at remediated
areas of Disposal Area D, the Mid-Plant Area, and the Coke-Oven Gas Slowdown Area,
the Northern Fly Ash Ponds, and the Site's groundwater monitoring and pumping system.
Honeywell, Inc., one of the site's potentially responsible parties (PRPs), is responsible for
the operation and maintenance of the remedy at the Site.

U.S. EPA has assessed the risk to human health and the environment resulting from
contamination at the Site. During U.S. EPA's investigation of the Site in February 1993, a
baseline risk assessment of the human and environmental risks associated with industrial and
residential uses at the Site was conducted. Unacceptable risks identified for the Site included
human exposure to chloride, nitrate, and sulfate, with lesser amounts of the heavy metals iron

1 The RfR determination excludes the fenced and capped portion of Eastern Disposal Area owned by
LEDC.



and manganese, through groundwater, and heavy metals, including arsenic, and lesser amounts
of chloride, nitrate, ammonium, and sulfate, through surface soil. In its Record of Decision
(ROD), U.S. EPA selected response actions to manage and eliminate these risks. With the
completion of the response actions required by the ROD, Honeywell, Inc. has attained the
CERCLA cleanup goals and remedial action objectives for the Site.

As a result, based on information available as of this date, U.S. EPA has determined that the
unacceptable levels of risk to current and future users of LEDC-owned parcels of land at the Site
have been abated for industrial users. LEDC-owned parcels of land at the Site are ready for
industrial use and the Site's remedy will remain protective of human health and the environment,
subject to operation and maintenance of the remedy and limitations as specified in the ROD.

U.S. EPA Region 5 issued this Ready for Reuse Determination, effective October 26, 2004.

By:

Richard C. Karl, Director
Superfund Division
United States Environmental Protection Agency
Region 5

Documents pertaining to the Site and the RfR determination are part of the Administrative
Record for the Site, which is available for review at Briggs Lawrence Library in South Point, OH
and at U.S. EPA Region 5 offices in Chicago, IL. Additional information can be obtained from
Nabil Fayoumi, the Site's Remedial Project Manager (RPM), who can be reached at
312.886.6840 or fayourni.nabil@epa.uov.



II. Site and Parcel Location
•

The South Point Plant Superfund site is located in the Village of South Point, Lawrence County,
Ohio, at 38° 26' N latitude and 82° 35' 30" W longitude. The Site is located between U.S. Route
52 to the east and the Ohio River to the west. The Site's western boundary includes 5,000 feet of
Ohio River frontage. Solida Creek, a small intermittent stream, runs along the Site's eastern and
northern boundaries, paralleling U.S. Route 52. Exhibit 1 shows a labeled aerial photograph of
the Site and surrounding areas.

Exhibit 1. South Point Plant Aerial Photograph Showing Surrounding Land Uses

From the Site's southernmost edge, the Site boundary extends west for 400 feet, meeting County
Road 1. The boundary turns to the north and parallels County Road 1 for 4,800 feet before turning
west, extending for 600 feet to the N&W Railroad. On the river side of the railroad, the boundary turns
to the southeast, extending parallel to the Ohio River for 1,200 feet, before extending southwest for
500 feet to the Site's southwest corner. The Site's western boundary extends to the north, along the
Ohio River, for 3,400 feet. The Site's western boundary then extends east for 1,800 feet, crossing the
N&W Railroad, and turns north after crossing County Road 1. The final portion of the Site's western
boundary extends 1,500 feet along County Road 1, ending at the Site's northwest corner. The Site's
northern boundary extends east from the Site's northwest corner for 2,000 feet, and the Site's eastern
boundary then extends along U.S. Route 52 for 6,000 feet. At the end of the Site's eastern boundary,
the Site's southern boundary turns west and extends for 2,400 feet. The southern boundary then turns
south for 1,400 feet, returning to the Site boundary's southernmost edge.



The Site is surrounded to the north and south by residential properties, commercial properties,
agricultural areas, and a little league field. U.S. Route 52 runs along the Site's eastern boundary,
while Country Road 1 separates the Site's western river frontage from the remainder of the Site.
The Site is not zoned - the Village of South Point's commercial, industrial, and residential
districts do not extend beyond the downtown area, located adjacent to the Site's southern
boundary. A deed restriction and restrictive covenants placed on the Site restrict the Site's uses
to commercial and industrial uses (see Appendix D). Exhibit 2 shows the tax parcels - outlined
in red - that are included, in whole or in part, in the LEDC-owned parcels of land at the South
Point Plant Superfund site. LEDC-owned parcels of land at the Site are the only parcels of land
included in the RfR determination. Parcels of land at the Site not owned by LEDC, as well as the
fenced and capped portion of the Eastern Disposal Area, are not included.2

Exhibit 2. South Point Plant Aerial Photograph with LEDC Tax Parcel Overlay

Map Key

Parcel Code Parcel Number Parcel Code Parcel Number

13-123-0200.001 39-001-0100

15-139-0600.001 39-001-0200

16-070-0100 39-001-0300

16-0700100.001 39-001-0400

In Exhibit 2, parcels of land at the Site that are not owned by LEDC are outlined in black.



Map Key

Parcel Code

E

Parcel Number

16-070-0102

Parcel Code Parcel Number

HI. Site Summary

Site and Contaminant History

The South Point Plant Superfund site is a 610-acre site located in Perry Township in the Village
of South Point, Ohio. The Site was listed on the National Priorities List (NPL) in September
1984. Soil and groundwater contamination from on-site munitions, fertilizer, coal, and ethanol
industries affected several areas within the Site's boundaries; the majority of the Site's acreage
was never contaminated.

Operations at the Site began in 1943, when Buckeye Munitions built the South Point Plant for the
production of ammonium nitrate explosives for the federal government. Allied Chemical, Inc.
purchased the Site in 1946 and produced ammonia, urea, nitrogen fertilizer solution, melamine,
formaldehyde, and urea formaldehyde mixtures until 1978. Ashland Oil, Inc., purchased the
facility in 1979. Ashland Oil demolished and removed many of the existing plant's structures
and constructed a coal-water fuel pilot plant and a pitch prilling test plant. Both the pilot plant
and the test plant have been dismantled. In 1981, South Point Ethanol acquired an 80-acre tract
in the middle of the former production area for ethanol production. In 1985, Cardox, a division
of the Air Liquide Corporation, began leasing a portion of the South Point Ethanol tract for liquid
carbon dioxide production. South Point Ethanol ceased operation in August 1995. Air Liquide
discontinued operation in January 1997. U.S. EPA identified Allied-Chemical, Inc., (now
Honeywell, Inc.), Ashland Oil, Inc., (now Ashland, Inc.), Ashland Ethanol, Inc., and South Point
Ethanol as the Site's potentially responsible parties (PRPs). Honeywell, Inc. is responsible for
the continuing operation and maintenance of the remedy at the Site.

From 1943 to the mid-1980s, site refuse, coal cinder, laboratory chemicals, asbestos insulation
materials, waste lubrication oils, and by-product and off-specification solids (such as ammonium
nitrate, urea, and melamine) were deposited on-site. Industrial manufacturing activities were
centered at two areas, the Mid-Plant Area and the Coke Oven Gas Slowdown Area, on the Site.
Sampling at the Site indicated that there were five localized areas of soil contamination where
waste materials were stored or industrial manufacturing activities took place. U.S. EPA
sampling at the Site in 1993 also indicated that the groundwater underneath the Site was
contaminated. Contaminants of concern found in the Site's soils and groundwater included
volatile organic compounds (VOCs), semi-volatile organic compounds (SVOCs), waste specific
compounds (ammonia, nitrate/nitrite, and sulfate), and metals (arsenic, barium, beryllium,
cadmium, copper, and selenium).



Summary of Cleanup Activities

Exhibit 3 shows a time line of U.S. EPA Activities performed to date at the South Point Plant

06/1981 Site brought to attention of U.S. EPA

04/1983 Site Inspection

04/1983 Preliminary Assessment

09/1983 Site proposed for listing on U.S. EPA's National Priorities List (NPL)

09/1984 Site listed on NPL

04/1987 Administrative Order on Consent

02/1993 Baseline Risk Assessment

08/1994 Remedial Investigation

06/1997 Feasibility Study

09/1997 Record of Decision

03/2001 Remedial Design Report

12/2001 Remedial Actions at the Site

12/2001 Preliminary Closeout Report for the Site

10/2002 Construction Completion Report

05/2003 Revised Construction Completion Report

Appendix B provides a glossary of terms.

Superfund site.

Exhibit 3. Time Line of U.S. EPA Activities Performed to Date at the South Point Plant
Superfund Site

U.S. EPA selected a remedy in the Site's 1997 ROD. All of the potential remedies considered
for the Site assumed that the likely future reuse of the Site would be for industrial purposes.

The Site's selected remedy included institutional controls, soil excavation and disposal, on-site
containment and consolidation, and the continued pumping, testing, and discharge of the Site's
groundwater into the Ohio River to address the soil and groundwater contamination.



Contaminated soils were placed under a dual barrier cap on a portion of the Eastern Disposal
Area, a 13-acre area on the Site's eastern edge. The Site's groundwater is being pumped, tested,
and discharged into the Ohio River under a site-wide NPDES permit. U.S. EPA's remedial goals
for groundwater are long-term (approximately ten years) and have not yet been achieved.

The remedial design for the South Point Plant Superfund site included a modification to the
remedy selected in the Site's ROD. The remedy originally required the placement of single-
barrier caps on portions of both Disposal Area D and the Eastern Disposal Area. In 1998, Allied-
Chemical (now Honeywell, Inc.) requested that contaminated soils and waste from Disposal Area
D be consolidated under a dual-barrier cap located in the southern portion of the Eastern Disposal
Area.3 Disposal Area D would then be backfilled with clean soil. U.S. EPA approved the
remedy modification request and designated the modification as a minor alteration to the ROD.

Once U.S. EPA approved the work plan for the Site's remedial design in March 2001, remedial
actions to address soil and groundwater contamination at the South Point Plant Superfund site
were initiated in May 2001. The Site's remediation took eight months and was completed in
December 2001. A Preliminary Closeout Report was issued by U.S. EPA in December 2001 and
a revised Construction Completion Report was completed in May 2003. The Site's Final
Closeout Report will be issued by U.S. EPA after the Site's groundwater remedial goals have
been met.

Redevelopment/Reuse History

The current owners of the Site include Lawrence Economic Development Corporation, which is
developing an industrial park called The Point on its property. The parcels of land at the Site
owned by LEDC are the subject of this RfR determination (see Exhibit 2). The parcels of land at
the Site owned by Biomass, Inc., which owns 14 noncontiguous parcels of land at the Site and
operates on-site disposal facilities, are not included in the RfR determination.4

Single-barrier caps would have consisted of a two-foot thick layer of clay. Adequate sources of clay could
not be identified at the Site, so a dual-barrier cap consisting of a flexible membrane liner and a geosynthetic clay
liner was selected for the southern portion of the Eastern Disposal Area.

The parcels of land at the Site owned by Biomass, Inc. include areas where waste materials were stored or
industrial manufacturing activities took place. The Site's selected remedy - institutional controls, soil excavation
and disposal, on-site containment and consolidation, and the continued pumping, testing, and discharge of the Site's
groundwater into the Ohio River - directly addressed the soil and groundwater contamination in these portions of the
Site. These areas are not included in the RfR determination because the areas are not yet in compliance with the
Site's institutional controls, which stipulate the revegetation of these areas to address soil erosion.
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IV. U.S. EPA's Basis for the Ready for Reuse (RfR) Determination

Background

The South Point Plant Superfund site RfR determination is based on U.S. EPA documents
produced during the course of remedial activities at the Site. These documents provide evidence
that the Site is ready for industrial use and that the Site's remedy will remain protective of human
health and the environment, subject to operation and maintenance of the remedy and limitations
as specified in the ROD. The RfR determination is based primarily on the Site's baseline risk
assessment, completed in February 1993 as a component of the Site's remedial investigation.
Additional documents providing information about the Site's remedy, operation and maintenance
requirements, and limitations include: the ROD, Preliminary Closeout Report, and Construction
Completion Report. These reports can be found in the Site's Administrative Record, which is
available for review at the Briggs Lawrence Library in South Point, OH and at U.S. EPA Region
5 offices in Chicago, IL.

The Site's baseline risk assessment (BLRA) analyzed the cumulative risks associated with using
the South Point Plant Superfund site for industrial purposes and determined that the Site did not
pose an unacceptable risk to industrial users, but did pose an unacceptable risk to trespassers and
on-site residents. Prior to remediation, the Site's 1997 ROD, which describes the remedy
selected for the Site, concluded that "it is reasonably anticipated that future use at the Site will
remain industrial."

U.S. EPA's construction and post-construction completion reports confirm the successful
remediation of the South Point Plant Superfund site. The Site's Preliminary Closeout Report
states that the Site's remedy has reached "construction completion," meaning that all remedy
components have been built and are operational. The Site's Construction Completion Report
describes the construction of the remedy and operation and maintenance requirements. U.S. EPA
asserts that the Site's remedy is functioning according to expectations.

Description of Risks

A baseline risk assessment (BLRA) was prepared for the South Point Plant Superfund site in
1993 as part of the remedial investigation. The term "baseline" refers to the risk assessment's
assumption that remedial work had not been performed at the Site and that access to the Site was
not limited in any way. Individual exposure, dose, and risk calculations were developed for three
populations: trespassers, industrial workers, and residents.

These calculations were then used to develop cumulative risks for the active and inactive areas of
the Site. The active area, which includes source areas of the Site where industrial activities were
concentrated, comprises the Mid-Plant Area and the Coke Oven Gas Blowdown Area. The
inactive area, which includes areas of the Site where waste was disposed of, comprises Disposal
Area D, the Northern Fly Ash Ponds, and the Eastern Disposal Area.



The BLRA indicated unacceptable levels of cumulative risk (based on either cancer risk or an
index of other health effects from long-term exposure) for on-site residents and trespassers.
Cumulative risk levels for industrial workers did not exceed the risk ranges. Unacceptable risks
identified for on-site residents and trespassers at the Site included human exposure to chloride,
nitrate, and sulfate, with lesser amounts of the heavy metals iron and manganese, through
groundwater, and heavy metals, including arsenic, and lesser amounts of chloride, nitrate,
ammonium, and sulfate, through surface soil.

The BLRA also indicated that chemical concentrations at the Site are such that potential risks to
plants, aquatic life, and terrestrial wildlife are expected to be minimal. Observations of the
character and composition of the terrestrial and aquatic communities suggest that the Site is not
posing a risk to surrounding ecosystems.

Appendix A provides additional information on the Site's 1993 BLRA.

V. Ongoing Limitations and Responsibilities Previously Established by U.S. EPA

Institutional and Engineering Controls

The revised Construction Completion Report, issued in May 2003, describes the current remedial
components for the South Point Plant Superfund site. The ROD and Construction Completion
Report require that, in order for the remedy implemented for the South Point Plant site to remain
protective of human health and the environment, the following institutional controls must be
followed:

1. there must be no use or public access allowed on the fenced and capped southern portion
of the Site's Eastern Disposal Area, where on-site wastes were consolidated;

2. the fly ash deposits in the Site's Northern Fly Ash Ponds must remain stabilized;

3. U.S. EPA and its contractors must be allowed access to all on-site monitoring wells at all
times; and

4. potable groundwater use on the Site is prohibited.

Potentially responsible parties Ashland, Inc., Ashland Ethanol, Inc., and South Point Ethanol
placed a deed restriction and restrictive covenants on the South Point Plant Superfund site as part
of a 1998 Consent Decree with U.S. EPA. The deed restriction and restrictive covenants restrict
uses at the Site to commercial/industrial uses and require that any activities on the property must
not disturb the Site remedy. Honeywell, Inc., is responsible for monitoring the Site's deed
restrictions and restrictive covenants.



The deed restriction reads as follows, in part:

"No building, structure, or other object shall be built or placed on the Site that would
disturb the cap over the landfills or would otherwise disturb any component of the remedy
at the Site. Further, no one shall use surface or groundwater from the Site for any
purpose, including but not limited to human or animal consumption."

The seven restrictive covenants specify that the Site's future uses shall be limited to
commercial/industrial purposes only and reiterate the specifications described in the deed
restriction in greater detail.

The Consent Decree states that the restrictive covenants will operate and be enforced as follows:

"Said covenants shall run with the land, shall be binding upon any and all successors in
interest, and all assignees, lessees, sublessees, operators, tenants, licensees and agencies,
and any and all persons who acquire any interest in the property, and shall be for the
benefit of Ashland, Inc., Ashland Ethanol, Inc., and South Point Ethanol, An Ohio
General Partnership, the United States Environmental Protection Agency ("EPA"), and
shall be privileged to enforce these covenants by appropriate action in a court of
competent jurisdiction."

The full text of the Site's deed restriction and restrictive covenants is provided in Appendix D.

Operation and Maintenance Requirements

Operation and maintenance activities are designed to ensure that the remedy is operating and
continues to operate properly. The components of the remedy requiring ongoing operation and
maintenance activities are: the Eastern Disposal Area's cap and fencing, erosional controls at
remediated areas of Disposal Area D, the Mid-Plant Area, and the Coke-Oven Gas Slowdown
Area, surface stabilization controls at the Northern Fly Ash Ponds, and the Site's groundwater
monitoring and pumping system.

Quarterly visual inspections monitor the Eastern Disposal Area's cap and fencing, erosional
controls at remediated areas, and surface stabilization controls at the Northern Fly Ash Ponds.
Operation and maintenance activities for the Site's groundwater monitoring and pumping system
include the inspection and maintenance of groundwater extraction wells, and monitoring of
groundwater flow and quality. Groundwater monitoring consists of measuring levels of
ammonia, arsenic, beryllium, cadmium, copper, manganese, nickel, and nitrate. Annual reports
assess the Site's hydraulic gradients, contaminant concentration trends, volumes of pumped
water, and extracted contaminant mass. The groundwater monitoring and pumping system will
remain operational until it can be demonstrated that the groundwater plumes have been
remediated.
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Honeywell, Inc., is responsible for continuing operation and maintenance of the remedy at the
Site, with oversight provided by U.S. EPA and Ohio EPA. Specific information relating to
ongoing operation and maintenance activities can be found in the Site's ROD, remedial design
report, and operation and maintenance progress reports.

Reviews will be performed at the Site every five years to ensure that the remedy remains
protective of human health and the environment. The first report is due in March 2007.

VI. Provisos

This RfR determination is a technical decision document and does not have any legally binding
effect and does not expressly or implicitly create, expand, or limit any legal rights, obligations,
responsibilities, expectations, or benefits of any party. U.S. EPA assumes no responsibility for
reuse activities and/or for any potential harm that might result from reuse activities. U.S. EPA
retains any and all rights and authorities it has, including, but not limited to legal, equitable, or
administrative rights. U.S. EPA specifically retains any and all rights and authorities it has to
conduct, direct, oversee, and/or require environmental response actions in connection with the
Site, including but not limited to instances when new or additional information has been
discovered regarding the contamination or conditions at the Site that indicate that the response
and/or the conditions at the Site are no longer protective of human health or the environment for
the types of uses identified in the Ready for Reuse Determination.

The types of uses identified as protective in this RfR determination remain subject to (i)
applicable federal, state, and local regulation and to (ii) title documents, including, but not
limited to, easements, restrictions, and institutional controls.

This RfR determination remains valid only as long as the requirements specified in the ROD,
other response decision documents, and the land title documents are met.
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APPENDIX A

Risk Assessment Summary

A risk assessment is defined by U.S. EPA as a qualitative and quantitative evaluation of the risk
posed to human health and/or the environment by the actual or potential presence and/or use of
specific pollutants. A risk assessment characterizes the current or potential threat to public
health and the environment that may be posed by chemicals originating at or migrating from a
contaminated site. Information used in the risk assr^sment is taken from the remedial
investigation, the stage of the U.S. EPA pipeline of activities that characterizes site conditions
and determines the levels of contamination at a site.

At the South Point Plant Superfund site, a baseline risk assessment (BLRA) was prepared in
1993 as part of the remedial investigation. The term "baseline" indicates the risk assessment's
assumption that remedial work had not been performed at the Site and that access to the Site was
not limited in any way. Individual exposure, dose, and risk calculations were developed for three
populations: trespassers, industrial workers, and residents. Superfund guidance requires that U.S.
EPA evaluate a hypothetical residential exposure, however unlikely.

These calculations were then used to develop cumulative risks for the active and inactive areas at
the Site. The active area, which includes source areas of the Site where industrial activities were
concentrated, comprises the Mid-Plant Area and the Coke Oven Gas Slowdown Area. The
inactive area, which includes areas of the Site where waste was disposed of, comprises Disposal
Area D, the Northern Fly Ash Ponds, and the Eastern Disposal Area. The BLRA evaluated
potential risks to human health and the environment using two measures: Excess Lifetime Cancer
Risks (ELCRs) and Hazard Indices (His).

ELCRs describe whether exposure to carcinogenic (cancer-causing) contaminants at a site poses
an unacceptable health risk to humans. ELCRs are expressed numerically, e.g, 1 x lO^or 1 x 10~6.
Carcinogenic risk expressed as 1 x 10"* means that one out of 10,000 people exposed to
contamination over a 70-year lifetime could potentially develop cancer as a result of the
exposure.

A carcinogenic risk of 1 x 10"6 means that one out of 1,000,000 people exposed over a 70-year
lifetime could potentially develop cancer as a result of the exposure. The carcinogenic risk range
established under CERCLA designates risks less than 10"4 to 106 as acceptable and protective of
human health. Risks greater than this range indicate that the risks pose an unacceptable
carcinogenic risk to human health.

The hazard index (HI) describes whether exposure to non-carcinogenic contaminants at a site
poses an unacceptable health risk to humans. Each HI represents the ratio between the estimated
exposure dose and a reference dose. An HI greater than one indicates that the estimated exposure
dose for that contaminant exceeds acceptable levels for protection against non-carcinogenic
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health effects. An HI less than one indicates that, under U.S. EPA's Hazard Indices guidelines,
the contaminants pose an acceptable risk to human health.

Exhibit 4 lists the cumulative potential risks identified for current populations exposed to
contamination at the South Point Plant Superfund site. Exhibit 5 lists the cumulative potential
risks identified for future populations exposed to contamination at the Site. Exposure scenarios
where contaminants were determined to pose a potential health risk to current or future
populations at the Site are marked in bold.

Exhibit 4. Cumulative Potential Risks for Current Exposed Populations

Current Populations

On-site Industrial Workers

On-site Adult Trespasser

On-site Child Trespasser

Cumulative Potential Risks for Current Populations

Inactive Area

ELCRs

7X10'6

(soil and
groundwater)

9X1fJ5

(soil only)

9X10'5

(soil only)

Hazard Index

0.2

2.6

2.6

Active Area

ELCRs

8X10^
(soil and

groundwater)

1 X 10'"
(soil only)

1 X 10'4

(soil only)

Hazard Index

0.1

0.7

0.7

The cumulative risks indicated that the Site's contaminants did not exceed the carcinogenic risk
range established under CERCLA for current and future exposed populations at the Site; ELCR
values ranged between 104 to 10~6. As Exhibit 4 and Exhibit 5 illustrate, the risk assessment
conducted at the South Point Plant Superfund site indicated that the Site is safe for reuse in an
industrial capacity. Within two exposure scenarios - an adult or child trespassing in the inactive
area prior to the Site's remediation and any future resident of the Site - the constituents of
concern did pose a potential non-carcinogenic risk greater than U.S. EPA's Hazard Indices
guidelines.
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Exhibit 5. Cumulative Potential Risks for Future Exposed Populations

Future Populations

On-Site Industrial Workers

On-Site Adult Resident

On-Site Child Resident

Cumulative Potential Risks for Future Populations

Inactive Area

ELCRs

6X1Q-6

(soil and
groundwater)

2X10-4

(soil, ground-
water, surface

water, and
sediments)

5X10"4

(soil, ground-
water, surface

water, and
sediments)

Hazard Index

0.5

1.82

8.82

Active Area

ELCRs

7X10-6

(soil and
groundwater)

2X1CT4

(soil, ground-
water, surface

water, and
sediments)

3X1CT4

(soil, ground-
water, surface

water, and
sediments)

Hazard Index

0.5

1.72

6
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APPENDIX B

ABBREVIATIONS AND ACRONYMS

AR - Administrative Record
BLRA/BRA - Baseline Risk Assessment
CC - Construction Completion
CERCLA - Comprehensive Environmental
Response, Compensation, and Liability Act
of 1980 (Superfund)
CERCLIS - Comprehensive Environmental
Response, Compensation, and Liability
Information System
DOD - U.S. Department of Defense
DOE - U.S. Department of Energy
DOI - U.S. Department of Interior
ELCR - Excess Lifetime Cancer Risk
ESD - Explanation of Significant
Differences
ESI - Expanded Site Inspection
FCOR - Final Closeout Report
FS - Feasibility Study
GIS - Geographic Information System
HI - Hazard Index
HRS - Hazard Ranking System
HWS - Hazardous Waste Sites
1C - Institutional Control
LEDC - Lawrence Economic Development
Corporation
NER - National Exposure Registry
NIH - National Institutes of Health
NOID - Notice of Intent to Delete
NOD - Notice of Deletion
NPDES - National Pollutant Discharge
Elimination System
NPL - (N)ational (P)riorities (L)ist of
Superfund Hazardous Waste Sites
O&M - Operation and Maintenance
OEPA - Ohio Environmental Protection
Agency
OERR - Office of Emergency Response and
Remediation

OSWER - Office of Solid Waste and
Emergency Response
OU - Operable Unit
PA - Preliminary Assessment
PCOR - Preliminary Closeout Report
PHA - Public Health Assessment
PRP - Potentially Responsible Party
RA - Remedial Action
RCRA - Resource Conservation and
Recovery Act of 1976
RD - Remedial Design
RfR - Ready for Reuse Determination
RI - Remedial Investigation
ROD - Record of Decision
RPM - Remedial Project Manager
SARA - Superfund Amendments and
Reauthorization Act of 1986
SI - Site Inspection
SNAP - Superfund National Assessment
Program Database
SRI - Superfund Redevelopment Initiative
SVOC - Semi-Volatile Organic Compound
TEAM - Total Exposure Assessment
Methodology
TRI - Toxic Release Inventory
TSDF - Treatment, Storage, and Disposal
Facility
U.S. EPA - United States Environmental
Protection Agency
VOC - Volatile Organic Compound
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APPENDIX C

GLOSSARY

Baseline Risk Assessment (BLRA): A qualitative and quantitative evaluation of the risk posed to human health and/or
the environment by the actual or potential presence and/or use of specific pollutants at a site. A risk assessment
characterizes the current or potential threat to public health and the environment that may be posed by chemicals
originating at or migrating from a contaminated site.

Carcinogenic Risk: Risk that is obtained by an exposure evert, condition, or effect that causes cancer.

Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA): CERCLA, commonly
referred to as Superfund. The law authorizes the federal government to respond directly to releases, or threatened
releases, of hazardous substances that may endanger the public health, welfare, or the environment. CERCLA also
enables U.S. EPA to take legal action to force parties responsible for causing the contamination to remediate those
sites, or reimburse Superfund for the cost of remediation.

Construction Completion (CC): Construction completion identifies completion of remedial activities. In this stage,
the physical construction of all remedial actions at a site is complete, all immediate threats have been addressed, and
all long-term threats are under control.

Deed restrictions: Restrictions placed on a property's deed that control the use of the property. Restrictions travel
with the deed, and cannot generally be removed by new owners.

Dermal absorption: Absorption through the skin.

Discovery: Process by which a potential hazardous waste site is brought to the attention of U.S. EPA. The process
can occur through several mechanisms, such as community contact or referral by another government agency.

Ecological risk assessment: Assessment of the baseline risks posed by a site to ecological receptors.

Engineering controls: Engineering controls eliminate or reduce exposure to a chemical or physical hazard through
the use or substitution of engineered machinery or equipment. An example of an engineering control is a fence.

Expanded Site Inspection (ESI): Functions performed to collect additional site data beyond that required for Hazard
Ranking System (HRS) scoring, in order to expedite the Remedial Investigation/Feasibility Study (RI/FS) process for
National Priorities List (NPL) sites, hi addition to an evaluation of pathways and receptors, an ESI includes site and
source characterization.

Explanation of Significant Differences (ESD): A significant change to a Record of Decision (ROD) that does not
fundamentally alter the remedy. An ESD may be initiated by U.S. EPA or by site PRPs.

Exposure pathways: Exposure pathways are means by which contaminants can reach populations of people, plants,
or animals. Exposure pathways include groundwater, surface water, soil exposure, and air migration.

Feasibility Study (FS): A study of a hazardous waste site intended to: (1) evaluate alternative remedial actions from
technical, environmental, and cost-effectiveness perspectives; (2) recommend cost-effective remedial actions; and (3)
prepare a conceptual design, cost estimate, and preliminary construction schedule.

Fugitive landfill gas: Landfill-generated gas that could reasonably pass through a stack, chimney, vent, or other
functionally equivalent opening.
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Hazard Index (HI): The hazard index (HI) describes whether exposure to non-carcinogenic contaminants at a site
poses an unacceptable health risk to humans. Each HI represents the ratio between the estimated exposure dose and
a reference dose. An HI greater than one indicates that the estimated exposure dose for that contaminant exceeds
acceptable levels for protection against non-carcinogenic health efFects. An HI less than one indicates that the
contaminants do not pose a risk to human health.

Hazard Ranking System (HRS) Scoring: The HRS is the screening mechanism used to place sites on the NPL. In
order for a site to be listed, it must have: 1) contaminants listed on U.S. EPA's Target Compound List of sufficient
concentration to warrant concern; 2) a sensitive receptor population that would be negatively impacted by the
contaminants; and 3) pathways of exposure that would introduce the contaminant into the sensitive receptor
population. Theoretically, a site meeting these conditions would score 28.5 or higher on the HRS, the threshold for
NPL listing. The report detailing the findings of a site's scoring is referred to as the "HRS Scoring Package."

Institutional Controls (ICs): ICs are non-engineered instruments, such as administrative and/or legal controls, that
help minimize the potential for human exposure to contamination and/or protect the integrity of a remedy by limiting
land or resource use.

National Priorities List (NPL): Sites are listed on U.S. EPA's National Priorities List (NPL) upon completion of
Hazard Ranking System screening and public solicitation of comments about the proposed site. The identification of
a site for the NPL is intended primarily to guide U.S. EPA in: identifying sites that warrant further investigation to
assess the nature and extent of human health and environmental risks; identifying potential CERCLA-financed
remedial actions; notifying the public about sites determined to warrant further investigation by U.S. EPA; and
serving notice to potentially responsible parties that U.S. EPA may initiate CERCLA-financed remedial actions.

NPL site deletions: With state concurrence, U.S. EPA determines when no further response is required at a site to
protect human health or the environment. U.S. EPA approves a "close-out" report verifying that response actions
have been taken or that no action is required. The Agency then publishes a deletion notice in the Federal Register.

NPL site listing process: The NPL is a list of the most serious sites identified for possible long-term remediation. A
final NPL site is added when U.S. EPA issues a final rule in the Federal Register, which enables U.S. EPA to use
Trust Fund monies to pay for long-term remedial actions. U.S. EPA issues a proposed rule in the Federal Register
to solicit comments on proposed NPL sites. U.S. EPA responds to comments and adds sites to the NPL that continue
to meet requirements for listing.

Potentially Responsible Parties (PRPs): The Superfund law (CERCLA) allows U.S. EPA to respond to releases or
threatened releases of hazardous substances into the environment. Under CERCLA, PRPs are expected to conduct or
pay for a site's remediation. The Superfund enforcement program identifies site PRPs; negotiates with PRPs to fund
and manage the site's remediation; and recovers U.S. EPA remediation costs from PRPs.

Preliminary Assessment (PA): A PA is an investigation of a site's conditions to ascertain the source, nature, extent,
and magnitude of contamination.

Preliminary' Close Out Report (PCOR): A precursor to a site's final closeout report, a site's PCOR is a report
submitted by the site's Remedial Program Manager (RPM) verifying that the conditions of the site comply with the
Record of Decision (ROD)'s findings and design specifications and that activities performed at the site are sufficient
to achieve protection of public health and the environment.

Operation and Maintenance (O&M): O&M activities are conducted after remedial actions are complete at a site in
order to ensure that remedies remain effective and operational over time.

Remedial Action (RA): The implementation of a permanent resolution to address a release or potential release of a
hazardous substance from a site.
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APPENDIX D

SITE DEED RESTRICTION AND RESTRICTIVE COVENANTS

vciOOlfv
IMPOSING LIMITATIONS AND RESTRICTIONS ON PROPERTY

This Notice, dated as of March 24. 1999, is hereby given of that certain

Consent Decree (the "Consent Decree") entered on November 19, 1998 by the

United States District Court for the Southern District of Ohio in Civil Action No. 98

- 700 involving the United States of America (acting on behalf of the United States

Environmental Protection Agency), AlliedSignal, Inc. (fllt/a Allied Chemical

Corporation). Ashland Inc. (f7k/a Ashland Oil, Inc.), Ashland Ethanol, Inc. and

South Point Ethanol. The Consent Decree imposes certain limitations and

restrictions including, without limitation, those restrictions and limitations imposed

hy Appendix F of the Consent Decree (copy attached), on property located in

Lawrence County, Ohio owned by Ashland Inc., Ashland Elhanol. Inc. and/or South

Point Ethanol.

The restrictions and limitations of the Consent Decree, particularly Appendix

F, are incorporated by Ashland Inc., Ashland Ethanol, Inc. and/or South Point

Ethanol into that certain property, described on Exhibit A. which is attached

hornto. that was conveyed by Allied Chemical Corporation to Ashland Oil, Inc. by

deed dated May 21, 1979 and recorded in Volume 457, Page 689, of the dwd records

of the Recorder's Office of Lawrence County, Ohio, a portion of which properly wat

conveyed as follows:

(1) by Ashland Oil, Inc. to Ashland Ethanol, Inc. by deed dated December
31. 1981 and recorded in Volume 476, Page 330, of the deed records of the
Recorder's Office of Lawrence County, Ohio which was subsequently conveyed by
Ashland Ethanol, Inc. to South Point Ethanol by deed dated December 31, 1981
and recorded in Volume 476, Page 360,"of the deed records of the Recorder's Office
of Lawrence County, Ohio; said property being more part.icularly described on
Rxhibit B which is attached hereto; and

(2) by Ashland Oil, Inc. to South Point Ethanol by deed dated June 14,
1984 and recorded in Volume 493, Page 615, in the deed records of the Recorder's
Office of Lawrence County, Ohio; said property being more particularly described on
Exhibit C which is attached hereto.

The Consent Decree does not affect or involve the following property that was

u portion of the property originally conveyed by Allied Chemical Corporation to

Anh)and Oil, Inc.:
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(1) that certain property conveyed by Ashland Oil, Inc. to the Board of
County Commissioners of Lawrence County, Ohio by deed dated November 2, 1982 '
and recorded in Volume 480, Page 794 of the deed records of the Recorder's Office of
Lawrence County, Ohio;

(2) that certain property conveyed by Ashland Oil, Inc. to Ray Curtis
Bailey and Raymond Bailey by deed <lated June 4, 1984 and recorded in Volume
493, Page 530, of the deed records of the Recorder's Office of the Lawrence County,
Ohio;

(3) that certain property conveyed by Ashland Oil. Inc. to the South Point,
Ohio Board of Education by deed dated October 10, 1984 and recorded in Volume
496, Page 477, of the deed records of the Recorder's Office of the Lawrence County,
Ohio;

(4) that certain property conveyed by Ashland Inc. to the Lawrence
County Economic Development Corporation by deed dated July 7. 1997 and
recorded in Volume 624, Page 789, of the deed records of the Recorder's Office of
the Lawrence County, Ohio.

In witness whereof, the parties have caused this Notice of Consent Decree to

be executed by properly authorized representatives aa of the day and year first

above written.

ASHLAND INC. ASHIAND ETHANOL, INC.
(f/k/a Ashland Oil, Inc.)

. < ~ ! ^ " "

David L. Hausrath Carl A. Pecko
Vice President and General Counsel President

SOUTH POINT ETHANOL

Bradley C. tffall
Chairman - - Management Committee

-2-
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State of Kentucky )
) SS:

County of Kenton )

On this, the *£& day of /Kxjitk 1999, before me, the undersigned

officer, personally appeared David L. Hausrath, who acknowledged himself to be

the Vice President and General Counsel of Ashland Inc., a Kentucky corporation.

and that he, an such officer, being authorized BO to do, executed the foregoing

instrument for purposes therein contained, by signing the name of the corporation

by hijosetf as Vice President and General Counsel of Ashland Inc.'

1 1*

Notary^ublic

expires:

State of Kentucky )
>

County of Kenton !

On this, the ̂  day of ma^ek. 1999, before me, the undersigned

officer, personally appeared Carl A. Pecko, who acknowledged himself to be the

President of Aahland Ethanol, Inc., a Delaware corporation, and that he, as such

officer, being authorized so to do, executed the foregoing instrument for purposes

therein contained, by signing the name of the corporation by himself as President,

of Ashland Ethanol, Inc.

• > '.

T A R y '-J \ OA>H f
y^Public§ »•» ? ) NotaryPublic

}-?'\- D V-v° ••'"*.•.-
expires:
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State of

, 1999, before me, the undersigned

) SS:
County of VH^-^Ucii^eiLi )

n \ \ ^ r A- ,On this, the _o_ day of n^ i i

officer, personally appeared Bradley C. Hall, who acknowledged himself to be the

Chairman of the Management Committee of South Point Ethanol, an Ohio general

partnership, and that he, as such officer, being authorized so to do, executed the

foregoing instrument for purposes therein contained, by signing the name of the

partnership by himself as Chairman of the Management Committee of South Point

Ethanol.

My Commission expires:

Notary Publk

Lynn S. Quino. NOWry Public
Upper Mefton Tmp.. Montgomery r.»jf.
My Commission Expires Seps * '•>•'•

This Instrument Prepared Bv:

J- Michael Peffer, Esq.
50 E. RiverCenter Blvd.
Covlngton, KY A1012-0391

I. (,','nF'rf COUNTY, OHIO
>• • - . ........ •••:" PVCORO AT:

9 S K A ? II PH h20
0£_.:,- li.MElS
5UEA>.HOE£OS. RECORDER

003998

-4-
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AP?£KDII f: DXKD RE3TRICTIOHS AND RESTRICTIVE COVKHAMTS

Ashland Inc., Ashland Ethanol, inc., and South Point
Ethanol, An Ohio General Partnership, agree to enact the
following deed restrictions and restrictive covenant* on its
property <as described in the Consent Deere*, Paragraphs 9A and
9B) :

1. No building, structure or other object shall be built
or placed on the Site Chat would disturb the cap over the
landfills or would otherwise disturb any component of the remedy
at the Site. Further, no one shall use surface or ground water
£rom the Site for any purpose, including but not limited to human
or animal consumption.

Covenant q

1. The owner and/or occupant of the above-described
premises covenants that he/she shall not engage in, cause or
allow the drilling, construction, installation,, development,
operation or use of any well for potable water at, on or within
said property,

2. The owner and/or occupant of the above -described
premises covenants char, he/she shall not engage in, cause or
allow drilling, construction, installation, development.
operation on or within *aid property chat will damage, disturb ,
displace or destroy the protective cap or any other component of
the remedy that has been placed on or within said property;

3 . The owner and/or occupant of the above -described
premises covenants that he/she shall not engage in, cause or
allow the construction, installation, development, operaciar* or
use of the surface water at, on or within said property;

4. The owner and/or occupant of the above -described
premises covenants that each deed, title, lease or other
instrument conveying an interest in said property shall contain
and be subject to che foregoing restrictions.-

5 . The owner and/or occupant of the above-described
premises covenants that he/she shall take all reasonable and
appropriate measures to the extent of her propercy rights to
prevent or preclude the drilling, construction, installation,
development, operation or use of any well for potable water at.
on or within said property by any other person; and

6 . The owner and/or occupant of the above -described
premises covenants that he/she shall limits its use to
commercial/industrial purposes only.

Said covenants shall run wich the land, shall be binding
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upon any and all succesaors in interest, and all aasignaee.
less***, sublessees, operators, tenants, licenvea* and ag-ants,
and any and all persons who acquira any int«r«et in the property,
and shall be for the benefit o£ Aahland Inc., Aahland Ethanol,
Inc., and South Point Ethanol, Aa Ohio General Partnership, the
United Stacaa Environmental Protaction Agancy ("BPX'),
Prot«ctian Agrancy, and shall be privileged to anforce chaaa
covenant* by appropriate action in a court of coapatant
juriadiction.
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EXHIBIT A

Being three Tracts of land situated in Perry
Township, Lawrence County, and partially in the
Village of South Point, Ohio and being pare of Sections
29 and 32 and Fractional Sections 30 and 31 of T-2. R-17
of the Ohio River Survey and being more particularly
described as follows:

TRACT NO. 1

Beginning at a cut cross in the center line of
County Road No. 1, said cut cross narking the
corner of Sections 29, 30, 31 and 32 of T-7, R-17
of the Ohio River Survey;

ihence, with the centerline of County Koad
No. 1 and the west line of Section 29, N5° 37' 00"
k. passing a "P.K." nail at 1049.92 feet, in jLl
276A.63 feet to a "P.K." nail;

thence, leaving the aforesaid Section line
and continuing with the said centerline, 2."i6.67
(<•«;( , on A curve to the left having a radius of
11.459.16 feet the chord of which bears N4" "jfi'
30" E. 256.66 feet, to a "P.K." nail;

thence with the aforesaid centerline, N/<'' 20'
00" £ 218.24 feet to a railroad spike;

thence, leaving said centerline and with the
lint: of .James King Vol. 236, Pg. 273. S84°.55' 20"
f., passing a. concrete monument at 80.01 feet, in
all 306.08 feet to a concrete fflonument. on the west
line of Lot No. 24 of the Ohio Valley Truck Farmb,
F'l.-it Book 2, Page 214;

thence S5° 43' 13" W 162.65 feet to a cone re; <•
monument at the southwest corner of Lot No. 25;

thence 584° 05' 04" E 598.89 feet to a concrete
monument at the southeast corner oC Lot No. 37;

thence N5° 43' 40" E 80.75 feet to «i concrete
roonjcnoni at the corner of Lots 36, 37, 48 and 'i9 ;

thence S84° 05' 14" E 599.58 feet to a concrete
monument at the corner of Lots 60, 61, 72 and 73;

tht-nce S5° 47' 33" W 83.19 feet. to1, a concrete
monument at the southwest corner <>f Lot No. 73,

thence S84° 39' 26" E 237,77 feet to a concrete
nior.uiaent on the south line of Lot No. 73;
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thenct:, leaving the line of the Ohio V.-j I ley

Truck Farm. S27° 43' 37" E 67.98 feet to an iron
pin in the went right of way line of County Koacl
60 ;

thence S27° 43' 37" S 114.Ol fe«t to a point
on the e.iat right of way line of County Road 60;

thence, with said right of way, S27" 4V 37"
E 983.78 icct to a concrete nomu»«ntf

rtieric* 68.46 feet, on a curve to the luft
having a radius of 165.99 feet the chord of which
be.-irs S39° 32' 37" E 67.98 feet, «-o an iron pin;

thence N38° 38' 23" E 2.14 fe«t to a concrete
monuotunt 12O feet right of e«nt*rline Station
9f>7 * OH.S'j of U. S. Route 52;

thence, with the we»t right of way line of
U.S. Route 52, S21° 49' 21" E, passing an iron ptn
on the wt:st right of wa>y line of County Road 6O at
123.40 ieet , 161.49 fc«t in all to a concrete
fence post 119.99 feet right, of centerline Station
9 68 •* 70. 14 ;

Lhonc« S21. « 49' 14" E 1329.66 feet to a
c<jn<-ret« ft-nct- post 120 feat right of centerline
St-Jttion 982 + OOj

thence Sl° 31' OO" E 158.SO feet to a concrete
monument 1/5 feet right of cencerllne Station 983

'thence S21° 49' 15" E 560.IS fe«t to a point
175 tcet right of centerline Station 989 * O8.8O;

thence S29" 11' 13" E 117.OO feet to An iron
post 16O feer. right of centnrllne Station 99O +
2', . 83 ;

th«-nce S21° 49' 15" E 275.17 feet to a
roncnri<: monuinent 160 feet right of centerline
Stat ion 993 * OO;

i h<»tic:e S2O° 52' 34" E 909.61 feet to an iron
poiit. 17"$ feet right of centerline Station 1001 *
67 ;

thence S21° 49' 15" E 483.OO feet to a
cone-rote monument, 175 feet right of centerline
St at ion I OO6 «• 5O ;

thenct S33° 53* 39" E 286.73 f«et to «
ccmcrntc monument 115 feet right of centerline
Station 10O9 + 3O.38;

thenct- S21° 49' 15" E 494.32 feet to a
concrete monument 115 feet right of centerline
Station 1014 •* 24.70;

thcnoo 136.34 feet, on a curve to the left
having A radiuo of 5207.93 feet the chord of which
bnnrs S'2'2" 3'*' 15" li 136.34 feec. to a concrete
raonumfiit. 115 feet right of Centerline Station 1015
* 5ft.03:

thence 17.48 feeC, on » curve to the left
having a r*>dtu.K of 3934.72. the chord of which
bears S23" 26' 5't" E 17.48 feet, to a concrete
fence pout 1 1'-> feet right of Centerline Station
1015 + 75;

thence: S66° 25' 29" W 330. OO Ceet. to an iron
post '.45 foot right of Centerline Station 1O15 ^

Lhcticc S23" 57' 19" E 55.83 Ceeit to an iron
uont A45 ffx>r right of Centerline Station 1016 •*

thetice M65° 40' 29" E 33O.OO feet to an Iron
post 115 fe«:t riRht. of Centerline Station 1016 +
25 ;

thence 8fl9.9fl feet, on a curve to the left
having a rod " "*» of 3934.70 feet the chord of which
bears S3O" 48' 18" E 888.08 geet, to a concrete
t'er.ci- poht 115 £ect right, of Centerline Station
1O24 -• 8H.^>6;
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t h«>ncc 72.65 f«et, on a CUTVC to the l e f t
having a radius of 5207.93 feet the chord of
w h i c h boars S37" 41' 08" E 72.65 feet , to a concrete
monument 115 l<set right oE Center-line Station 1023 +
60:

thence S58° 19' 05" E 67.59 feet to » concrete
monument 92 feet right of Centerline Sr.aC.lon 1026
+ 22.29:

thence S38° 46' 45" E 32.02 feet to a concrete
monument 9? feet right of Centerline Station 1026
+ ">4. 3.1 ;

rh*-nce, leaving the we»t rifcht. of way line of
U. S. Rtt-. 52 and with the end at a frontage toad,
N84" 23' 17" W 32.27 feet to an iron pin corner to
M. B. Kuckcr. Vol. 225. Pg. 87J

thcrtct*. with the linee of Rucker, C. Whilley,
Vi.,1 . 297, Pg. 77, the Tri-State Bible College,
Vol. 0.0ft. PR. 4B2 > thu Tri-State View Subdivision
P1.-JL Book 3 . Page 120, John Renfro, Vol. 219, Pg.
86. ami UK- Sunny Valley Subdivision Plat Bk. 5.
Pp.. 124 , NH4" 23' 15" W, passing a concrete monument
jt 1609.2H fet-c . in all 283O.31 feet to o concrete
raonumftn r ;

ihsTic*, continuing with the Sunny Valley
Subdivision, S5° 30' 29" W 12A3.46 feet to a
concrete monument;

thence, with the line of the South Point
Christian Church, Vol. 305. Prt«« 90. 55° 31' AO" W
299.86 foot to a concrete monument;

thence s1*" 29' 3O" W 699.63 feet to -i concrete
monumcnr on the South line of Section 32;

thence, with the south line of Section 32,
N8<4° 29' 19" W 100.54 feet to a concrete monument
on r.he east right of way line of the Norfolk &
We*1.1. ern Ka'i I road ;

thence, with said right of way, N48° 54' 39"
W 791.85 feet to o "P.K." nail at the centerline
of the former "Ohio Rivttr Road" from which «
concrete monument bears N63" 03' 40" E 80.21 foot;

thentf N22° 39' 51" W 1030.13 feet to a
"P.K." nail on the crnterline of said rood from
which a <-on<:rete monument bears N69" 14' 55" E
80 .O/. f>r-t ;

thence N18" 50' A9" W 1459.50 feet tO 3
"P.K." naj1 on the centerline of said road from
which a concrete monument bears N77" 19' 15" v
80.19 Ceot;

t.hencn N12" Z7' 47" W 382.OO feet to a "P.K."
nail on rh« centerline of County Road No. 1 from
which a concrete monument bears N75° 49» 29" E
80.04 feo t ;

thence N15" 53' 25" W 1267.10 feet to a
"P.K." n^i1 un the centerline of County Road No. 1
from which « concrete monument bcrara NX40 06' 35"
E 80 .00 fef.t ;

th<>nce 5'J6.64 feet, on a curve t.o the richt
havinR a radius of 1429.61 feet the chord of which
bc<.rs N5° OS' 14" W 5i3.49 feet, to a "P K " nail
from which a roncrc-tc monuioc-nt bears S84" 23' 00"
E 80.OO te«t;

ther.co N5° 37' 00" E, passing a "P.K." nail
at 3O2.00 fevt, in all 651.88 feet to the cut
across point of beginning containing 533.205 acres
and having a.l 1 bearinRs based on the-
meridian of 1941
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Beginning or a cut cross in the centerline of

County Road No. 1, said cut cross marking the corner of
Sections 2"), 30. 31 and 32, T-2, R-17 of th«S Ohio River
Survey:

thence, with the centerline ot County Road
Ho. 1 and the east line of Section No. 31, S5q 37'
00" W 369.88 feet to a "P.K." nail in the centerline
of County Road No. 1;

thence, leaving the centerline of County Road
No. 1 and with the line of Margaret and James
Ferguson, Vol. 166, Pg. 98, the following courses
and distances, N84° 23' 29" W, passing as a witness
a concrete monument at 50.00 feet, 270.90 fe«t to
a concrete aonument, S54° 01' 19" W 68.22 fe«t to
an iron pin (reset), S45° 04' 04" W 113.70 feet to
a atone, S4S° 53' 49" W 258.45 feet to an iron
pipe, S58° 12' 42" W 67.19 feet to an iron pin on
the east right of way line of the Norfolk &
Western Railroad;

thence, leaving the line of Ferguson and with
the east right ot way line of the Norfolk & Western
Railroad 2002.81 feet on a curve to the right
having a radius of 21,54,4.9 feet the following
chords, H12° 07' 17" W 748.06 feet to a point on
the south line of Section 30 fron which a monument
bears N84° 20' V 1.21 feet, NIC" 59« 38" W 100.63
feet to a point, N9° 19' 30" W 1153.94 feet to a
concrete monument (former car axle) corner to
Andrew J. Dolin, Vol. 372. Pg. 289;

thence, leaving said-right of way line and
with the lines of Andrew J. Dolin, Kenneth HcFann
et al Vol. 312, Pg. 394, Gladys Dills, Vol. 398,
Pg. 92 and Vol. 343, Pg. 381 and Robert B. and Anna J.
Holbrook, Vol. 301, Page 54 and Vol. 207, Pg. 546, S84°
44' 48" E passing A stone at 534.32 feet and 880.56
feet, in all 918.54 feet to a atone corner to Vtn. B.
Scherer, Vol. 402, Pg. 403;

thence, with the lines of Scherer, S5° 36' 49" W
169.62 feet to a stone, 584° 43' 50" W^passing a stone
at 230.36 feet, in all 260.36 feet to a "P.K." nail on
the centerline of County Road No. 1;

thence, with the said centerline (also being the
east line of Section 30). S5° 37' 00" V 1049.92 feet to
the cut across point of beginning containing 35.953
acres and having all bearings based on the magnetic
meridian of 194L.

TRACT NO. 3

Beginning at a stone, on the west right of
way line of the Norfolk 6. Western Railroad, which
bears N84° 44' 48" W 107.78 feet from the concrete
monument marking the Northwest comer of Tract
No. 2 herein, said stone being the common corner
of Ashland Oil & Refining Company, Vol. 206,
Pg- 74;
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thence, with the west right of way line of
Uhe Not-folk & Western Railroad. 1152.98 feet on A
curve Co the left having a, radius of 21,649.9 feet
the chord of which bears S9° I '•>' 07" E 1152.84
feet to an Iron pin;

thence NS4° 22' 39" W S.22 feet to an iron
pin s

thence 100.52 feet, on a curve to the left
having a radius of 21,654.9 feet the chord of
which be*r» SIO° 5*. • 27" E IOO.52 feet to an iron
pin on the south line of Section 10;

thence S84° 20' 37" E 5.22 feel to an iron
pin;

th«nce 1424.75 feet, on « curve to the left
havinx a radius of 21.<WV9.<5 ii-«-t th« following
chords S12» 06' 39" E 806 67 feer to a point, S13"
59' 44" E 618.15 feet to an iron poi,t from which a
concrete monument bears Nil0 '.9' W 1.43 feet, a.iid
iron post being 65 feet left of Valuation Station
121 + 74.5 and marking the point of curvature of
t.he aforesaid rinht of way; V

thence, continuing with Kaid rifcht pf way,
S14° 48' 50" E 326.55 feet to nn iron post frc:a
which a concrete ntonune.nt hears 5=86° Oft* It 2 .68
feet;

thence S85° A2' 50" W 5.C9 feet to «ii iron
post Croa which a concrete monument bears S8B° 52 '
E 2.55 feet:

thence S14" A8 • 50" E 310.71 Cr.r.t to «n iron
post Fro* which a concrete monument be.irw S89° 48'
E 3.05 JEect and another monument bears NJ7° 59' V
8.81 feet;

thence leaving the N S. W right of way line
S85" 42' 30" W 347.13 feet Lo 9 concrete monument
on the top of the hifih h.Tnl< of rh«- Ohio River;

thence, down river and with the high bank the
following courses and distances, N1A" 50' 06" W
310.73 feet to on Iron pin. N13° i«' 00" W 772.39
t'eec to n concrete momiraenr.. S12" '»1 ! 4V W 1041.02
ff.et to a concrete monument , N10( 2'.' «'»9" W 100.04
f»et t^> a stone, N8° 25' Ml" V 1146.28 feel to a
Atone on the line of Ashland Oil S. K*?f1nine Company,
Vol. 206, Px- 74.

thence, with said line S84" 44' /,8" K 343.76
fcot to the atone point of beginning containing
25.965 acres and having jll bearings based on the
magnetic meridian of 1941, there i^ nlso included
thoae lands between the high bank arid the mean low
water of the Ohio Kiver being on addition lb.2
acres for a total oi 41.2 aerrs more or lc»u;

there Ls excluded herein ^ 1 i^ic t n (' land
RESERVED by Ashland Oil & Kvfining Company in
Vol. 206, Pg- 183 and being more parricularly
described as follows:

beginning at a stone on the North line of
Tract No. 3 which bears N84° 44' 48" W 34.1.76 fr.ct
from the herein described point of beginning;

thence, with said north lino, SR4° 44" 48" E
20.00 feet to an Iron pin;

thence S8° 25' 40" E 20.00 feet t.o an iron
pin;

thence N84° 44' 48" V.' 20.00 feet rn an iron
pin;

thence H8° 25' 40" W 20. OO fe-^t to the ston<j
point of beginning containing 0.009 ocrt-a .
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The Solvay Process Company was merged into
Allied Chemical & Dye Corporation on October 28,
19'»7 , a copy of which certificate of merger was
filed with the Secretary of State r-{ Ohio. Allied
Chemical & Dye Corporation thereafter, on April 28,
1958, by certificate filed with the Secretary
of State of Ohio changed its named to Allied
Chemical Corporation.

The total acreage for all three of the above
described tracts being 610.3 acres more or less.
A survey o£ this property was made on January 9, 1979 and
revised on March 1, 1979 and April 19, 1979 by Lawrence R.
Wells, Registered Professional Surveyor, Registration
No. 6471.

The above-described three tracts are composed of the following Lawrence County, Ohio lax
parcel numbers:

15-123-0200
15-139-0600
15-145-1500
15-145-1600
16-070-0100
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EXHIBIT B

Nine (9) tracts or parcels of property in Parry Township and UK Vjlkge of South Point in
Lawrence County, Ohio, said tracts or parcels being more particularly described and shown as
lots numbered 2 through 10 (herein called the "Lots"), on the plat of the survey, prepared by
t.aurcnce R. Wells, Professional Surveyor No. 6471, which » recorded in Plat Book 9 at page
101.

The Lois are composed of the following Lawrence County, Ohio tax parcel numbers:

15-123-0201
15-123-0202
15-123-0203
15-123-0204
15-145-1501
15-145-1502
15-145-1503
15-145-1504
15-145-1601
16-070-0101
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EXHIBIT C

Four parcels of land in Perry Township, Lawrence County, Ohio:

Pared!

Eking part ot Section 29. Township 2, Range 17, and being more particularly described as
follows:

Commencing at the southwest corner of Section 29; thence, with the south line of Section 29,
South 84" 19' 07" East 1,628,52 feet to * point on the west few of Lot No. 2 of those lands
conveyed to South Point Ethanol by deed recorded in Volume 476 at Page 360; thence, with the
west line of Lot No. 2. North 5° 37' 48" East 273.87 feet to a one-inch iron pipe; thence, with the
north line of Lot No. 2, South 84° 22' 12" East 361.00 feet to a one-inch iron pipe being the true
point of beginning of this description; thence North 5° 37' 48" East 36.56 feet to a I" iron pipe;
thence South 84° 22' 12" East 70.50 feet to a one-inch iron pipe; tbence South 5° 37' 48" West
36-56 feet to a one-inch iron pipe on the north Hne of Lot No. 2; tbence North 84° 22' 12" Wesl
70.50 feet to the point of beginning, containing 0.059 acres as surveyed and described by
Laurence R Wells, Registered Land Surveyor No. 6471.

The above described parcel of land is currently listed as Auditor's Duplicate No. 15-123 0206

Parcel n

Being part of Section 29. Township 2, Range 17, and being more particularly described as
follows:

Commencing at the southwest comer of Section 29; tbence with the south line of Section 29,
Sourh 84° 191 07" East 903.53 feet to a point; thence North 5" 37' 48" East 273.22 feet to a one-
inch iron pipe, said iron pipe being the southwest comer of Lot No. 3 of those hods conveyed to
South Point Ethanol of record in Volume 476 at Page 360 and also being the true point of
beginning for this description; ihence North 84° 22' 12" West 19.01 feet to a one-inch iron pipe;
thence North 5° 37' 48" East 346,46 feet to a one-inch iron pipe; ihence South 84° 22 i2" East
19.01 feet to a one-inch iron pipe at the northwest comer of Lot No. 3; thence, with the west line
of Lot No 3. South 5° 37' 48" West 346.46 feet to the point of beginning, CONTAINING 0.151
acres as surveyed and described by Laurence R. Wells, Registered Land Surveyor No. 6471.

The above-described parcel of land is currently listed as Auditor's Duplicate No. 15-123-0207.

(1)
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EXHIBIT C

Being part of Section 32, Township 2. Range 17, and being more particularly described as
follows:

Commencing at the northwest corner of Section 32; thence with the north line of Section 32,
South 84" 19' 07" East 1 ,989.52 feet to a pome thence South 5° 37* 48" Weal 1.749.25 feet to a
one-inch iron pipe, said iron pipe being the southwest comer of Lot No. 2 of those lands
conveyed to South Point Ethanol of record in Volume 476 at Page 360 and also being tnc true
point of beginning of thw description: thence North 84" 22' 12" West 20.00 feet to a one-inch
iron pipe; thence North 5° 37' 48" East 635.00 feet to a one-inch iron pipe on the lave of Lot No.
2; thence, with the line of Lot No. 2, South 5° 37* 48" West 20.00 feet to a one-inch iron pipe;
thence, continuing with the line of Lot No. 2, North 84° 22' 12" West 305.00 feet to a one-inch
iron pipe: ihenc*. continuing with the line of Lot No. 2, South 5° 37' 48" West 615.00 feet to the
point of beginning, CONTAINING 0.432 acres as surveyed and described by Laurence R. Wells,
Registered Land Surveyor No. 647 1 .

The above-described parcel of land is currently bsted as Auditor's Duplicate No. 15-145-1505.

Being pan of Section 32, Township 2, Range 17, • and being more particularly described as
follows:

Commencing at the northwest corner of Section 32; thence, with the north fee of Section 32,
South 84° 19' 07" East 1.554.29 feet to a point; thence South 5° 37' 48" West 619.64 feet to a
one-inch iron pipe, said iron pipe being the true point of beginning of this description and further
being the southwest corner of Lot No. 9 of those lands conveyed to South Point Ethanol and
recorded in Volume 476 at Page 360; thence, with the south line of Lot No. 9 South 84° 22' 12"
East 1 18.66 feet to a point; thence, with the east line of Lot No. 9, North 5° 37' 48" Bast 123.83
feet to a one-inch iron pipe; thence, leaving the line of Lot No. 9. South 84° 22' 12" East 44.00
feet to a one-inch iron pipe; thence South 5° 37' 48" West 150.83 feet to a one-inch iron pipe;
thence North 84° 22' 12" West 162.66 feet to a one-inch iron pipe; thence North 5° 37' 48" East
27.00 feet to the point of beginning, CONTAINING 0.226 acres as surveyed and described by
Laurence R. Wells, Registered Land Surveyor No. 6471.

The above-described parcel of land is currently listed as Auditor's Duplicate No. 15-145-1506.

(2J •:
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1.0 Introduction

2 At the request of MACTEC Engineering and Consulting, Cox-Colvin & Associates, Inc.
3 (Cox-Colvin) has performed an institutional controls (1C) investigation/study for
4 Honeywell International's South Point Superfund Site in South Point, Lawrence County,
5 Ohio. The investigation/study was undertaken as requested in USEPA' s letter of February
6 15, 2006 to Mr. Chuck Geadelmann, P.E. of Honeywell International. It was conducted
7 using USEPA guidance found in OSWERNo. 9355.0-106, Strategy to Ensure Institutional
8 Control Implementation at Superfund Sites (September 2004). The guidance places ICs
9 into four categories: governmental controls (e.g. zoning, local ordinances); proprietary

10 controls (e.g. easements, restrictive covenants); enforcement and permit tools (e.g. consent
11 decrees and administrative orders); and, informational tools (e.g., notices filed in the land
12 records, advisories). The goals of the 1C investigation/study, as identified by USEPA in
13 their February 15, 2005 letter, are: 1) to evaluate whether institutional controls currently
14 exist that adequately implement the objectives/performance standards for the site; 2) to
15 identify and recommend any corrective measures to existing ICs necessary for their
16 effectiveness; and 3) to recommend any new or additional ICs necessary to achieve and
n maintain the objectives/performance standards for the site.

is This document includes a presentation of the ICs in place at the South Point Superfund Site
19 as well as a discussion of their effectiveness and monitoring. An evaluation of corrective
20 measures necessary to make the ICs more effective is also presented. The documentation
21 requested in the February 15, 2006 USEPA letter is also attached. This includes: 1)
22 information showing the implementation of the ICs at each property parcel making up the
23 South Point Superfund Site, including results of a title search conducted for each parcel;
24 2) maps showing the areas covered by each 1C as well as GIS information for the areas
25 covered; and 3) results of interviews with parcel owners regarding their knowledge of the
26 ICs in effect at their properties.

2.0 South Point Remedy Overview

28 The South Point Superfund Site is located in Perry Township, in the Village of South Point,
29 Lawrence County, Ohio on a relatively flat portion of an Ohio River terrace at an average
30 elevation of 560 feet mean sea level (Figure 2-1). The site is within the eastern floodplain
31 of the Ohio River. Along the east side of the site, Solida Creek, a small intermittent stream,
32 flows southeast to northwest paralleling the bedrock valley walls. A small tributary to
33 Solida Creek, Willow Creek, joins it east of the site. Solida Creek, Willow Creek, and the
34 Ohio River represent the natural surface drainage near the site. The Ohio River flows

Cox-Colvin Et Associates, Inc.
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northward in the vicinity of the site and ultimately southwestward toward the Mississippi
River. i

The site, which covers approximately 610 acres, was occupied in 1943 by the federal
government for the production of ammonium nitrate explosives. In 1946, Allied Chemical
purchased the site and produced ammonia, urea, nitrogen fertilizer solution, melamine,
formaldehyde, and urea formaldehyde liquids until 1978. Ashland Oil Company purchased
the site in 1979. Subsequent to the purchase of the site, Ashland demolished and removed
many of the site structures and constructed a coal-water fuel pilot plant and a pitch prilling
test plant that formed pitch into small pellets. Both the pilot plant and the test plant have
been dismantled. In 1981, South Point Ethanol (SPE) acquired an 80 acre tract in the
middle of the site for ethanol production. In 1985, Cardox, a division of the Air Liquide
Corporation, began leasing a portion of the SPE tract for liquid carbon dioxide production.
SPE and Cardox discontinued operation in 1995. Air Liquide continued to use the site for
liquid carbon dioxide storage and transfer until 1997. In 1999, portions of the site owned A
by SPE were purchased by the Biomass Group, LLC. In 2001, portions of the site stilH yv
owned by Ashland were sold to Lawrence Economic Development Corporation (LEDC).
In addition, portions of the site have been leased for agricultural purposes.

A Remedial Investigation/Feasibility Study (RI/FS) was conducted at the site between 1994
and 1997 to characterize the extent of contamination in the soil and groundwater at the site
and evaluate potential remedial alternatives for the soil and groundwater media. On the
basis of the RI/FS, the Record of Decision (ROD) for the site was issued on October 28,
1997. Remedial activities actually conducted at the site are highlighted below and shown
on Figure 2-2. The remedial construction work specified below was conducted at the South
Point site in 2001.

Mid-Plant and Coke-Oven Gas Slowdown Areas

• Soil and Waste Excavation:
Mid-Plant Area and Coke-Oven Gas Slowdown Area.

• Soil and Waste Disposal:
On-site consolidation in the Eastern Disposal Area of excavated material
from the Mid-Plant Area.

Off-site disposal of excavated materials from the Mid-Plant Area and the
Coke Oven Gas Slowdown Area.

Cox-Colvin ft Associates, Inc.
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Disposal and Fly Ash Areas to the North

2 • Waste Disposal:
3 Consolidation and placement of waste from Disposal Area D in Eastern
4 Disposal Area.

5 • Waste Containment:
6 Installation of a dual-barrier cover at the Eastern Disposal Area after soil
7 and waste from the Mid-Plant Area, the coke-oven gas bio wdown areas, and
8 Disposal Area D had been placed and consolidated.

9 Installation of surface controls (slope stabilization, erosion control, and
10 enhancement of existing vegetation) at the Eastern Disposal Area and the
11 Northern Fly Ash Ponds.

' ' ' „ :"
12 Ground Water

13 • Groundwater Containment:
14 Containment of groundwater plumes exceeding performance standards with
is the existing pumping containment system.

• : • • ' ' .:;:
;"

::! ":' :: "

16 • Discharge:
17 Discharge of extracted water from the existing pumping containment
is system to the Ohio River.

19 A fence has been erected around the Eastern Disposal Area Landfill. The purpose of the
20 fence is to protect the landfill cap from disturbance. Quarterly inspections of the site as
21 required by the Operation and Maintenance Plan are performed to ensure that the remedy
22 remains intact and that the property continues to be used for commercial/industrial purposes
23 only.

i ' l i l i i ; ! ;

3.0 Recording of Proprietary Institutional Controls

25 Proprietary ICs include deed restrictions, restrictive covenants, and other legal instruments
26 that place limits on the use of the resources at a property. In accordance with the
27 September 16, 1998 Consent Decree (between USEPA and Allied Signal, Inc., Ashland,
28 Inc., Ashland Ethanol, and South Point Ethanol, Inc.), the ICs specified in the ROD
29 included the use of proprietary controls consisting of deed restrictions, along with
30 monitoring of these controls. Their purposes are: 1) to limit future site usage to industrial

Cox-Colvin Et Associates, Inc. :
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1 activities; and 2) to lessen the chance for exposure of local populations to site
2 contaminants. Implementation of the deed restrictions consisted of the filing of a Notice
3 of Consent Decree Imposing Limitations and Restrictions of Property in the Lawrence
4 County Recorders office on March 24,1999, prior to the active remedial construction work.
5 This notice broadly covered the three tracts of land shown of Figure 2-2 with the exception
e of four areas owned by the Lawrence County Board of County Commissioners, Ray and
7 Raymond Bailey, the South Point Board of Education, and the LEDC1. A copy of the
s notice appears in Appendix A of this document. Appendix F of the notice (pages 317 and
9 318) include one deed restriction and six restrictive covenants that essentially prohibit "the

10 disturbance of the cap over the landfill or disturbance of any other component of the
11 remedy atthe site''''. They also specify that the "use of surface or ground water from the site
12 for any purpose" is prohibited and that the site will be used for "commercial/industrial
B purposes only".

' : '

14 The South Point Superfund Site has been divided into eighteen (18) parcels. A search of
is the Lawrence County, Ohio Recorder's on-line records was performed by Shumaker, Loop
16 & Kendrick, LLP. A summary of the division and transfer history of the South Point
n Superfund Site is presented in Appendix B. The parcels of land that are described in the
is Notice of Consent Decree filed on March 24, 1999 include thirteen (13) of those eighteen
19 (18) parcels. Those thirteen (13) parcels are listed as number items 1, 7, 8 and 9 in the
20 ownership summary at the end of Appendix B. The Notice of Consent Decree specifically
21 states that the remaining five (5) parcels are not involved in the Notice.

22 The thirteen parcels are owned by four separate entities. These property owners are:
23 Biomass Group, LLC.; LEDC; Kenneth and Carolyn Sue McGuire; and Martin and Cathy
24 Meyer. The deed restriction and restrictive covenants are specifically referenced in the
25 LEDC and Biomass Group deeds, and generally referenced in the Meyer and McGuire
26 deeds. The property owners were contacted during the development of this report to
27 determine if they were aware of the deed restriction and restrictive covenants on their
28 properties. Biomass Group and LEDC, are aware of the restrictions. Meyer was not aware
29 of the restrictions, but was not planning any activities that would have been inconsistent
30 with the restrictions. McGuire was not available at the time of the inquiry.

LEDC only owned a small portion of property located in the southeast corner of the site at the
time the Notice was filed.

Cox-Colvin ft Associates, Inc.
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4.0 Execution of Proprietary Institutional Controls

2 The original Notice of Consent Decree Imposing Limitations and Restrictions of Property
3 in the Lawrence County Recorders office on March 24, 1999 was signed by David
4 Hausrath, Vice President and General Counsel of the Ashland, Inc., Bradley C. Hall,
5 Chairman of the Management Committee at South Point Ethanol, and Carl A. Pecko,
e President of Ashland Ethanol, Inc. They were corporate officials of the three property
7 owners at the time of execution.

5.0 Governmental Institutional Controls in Effect
4 < / :'

9 Governmental ICs include federal, state, and/or local statutes, ordinances or other
10 governmental instruments for restricting the use of resources at a property or group of
n properties. Shumaker, Loop, and Kendrick, LLC has conducted a search of local
12 ordinances and statutes related to the South Point Superfund Site. At this time, none exist.

13 6.0 Evaluation of the Extent of Institutional Controls

14 The ICs in the Notice of Consent Decree Imposing Limitations and Restrictions of Property
15 covers the entire areas of 13 parcels at the site. Maps have been produced showing the
16 areas of the South Point Superfund Site covered by the one deed restriction and the six
17 restrictive covenants in effect (Figures 6-1 and 6-2). The actual deed restriction, restrictive
is covenants, and maps are presented and discussed in the following sections.
19

20 The development of the ICs was based on information collected and evaluated during the
21 RI/FS process. The Notice was recorded prior to performance of the remedial activities at
22 the site in 2001. At the conclusion of the RI/FS, the location and dimensions of the Eastern
23 Disposal Area Landfill and the extend of other remedial activities had not been fully
24 determined. Thus, the ICs were recorded to broadly cover the entire site.

25 Figure 2-2 shows the areas at which remedial activities were performed. Two of the areas,
26 the Eastern Disposal Area Landfill and the Northern Fly Ash Ponds, are the only areas of
27 the site considered unsuitable for future development. Areas that currently exceed the
28 groundwater performance standards for ammonia, manganese, and nitrate are also shown.

Cox-Colvin ft Associates, Inc.
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6.1 Deed Restriction I

Figure 6-1 shows that the one deed restriction in the March 24, 1999 Notice of Consent
Decree covers the entire property, based on the requirement that no one shall use surface
or ground water from the site, including but not limited to human or animal consumption.
The second component of the deed restriction applies to the Eastern Disposal Area Landfill
and the Northern Fly Ash Ponds. This requires that no building, structure or other object
be built or placed at the site to disturb the cap over the landfills (i.e., the Eastern Disposal
Area Landfill) or other component of the remedy (i.e., the surface controls at the Northern
Fly Ash Ponds).

6.2 Restrictive Covenant I

11 Restrictive Covenant 1 requires that the owner and/or occupant will not allow activities
12 related to wells for potable water to be performed at, on, or within the property. Figure 6-1
13 shows that Restrictive Covenant 1 covers the entire property.

6.3 Restrictive Covenant 2

15 Restrictive Covenant 2 requires that the owner and/or occupant will not engage in or allow
16 activities that will disturb in any way the protective cover or other components of the
n remedy. Figure 6-2 shows that Restrictive Covenant 2 covers small areas of the property,
is including the cap on the Eastern Disposal Area Landfill and the Northern Fly Ash Ponds.

6.4 Restrictive Covenant 3

20 Restrictive Covenant 3 requires that the owner and/or occupant will not engage in or allow
21 any activities related to surface water at, on, or within the property. Figure 6-1 shows that
22 Restrictive Covenant 3 covers the entire property.

6.5 Restrictive Covenant 4

24 Restrictive Covenant 4 requires that the owner and/or occupant ensure that any legal
25 instrument conveying an interest in the property contain and be subject to the deed
26 restriction and restrictive covenants of the March 24, 1999 Notice of Consent Decree.
27 Figure 6-1 shows that Restrictive Covenant 4 covers the entire property.

Cox-Colvin ft Associates, Inc.
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i 6.6 Restrictive Covenant 5

2 Restrictive Covenant 5 requires that the owner and/or occupant take reasonable actions
3 within their property rights to ensure that no activities related to wells for potable water at,
4 on, or within the property are performed. Figure 6-1 shows that Restrictive Covenant 5
5 covers the entire property.

6 6.7 Restrictive Covenant 6

I ? Restrictive Covenant 6 requires that an owner and/or occupant limit its use of the property
s to commercial/industrial uses only. Figure 6-1 shows that Restrictive Covenant 6 covers
9 the entire property.

' : c. "

10 7.0 Assessment of Objectives, Restrictions, and

I n Performance Standards
/% . ' ;;l!i:.;:..

12 The objective of ICs, in general, is to protect human health and the environment by
13 eliminating exposure to contaminants that remain in place at the site. At the South Point
H Superfund Site, this objective is implemented by the deed restriction and restrictive
15 covenants of the March 24,1999 Notice of Consent Decree (Appendix A). The restrictions
16 are summarized as follows:

I n • No building or construction can be performed on the site that will disturb the cap
is over the landfills or disturb any component of the remedy at the site.

19 • The owner and/or occupant cannot conduct or allow any activities related to wells
20 for potable water at, on or within the property.

1 21 • The owner and/or operator will not conduct or allow any activities that would effect
22 the cap or any other component of the remedy.

23 • The owner and/or occupant will not conduct or allow any activities that would
24 result in the use of surface water at, on or with the property.

25 • All legal instruments conveying interest in the property will contain and be subject
26 to the restrictions of the Notice of Consent Decree.

Cox-Colvin ft Associates, Inc.
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1 • The owner and/or occupant will take all measures within their property rights to
2 ensure that activities related to wells for potable water are not conducted at, on or
3 within the site.

4 • The owner and/or occupant will use the property for commercial/industrial uses
5 only.

e These seven restrictions are adequate for meeting the objective stated above. However, the
7 performance standards of the ROD are not explicitly presented in the March 24, 1999 1C,
s making the groundwater restriction indefinite. . ..... \

•''^. ::

Hi , . :
 B

 : :

9 8.0 Monitoring and Compliance of Institutional Controls

10 I Operation and maintenance (O&M) activities for the remedial work performed at the South
1 1 / Point Superfund Site are governed by the February 2002 Operation and Maintenance Plan,
12 South Point Superfund Site, Lawrence County, Ohio, prepared by Parsons and issued by
13 Honeywell. Per the O&M Plan, the cap over the Eastern Disposal Area Landfill is
14 inspected on a quarterly basis. The surface controls at the Northern Fly Ash Ponds are
15 inspected on an annual basis. Groundwater monitoring wells are inspected on a semi-
16 annual basis when sampling of the wells occurs. Finally, the pumping wells of the
n groundwater containment system are inspected weekly, with telemetry being in place to
is indicate when a problem with the wells occurs. Each inspection requires a review of the
19 ICs, which is discussed in the O&M reports. These reports are forwarded to USEPA and
20 Ohio EPA on a quarterly basis. Based on inspections performed over the last three years,
21 the site is being used in a manner consistent with the restrictions of the March 24, 1999
22 Notice of Consent Decree, with the exception of the installation of a gravel parking area
23 x over a portion of the Northern Fly Ash Ponds.

j. •
24 Based on the provisions of the Consent Order, modifications to a restriction would require
25 the involvement of USEPA and potentially Ohio EPA. However, there appear to be no
26 specific mechanisms in place that could be used to ensure their involvement.

9.0 Effectiveness of Institutional Controls

28 The existing proprietary ICs have been effectively implemented by the recording of the ICs
29 (i.e. the March 24, 1 999 Notice of Consent Decree) with property transactions at the South
30 Point Superfund Site, which have occurred subsequent to the remedial action. They are
31 currently preventing exposure of the public to contaminants at the site. The site is now

Cox-Colvin 8t Associates, Inc.
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1 owned by the LEDC, Biomass Group, McGuire, and Meyer. All of these entities have or
2 are acting upon plans to utilize their specific portions of the property for
3 commercial/industrial purposes, avoiding the use of surface and ground water and avoiding
4 damage to the Landfill cap and other components of the remedy. The ICs of the March 24,
5 1999 Notice of Consent Decree do run with the property and are to be referenced in future
6 deeds as sales/leases occur.

7 USEP A's February 15,2006 letter states that the State of Ohio has revised its code to create
8 a version of the Uniform Environmental Covenants Act (UECA). The aim of the UECA
9 is make ICs more effective by implementing proprietary institutional controls in the chain

10 of title of an environmental response project. The current covenants are sufficient as they
11 are applied. Consequently, no UECA is necessary to replace the existing covenants.
12 However, as discussed in Section 10.0, additional or enhanced ICs may be necessary in the
13 future. A UECA may be appropriate in these circumstances and should be reviewed in
14 detail at that time.

»
16

17

10.0 Recommendations for Enhancing Existing
Institutional Controls

As mentioned above, the existing ICs at the South Point Superfund Site were recorded prior
is to performance of the remedial activities at the site in 2001. At that time, the exact
19 -^ ! dimensions and location of the cap over the Eastern Disposal Area and the surface controls
20 of the Northern Fly Ash Ponds were not known. Enhancement of the existing ICs can be
21 performed by recording of the exact locations of these areas in the deeds for the properties
22 on which they appear. The Eastern Disposal Area Landfill and the Northern Fly Ash Ponds
23 'Y are located on two parcels owned by Biomass Group, and on portions of Tract 1 owned by
24 LEDC. It is recommended that these deeds be changed to more specifically show the
25 \£ location of the Eastern Disposal Area and the Northern Fly Ash Ponds.

26 phe existing ICs for groundwater use do not reflect the existence of performance standards
27 for groundwater at the site. Performance standards were specified in the ROD. If and when
28 groundwater meets these performance standards, the use of groundwater at the site may be
29 permitted. The groundwater ICs should be changed to reflect this.

30 The existing monitoring requirements in the O&M Plan are adequate to ensure that the ICs
31 are maintained in the short term and the long term. However, the plan does not contain an
32 annual certification to USEPA that ICs are in place and remain effective nor are the O&M

Cox-Colvin ft Associates, Inc.
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Reports provided to current landowners. It is recommended that an annual certification be
added to the O&M Plan and that copies of the reports be provided to current landowners.

It is also recommended that the Notice of Consent Decree be specifically referenced in each
deed instead of generally referenced as was the case for the McGuire and Meyer properties.
The specific reference and inclusion of O&M Reports will enhance each landowners
understanding of the restrictions associated with their properties.

Because the O&M Plan predates Ohio's UECA (found at Sections 5301.80-92 of the Ohio
Revised Code), it does not contain any reference to its existence. If enhanced ICs are
warranted in the future, the O&M Plan should be update to include this item.

t
K:\CCA\PROJECTS\Allied\SouthPoint\MACTEC SupportVIC StudyMC Study Report.wpd

Cox-Colvin ft Associates, Inc. 10



Figures
2-1 Site Location Map, South Point Superfund Site, South Point, Ohio.

2-2 Areas Affected by Remedial Activities at the South Point Superfund Site,
South Point, Ohio.

6-1 Area covered by Deed Restriction No. 1 and Restrictive Covenant Nos 1, 3,
4, 5, and 6 of March 24, 1999 Notice of Consent Decree, South Point
Superfund Site, South Point, Ohio.

6-2 Area Covered by Restrictive Covenant No. 2 of March 24, 1999 Notice of
Consent Decree, South Point Superfund Site, South Point, Ohio.
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AREA SUMMARY

TRACT 1 533.205 ACRES

79.868 ACRES CONVEYED TO ASHLAND ETHANOL, INC.
0.868 ACRE CONVEYED TO SOUTH POINT ETHANOL
1.00 ACRE CONVEYED TO BOARD OF COUNTY COMMISSIONERS
9.49 ACRES CONVEYED TO RAY & RAYMOND BAILEY
2.96 ACRES CONVEYED TO LAWRENCE ECONOMIC DEV. CORP.
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No disturbance of cap or surface controls permitted

Areas remediated to industrial standards

Tax parcel ID number

Legend
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Plumes contoured from October 10, 2005 data. DRAFT

Areas Affected by Remedial Activities at the

South Point Plant Supertund Site,

South Point Ohio
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No disturbance of cap or surface controls permitted

Tax parcel ID number

DRAFT
Scale

400' 8001
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Notice of Consent Decree Imposing Limitations and Restrictions on Property,
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LAWRENCE CO RECORDER _ P/WE

vo.0015̂ 313
NOTICE OF CONSENT DECREE

This Notice, dated as of March 24,1999, is hereby given of that certain

Content Decree (the "Consent Decree") entered on November 19, 1908 by the
United States District Court for the Southern District of Ohio in Civil Action No. 98

- 700 involving the United States of America (acting on behalf of the United States
Environmental Protection Agency), AlliedSignal, Inc. (#k/a Allied Chemical

Corporation), Ashland Inc. (£*k/a Ashland Oil, Inc.), Ashland Ethanol, Inc. and

° South Point Ethanol. The Consent Decree imposes certain limitations and
10 "> " g

JB .0 -S £ restriction* including, without limitation, those restrictions and limitations imposed
' t o 0

a £ oj by Appendix F of the Consent Decree (copy attached), on property located in
o co n;
5 af £ Lawrence County, Ohio owned by Ashland Inc., Ashland Ethanol, Inc. and/or South
§- n §
a: £ 5 Point Ethanol.

g u The restrictions and limitations of the Consent Decree, particularly Appendix
'•& S>
3 5 F, are incorporated by Ashland Inc., Ashland Ethanol, Inc. and/or South Point

j "^ Etbanol into that certain property, described on Exhibit A, which is attached
O)
.£ hereto, that was conveyed by Allied Chemical Corporation to Ashland Oil, Inc. by

| J deed dated May 21,1979 and recorded in Volume 457, Page 689,'of the deed records

g „ of the Recorder's Office of Lawrence County, Ohio, a portion of which property was
u (D
£ ~S conveyed as follows:

o ° 8
j; S £ (I) by Aabiand Oil, Inc. to Ashland Ethanol, Inc. by deed dated December

8 >, 31, 1981 and recorded in Volume 476, Page 330, of the deed records of the
o g Recorder's Office of Lawrence County, Ohio which was subsequently conveyed by

i, t? . o ro Ashland Ethanol. lac. to South Point Btbanol by deed dated Decembw 31, 1981
? « "^ S g and recorded in Volume 476, Page 360, of the deed records of the Recorder's Office

~ g. | ^ of Lawrence County, Ohio; aaid property being more particularly described on
z £ m ̂  Exhibit B which is attached hereto; and

(2) by Ashland Oil, Inc. to South Point Ethanol by deed dated June 14.
1984 and recorded in Volume 493, Page 615, in the deed records of the Recorder's
Office of Lawrence County, Ohio; said property being more particularly described on
Exhibit C which is attached hereto.

The Consent Decree does not affect or involve the following property that was

a portion of the property originally conveyed by Allied Chemical Corporation to

Ashland Oil, Inc.;



69/14/1999 21:37 7405334411 LAWRENCE CO RECORDER PAGE 03
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(1) that certain property conveyed by Ashland Oil, Inc. to the Board of
County Commissioners of Lawrence County, Ohio by deed dated November 2,1982
and recorded in Volume 480, Page 794 of the deed records of the Recorder'a Office of
Lawrence County, Ohio;

(2) that certain properly conveyed by Ashland Oil, Inc. to Ray Curtis
Bailey and Raymond Bailey by deed dated June 4, 1984 and recorded in Volume
493, Page 630, of the deed records of the Recorder's Office of the Lawrence County,
Ohio;

(3) that certain property conveyed by Ashland Oil, Inc. to the South Point,
Ohio Board of Education by deed dated October 10, 1984 and recorded in Volume
496, Page 477, of the deed records of the Recorder's Office of the Lawrence County,
Ohio;

(4) that certain property conveyed by Ashland Inc. to the Lawrence
County Economic Development Corporation by deed dated July 7, 1997 and
recorded in Volume 624, Page 789, of the deed records of the Recorder's Office of
the Lawrence County, Ohio.

In witness whereof, the parties have caused this Notice of Consent Decree to

be executed by properly authorized representatives as of the day and year first

above written.

ASHLAND INC. ASHLAND ETHANOL, INC.
(0k/a Ashland Oil, Inc.)

David L. Hauflrath Carl A. Pecko
Vice President and General Counsel President

SOUTH POINT ETHANOL

Bradley C.:
Chairman - - Management Committee

-2-
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State of Kentucky )
) SS:

County of Kenton )

On this, the ^££>day of rtWxk 1999, before me, the undersigned

officer, personally appeared David L. Hauarath, who acknowledged himself to be

the Vice President and General Counsel of Aahland Inc., a Kentucky corporation,

and that he, a* such officer, being authorized so to do, executed the foregoing

instrument for purposes therein contained, by signing the name of the corporation

by hJnjs^f as Vice President and General Counsel of Ashland Inc.

State of Kentucky )
) SS:

County of Kenton )

On this, the ^V* day of Ata^f^ 1999, before me, the undersigned

officer, personally appeared Carl A. Pecko, who acknowledged himself to be the

President of Ashland fithanol, Inc., a Delaware corporation, and that he, as such

officer, being authorized so to do, executed the foregoing instrument for purposes

therein contained, by signing the name of the corporation by himself as President,

of Ashland Ethanol, Inc.

/$& 0 T A ft y\* \ d^ *
..* ': |, , NotaryCPublic

££5^^

r
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State of

.flu )

On this, the

SS:

of 1999, before me, the undersigned

officer, personally appeared Bradley C. Hall, who acknowledged himeelf to be the

Chairman of the Management Committee of South Point Ethanol, an Ohio general

partnership, and that he, as such officer, being authorized so to do, executed the

foregoing instrument for purposes therein contained, by signing the name of the

partnership by himself as Chairman of the Management Committee of South Point

Ethanol.

My Commission expires:

Notary Public

MX,
lynnS- &

Uaetr Mwton T*i
MyCoiwuHlon

»«l3eal
nri. Notor Ptbfc
a., Uomnpnvry County
Explrnfiapt. S, toee

LAWREKCE COUNTY. OHIO
™? ?M RECORD AT:

This last

J. Mich«e
30 B. 2iv
Covinjton

9 9 H A V 1 I PH M20 003998

Prepared By:

tC«nt«t Blvd.
KT 41012-0391
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APVKKDIX F: DtZD RESTUXCTIOBfi AMD RSSTUCTXVX COVBttMTS

Ashland Inc . , Ashland Ethanol , Inc . , and south Point
Bthanol, An Ohio General Parcn«r»hip, agree CO «oaet the
following deed restrictions and restrictive covenants on its
property (as described In the Consent Decree. Paragraphs 9A and

i. HO building, structure or other object shall b« builc
or placed on the Site that would disturb the cap over the
landfills or would otherwise diaturb any component of the remedy
at th», Site. Further, no one shall use surface or ground water
from the Site for any purpose, including but not limited to human
or animal consumption.

1. The owner and/or occupant of the above -described
prewises covenants chac ha/Ehe shall not engage in. cause or
allow the drilling, construction, installation, development.
operation or use oC any well for potable water at, on or within
said property;

2. The owner and/or occupant of the above-described
promisee covenants that he/she «hall net engage in, cause or
allow drilling, construction, installation, development,
operation on or within said property that will damage, disturb,
displace or destroy the protective cap or any other component of
the remedy that has been placed on or within said property;

3. The owner and/or occupant of the above-described
premises covenants that he/she shall not engage in, cause or
allow toe construction, installation, development, operation or
usa of the surface water at, on or within said property;

4. The owner and/or occupant of ci>* above -described
promises covenants that each deed, title/ lease or other
instrument conveying an interest in said property shall contain
and be subject to the foregoing restrictions;

5. The owner and/or occupant of the above-described
premises covenant e that he/she shall take all reasonable and
appropriate measures to the extent of her property rights to
prevent or preclude the drilling, construction, installation,
development, operation or use of any well for potable water at,
on or within said property by any other person; and

6. The owner and/or occupant of the above-described
premises covenants that he/she shall limits its use to
commercial/industrial purposes only.

Said covenants shall run with the land, shall be binding
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upon any and all eucceeaora in interest, and All M«igneee,
!••••««, aubleaeees, operators, tanants, lic«n«««* and ag«ac«,
and asy Mid all p«r»pns who ac<juir« any interact In tb* property,
and *ball b« for the benefit o£ Xshland inc., Acbl»nd Kthanol,
lac,, «nd South Poioc Eebuiol, An Ohio General P*rcn«r»blp, tha
Unicad Stataa Environmental Protection Agency ("WX"),
Protection Agency, and ehall be privileged to enforce eaeee
covenant* by appropriate action ia a court of
Juriediction.
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EXHIBIT A

Being three Tracts of land situated in Perry
Township. Lawrence County/ and partially in the
Village of South Point, Ohio and being part of Sections
29 and 32 and Fractional Sections 30 and 31 of T-2, R-17
of the Ohio Riv«r Survey and being more particularly
described as follows:

TRACT MO. I

Beginning at a cut crocs in the centerline of
County Road No. 1, said cut cross marking the
corner of Sections 29, 30, 31 and 32 of T-2, R-17
of the Ohio River Survey:

thence, with the centerline of County Road
No. 1 and Che w«»t line of Section 29. MS9 37' 00"
E passing * "P.K," nail at 1049.92 feet, in all
2764.63 feet to a "P.K." nail;

thence, leaving the aforesaid Section line
and continuing with the said centerline, 256.67
fe«t, on a curve to the left having a radius of
11,459.16 feet the chord of which bears N4° 58<
30'* E. 256.66 feet, to a "P.K." nail;

thence with the aforesaid centerline, N4° 20'
00" £ 218.24 feet to a railroad spike;

thence, leaving said centerline and with the
line of James King Vol. 236, Pg. 273, S84° 55' 20"
£, passing a concrete monument at 80.01 feet, in
all 306.08 £«et" to a concrete monument on the vest
line of Lot Mo. 24 of tht Ohio Valley Truck Farms,
Plat Book 2, Page 214;

thence S5e 43' 13" W 162.65 feet to a concrete
monument at the southwest corner of Lot Ho. 25;

thence S84° 05' 04" E 598.89 feet to a concrete
monument at the southeast corner of Lot No. 37;

thence H5° 43' 40" E 80.75 feet to a concrete
monument at the corner of Lots 36, 371 48 and 49;

thence S8A" 05' 14" £ 599.58 f««t to a concrete
monument at the corner of Lots 60, 61, 72 and 73;

thence S5° 47' 33" W 83.19 feat to « concrete
monunent at the southwest corner of Lot No. 73;

thence S84° 39' 26" £ 237.77 feet to a concrete
monument on the south line of Lot No. 73;
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thence, leaving Che line of the Ohio Valley

Truck Farm, S27« 63' 37" E 67.98 feet to an icon
pin in the we»t right of way Una of County Road
6O;

thence $27° A3' 37" E 114.01 feet to a point
on the east right of way line of County Road 60;

thence, with aei<3 right of way, 527° 43' 37"
E 983.78 test to a concrete loanumant;

eh«nce 68.46 feet, on « curv« to th« left.
having « ra.di.-a* oS 165.99 feet th« chord of which
beare S39" 32' 37" E 67.98 feet, to an iron pin;

thence K38* 38' 23" E 2.16 £e«t Co « concrete
monument 120 £eec right of centerline Station
967 i- 08.85 oC U. S. Route 52;

thence, with the weot right of way line of
U.S. Route 32. S.21e 49' 21" E, passing an Iron pin
on the west right: of way line of County Road 60 at
123'.40 fact., 161.49 feet in all eo a concrete
fence poat 119.99 feet right of Centerline Station
96S + 70.34;

thenc« S21* 49' 14" E 1329.66 feet to a
concrete fence pose 120 f«et right of center-line
Station 982 -» OO:

thence SI* 31' 00" E 158.SO feet to a concrete
nonuaent 17S feat right of centerltne Station 983
+ 48.63;

thence S21° 49< 15" £ 56O.15 faet to a point
175 feat right of c»nt«rline Station 989 •*• OB.80;

Chenca S29* 11' 13" E 117.OO feet ro an iron
post 160 feet right of ceaterllna Station 990 +
24.83;

thence S21° 49' IS" E 275.17 feet to *
concreta monument 16O f«et right of center-line
Station 993 * OO;

ehence 520* 52' 34" £ 909.61 feet to an iron
poat 175 feet right of c«nt«rline Station lOOl *

' thence S21* 49' 15" E 483.OO feet to a
concrete moounent 17S fe«t right of eenterline
Station 1O06 + 5Oi

thence S33* 33' 39" E 286.73 feet to a
concrete monument 115 feet right of eenterline
Station 1009 + 30.38;

thence 321° 49* IS" E 494.32 feet to a
concrete monument 115 feet right of eenterline
Station 1014 •»• 24.70;

thence 136.34 f«et. on a curve to the left
having • radius of 5207.93 feet the chord, of which
bear* S22* 34' 15" £ 136.34 feet, to a concrete
monument. US feet right of CenterJLine Station 1015
+ 58.03;

thene* 17.48 feet, on a curve to the left
having a r-adiuo of 3934.72 the chord of which
bears S23* 26' 33" E 17.48 feat, to a concrete
fence post 115 feet right of Centerline Station
1015 + 73;

thene« S66° 25' 29" V 330.00 f««t to an iron
po*t 445 feet right of Centerline Station 1O15 +

' chence S23° 57« 19" E 35.83 f«et to an iron
poat 445 feat right of Centerline Station 1016 -t-
25;

thence N65° 4O' 29" E 330.OO feet to an iron
post 115 feet right of Centerline Station 1016 +

thence 889.98 feet, on a curv« to th« left
having a radius of 3934.70 feet the chord of which
bears S30" 48* 18" E 888.08 feet, to a concrete
fence post 115 feat right of Centerline Station
1024 + 88.96;
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thence 72-65 feet, on a curve to the left
having • radius of 5207.93 feet the chord of
•which bears S37° 61' 08" E 72.65 feet, to * concrete
BOnuaeat 115 feet right of Centerline Station 1025 +
60 i

thence S58- 19* 05" E 67.59 feet to a concrete
monument 92 feet right of Centerline Station 1026
f 22.29;

thence S38" 46' 45" E 32.02 feet to a concrete
monument 92 feet right of Centerline Station 1026
+ S4.31;

theace. leaving the west right of way line of
U- S. Ate. 52 and with the end of a frontage road,
K84," 23* If" W 32,47 feet to an iron pin corner to
M. ,B. Bucket, Vol. 225, Pg. 87;

thence, With the line* Of Rucker, C. Whitley.
Vol. 297. Pg. 77, the Tri-State Bible College.
Vol. 408. Pg. 482, the Tri-State View Subdivision
Plat Book 3, Pag* 120. John Renfro. Vol. 219, P*.
86, and th* Sunny Valley Subdivision Plat Kk. 5.
Pg. 124, N84* 23' 15" W, passing a concrete monument
at 1609.28 feet, in all 2830.31 feet to a concrete
monument;

thence, continuing with the Sunny Valley
Subdivision. S5° 30' 29" W 1243.46 feet to a
concrete monument;

thence, with the line of the South Point
Christian Church. Vol. 303. Page 90, 55* 31' 40" w
299.86 feec to a concrete monumentt

thence S5" 29' 30" V 699.63 feet to a concrete
monument on the South line of Section 32:

thence, with the south line of Section 32,
H84* 29* 19" W 100.24 feet to a concrete aronument
on the eaat right of way line of the Norfolk 6
Western Railroad:

thence, with said right of way. H48* 54- 39"
W 791.85 feet to a "P.K." nail at the centerline
of the former "Ohio Hive* *oad" £ro» which a
concrete nonunent beara M63» 03' 40" E 80.21 feet;

thence Jf22° 39' 51" W 1030.13 feet to a
"P.K." nail on the centerline of »»id road from
which a concrete nonuaent bears N69* 14* 55" E
80.04 feet;

thence JU8° 50' 49" W 1459.50 t€6t tO 3
"P.K." nail on the oenterlioe of «aid road from
which a concrete nonuaent bears N77« 19' 15" E
80.19 £e«t;

ehence M12" 27' 47" W 382.00 feet to a T-X."
nail on the ceaterline of County (load No. 1 fro«
which a concrete Bonumxnt bears N7S" 49' 29" £
80.04 feet;

thence HIS" 53' 25" V 1267.10 feet to a
"P.K." nail on the centerline of County Road Mo. 1
from which a concrete aonument bears N74* 06' 35"
E 80.00 feet:

thenc* S36.£4 f«et, on a curve to the right
having a radius of 1429.61 feet the chord of which
bears NS* 08' 14" W 533.49 feet, to a "P.K." nail
fron which a concrete nonu»«nt bears S84a 23' 00"
E 80.00 f«*t;

thence NS* 37* 00" E, passing a "P.K." nail
at 302.00 feet, to all 651.88 feet to the cut
across point oC beginning containing 533.205 acres
and having all bearings based on the magnetic
meridian Sf 1941.
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mOfti5r.«'i322
Beginning at a cut cross in the centerline of

County Road Vo. 1, said cut cross marking the corner of
Sections 29, 30, 31 and 32, T-2, R-17 of the Ohio River
Survey:

thence, with the ccnterline of County Road
No. 1 and the east line of Section Ho. 31, S5° 37'
00" tf 349.88 feet to a "P.K." nail in the centerline
of County Road Mo- 1;

thence, leaving the centerline of County Road
No. 1 aad with the line cf Margaret and James
Ferguaon. Vol. 166, Pg. 98, the following courses
and distances, N84" 23* 29" V, passing a* a witness
& concrete monument at 50.00 feet, 27(5.90 feet to
a concrete monument, S54° 01' 19" V 68.22 feet to
an iron pin (reset), S45« 04' 04" V 113.70 feet to
a stone, S48* S31 49" W 258.45 feet to an iron
pipe, S58° 12' 42" V 67.19 feet to an iron pin on
the east right of way line of the Norfolk &
Western Railroad;

thence; leaving the line of Ferguson and with
the east right of way line of the Norfolk & Western
Railroad 2002.81 feet on a curve to the tight
having a radius of 21,544.9 feet the following
chords, N128 07' 17" W 748.06 feet to a point on
the south line of Section 30 fron which a monument
bears M84° 20' V 1.21 feet, N10* 59' 38" W 100.63
feet .to a point, N9" 19' 30" W 1153.94 feet Co a
concrete monument (former car axle) corner to
Andrew J. Dolin, Vol. 372, Pg. 289;

thence, leaving said '-right of way line and
with the lines of Andrew J. Dolin, Kenneth McFapn
et al Vol. 312, Pg. 394, Gladya Dills, Vol. 398,
Pg. 92 and Vol. 343, Pg. 381 and Robert B. and Anna J.
Holbrook, Vol. 301, Page 54 and Vol. 207. Pg. 546, Sd4°
44' 48" E passing a stone at 534.32 feet and 880.56
feet, in all 918.54 feet to a atone corner to Wto. B.
Scherer, Vol. 402, Pg. 403;

thence, with the lines of Scherer., 55" 36' 49" W
169.62 feet to a stone, SB4« 43' 50" V'passing a stone
at 230.36 feet, in all 260,36 feet to a "P.K." nail on
th« centerline of County Road No. 1;

thence, with the said centerline (also being the
east line of Section 30), S5° 37' 00" V 1049.92 feet to
the cut across point of beginning containing 35.953
acres and having all bearings based on the magnetic
meridian of 1941.

TRACT NO. 3

Beginning at a stone, on the west right of
way line of the Norfolk & Western Railroad, which
bears N84° 44' 48" W 107.78 feet from the concrete
monument marking the Northwest comer of Tract
No. 2 herein, said stone being the common corner
of Ashland Oil & Refining Company, Vol. 206,
Pg. 74;
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thence, with the west right of way line of
the Norfolk fc Western Railroad, 1152.98 fees on •
curv* ce the lefc having * radius of 21.649.9 feet
the chord of whiah beer* S9« IS' 07" E 1132.84
feet to an Iron pin;

thenae H84» 22 ' 39" W 5.22 feet to an iron
pin;

thence 100.52 f«»t, on » curv* to Che left.
having a radius of 21,654.9 feet the chord of
which bears S10* 54' 27" E 100.52 feet to an icon
pin on the south line of Section 30;

thence 884 • 20' 37" E 5.22 feet Co an iron
pin;

thence 1424.75 feet, on a curve to the left
bavin* a radius of 21.649.9 feet the following
chord* S12* 06' 39" E 806.47 feat to a point, 513°
59' .44* S 618.15 feet to an iron post fro* which a
concrete «onu»«nt feesr* M14* 49 < W 1.43 feet, said
iron post being 65 feet left of Valuation Station
121 * 74.3 and narking the point, of curvature of
the aforesaid right of wayi

thence, ccmeinuiaz with said right of way,
S14° 48 < SO" £ 326,55 feet to an iron post from
which a concrete sionuiaent bears 586° 08' E 2.68
feec;

then«e S85* 42' SO" V 5.09 feet to an iron
poet Croc wbich a concrete nonu*ent bears S&8° 52'
E 2.55 feetj

thence S14« 48' SO" E 310.71 feat to an iron
post fro« which a concrete ocmiuent bear* S89" 48'
E 3.05 feet and another •oanmeat b«ar» K17a 59' V
«.81 feet; ' ' •

chea«« leaving the H & W ri«ht of way line
585* 42* SO" V 347.13 feet to a concrete nonuneat
on the top ot the high bank of the Ohio River;

thence , down river and tiich the high bank the
4* So*following cour«e» and diBtaoce*. V1.4* So* 06" V

310.73 feec to en iton pin. *13* 3«' 00" W 772.39
feec to a concrete •onument, B12« 43' 45" V 1O41.02
feet: to • concrete »onuttent, M10* 24' 49" V 100.04
feet to a stone, N8° 25' 4Q" V 1146.28 feet to a
atone on the line of Ashland Oil & Refining Conpany,
Vol. 206, Pg. 74.

tbenoe, with said line S«4* 44 < 48" £ 343.76
feet to the atone point of bexinnin* containing
25.965 acrei end having all bearinge baaed on Che
magnetic aerldian of 1941, there i* al»o included
those lands between the high bank and the nean low
water of Che Ohio River being an addition 15.2
acrea for a total of 41.2 acres more or less;

there i* excluded betels a tract ot land
RESERVED by Achlaad Oil & Refining CoBpeny in
Vol. 206, PK. 183 and being aore particularly
described as follow* !

beginning at a stone on the Morth line of
Tract Mo. 3 which bears K84* 44 < 48" V 343.76 feet
feoa the herein described point of beginning i

thence, with said north line. S84' 44' 48" E
20.0O feet to an iron pin;

thence S8* 25' 40" E 20.00 feet to an iron
pin j

thence H84* 44* 48" W 2O.OO feet to an iron
pin ;

thence »8» 25* 40" V 20.00 f*<tt to the ecosve
poict of beginning containing 0.009 acres.
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The Solvay Process Company was merged into
Allied Chemical & Dye Corporation on October 28,
1947, a copy of which certificate of merger was
filed with the Secretary of State of Ohio. Allied
Chemical & Dye Corporation thereafter, on April 28,
1958, by certificate filed with the Secretary
of State of Ohio changed its named to Allied
Chemical Corporation.

The total acreage for all three of the above
described tracts being 610.3 acres more or leas.
A survey of this property was aade on January 9, 1979 and
revised .'on March 1, 1979 and April 19, 1979 by Lawrence R-
Wells, Registered Professional Surveyor, Registration
Mo. £471.

The above-described time tracts are composed of the following Lawrence County, Ohio tax
parcel numbers:

15-123-0200
15-139-0600
15-145.1500
15-145-1600
16-070-0100
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EKHJBITB

Nine (9) tract* or parcds of property in Peny Township and the Village of South Point in
Lawrence County. Ohio, said tracts or parcels being more particularly described and shown as
Jot* numbered 2 through 10 (herein called the "Lots"), on the plat of the survey, prepared by
Laurence R. Wells. Profesiiooal Surveyor No. 6471, which is recorded is Plat Book 9 at page
101.

The Lots are conposed of the following Lawrence County, Ohio tax parcel numbers:

15-123-0201
15-123-0202
1S-123-C203
15-123-0204
15-145-1501
15-145-1X2
15-145-1503
15-145-1504
15-145-1601
16-070-0101



21:53 740533-4411 LAWRENCE CO RECORDER PAGE 08/99

EXHIBIT C

Four parcels of hod in Percy Township, Lawrence County, Ohio:

EuoLJ

Being part of Section 29. Township 2. Range 17. and being more particularly described at
follows:

Commencing 'at the southwest comer of Section 29; thence, with the sooth line of Section 29,
South 84° 19* 07" East 1.628.52 feet to a point on the west line of Lot No. 2 of those bads
conveyed to South Point Eihanolty deed recorded in Volume 476 at Page 360; thence, with the
west line of Lot No. 2, North 5" 37* 48" East 273.87 fleet to a one-inch iron pqw; thence, with the
north line of Lot No. 2, South 84° 22' 12" East 361.00 feet to a ore-inch iron pipe being the true
point of beginning of this description; (hence North 5° 37' 48" East 36.36 feet to a 1" iron pipe;
thence South 84° 22* 12" East 7O50 feet to a one-inch iron pipe; thence Sooth S° 37' 48" West
36.56 fe«t to a one-inch iron pipe on the aorta line of Lot No. 2; thence North 84" 22' 12" West
70 JO feet to the point of beginning, containing 0.059 acres as surveyed and described by
Laurence R. Wells, Registered Land Surveyor No. 6471.

The above-described parcel of land is currently listed as Auditor's Duplicate No. 15-123-0206

Pared n

Being part of Section 29, Township 2, Range 17. and being more particularly described as
follows:

Commencing at the southwest comer of Section 29; thence with the south line of Section 29,
South 84" 19' OT' East 903.53 feet to a point; thence North 3° 37* 48" East 273.22 feet to a one-
inch iron pipe, said iron fife being the southwest corner of Lot No. 3 of those lands conveyed to
South Point Ethanol of record in Volume 476 at Page 360 and also being the true point of
beginning for this description; thence North 84° 22* 12" West 19.01 feet to a one-inch iron pipe;
thence North 5° 37* 48" East 346.46 feet to a one-inch iron pipe; thence South 84° 22' 12" East
19.01 feet to a one-inch iron pipe at A* northwest comer of Lot No. 3; thence, with the west IMS
of Lot No. 3. Sooth 5° 37' 48" West 346.46 feet to the point of beginning. CONTAINING 0.151
acres as surveyed and described by Laurence R. WeDs, Registered Land Surveyor No. 6471.

The above-described parcel of land i$ currently Hsted at Auditor's Duplicate No. 15-123-0207.

(1)
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EXHIBIT C

Being pan of Section 32, Township 2, Range 17, and being more particularly described as
follows:

Commencing at the northwest comer of Section 32; thence with the north tine of Section 32,
South 84° 19' 07" East 1.989.92 feet to a point; thence South 5° 37* 48" West 1,749.25 feet to a
ooe-inch kola pg»e, said iron prpe being the southwest comer of Lot No. 2 of those bads
conveyed to South Point Ethaaol of record in Volume 476 at Page 360 and also being the true
point of beginning of this description; thence North 84° 22' 12" West 20.00 feet to a one-inch
iron pipe; thence North 5° 37' 48" Bast 635.00 feet to a one-inch iron pipe on the fine of Lot No.
2; thence, with the line of Lot No. 2. South 5" 37* 48" West 20.00 feet to a one-inch iron pipe:
thence, continuing with the Hoe of Lot No. 2, North 84° 22* 12" West 305.00 feet to a one-inch
iron pipe; thence, continuing with the line of Lot No. 2, South 5° 37* 48" West 615.00 feet to the
point of beginning, CONTAINING 0.432 acres u surveyed and described by Laurence R. Wells.
Registered Land Surveyor No. 6471.

Tbe above-described parcel of land is currently listed as Auditor's Duplicate No. 15-145-1505.

ParjcdlV

Being part of Section 32. Township 2, Range 17, and being more particularly described as
follows:

Commencing at the northwest comer of Section 32; thence, with the north hoe of Section 32,
South 84° 19' OT East 1.354.29 feet to a point; thence South 5° 37' 48" West 619.64 feet to a
one-inch iron pipe, said iron pipe being the true point of beginning of this description and further
being the southwest comer of Lot No. 9 of those lands conveyed to South Point Ethanol and
recorded in Volume 476 at Page 360; thence, with die south fine of Lot No. 9 South 84° 22' 12"
East 118.66 feet to a point; thence, with the east hoe of Lot No. 9, North 5° 37' 48" East 123.83
feet to a one-inch iron pipe; thence, leaving the line of Lot No. 9, South 84° 22' 12" East 44.00
feet to * one-inch boa pipe; thence South 5' 37' 48" West 150.83 feet to a one-inch iron pipe;
thence North 84° 22' 12" West 162.66 feet to a one-inch iron pipe; thence North 5° 37' 48" East
27.00 feet to the point of beginning, CONTAINING 0.226 acres as surveyed and described by
l^aurence R. WeBs, Registered Land Surveyor No. 6471.

Tbe above-described parcel of land b currently listed as Auditor's Duplicate No. 15-145-1506.

(2)
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1 Appendix B
2 Notice of Ownership History of South Point Superftmd Site

3 The property transferred from Allied Chemical to Ashland Oil by Deed Vol.457, p.689
4 (5/30/79) contained 610.3 acres of land. In 1981, Ashland Oil had a survey drawing
5 prepared that created twelve (12) "lots" known as 1 A, IB, 1C, and 2 through 10. A survey
6 drawing of the lot layout was recorded in 1981 and then corrected by an Affidavit of
7 Surveyor recorded in 1998. Lots 2 through 10 were then transferred to Ashland Ethanol
8 by Deed Vol.476, p.330. Ashland Ethanol immediately transferred Lots 2 through 10 to
9 South Point Ethanol. At the time of the transfer, Ashland Oil and South Point Ethanol

10 entered into an agreement regarding the use of railroads, roadways, and water systems.

11 • In 1982, Ashland Oil conveyed a one-acre tract from Lot 1A to the Board of County
12 Commissioners of Lawrence County by Deed yol.480;p.794.

: :
 :'

( ;'
13 • In 1984, Ashland Oil conveyed a 9.49 acre tract from Lot 1A to Ray Curtis Bailey
14 and Raymond Bailey by Deed Vol. 493, p. 510. Q "

is • Also in 1984, Ashland Oil transferred four small tracts of land to South Point
16 Ethanol by Deed Vol. 493, p. 615. These small tracts of land were immediately
17 adjacent to Lots 2, 3, and 9 already owned by South Point Ethanol.

is • Also in 1984, Ashland Oil conveyed an 11.41 acre tract from Lot IB to the South
19 Point Board of Education by Deed Vol. 496, p. 477.

20 • In 1997, Ashland Oil conveyed a 2.96 acre tract from Lot 1A to Lawrence
21 Economic Development Corporation ("LEDC") by Deed Vol. 624, p. 789. LEDC
22 subsequently split 1.4 acres of the 2.96 acres to a new parcel by Deed Vol. 629,
23 P.222. ]\^^y^/:m^ j'
24 • In 1999, South Point Ethanol conveyed all tracts owned (either acquired from
25 Ashland Ethanol or Ashland Oil) to Biomass Group. Deed stated that the
26 conveyance is subject to restrictions, easements, leases, agreements, joint use
27 agreement, settlement agreements, consent decrees, and declaration of servitude
28 previously recorded.

29 • In 2001, Ashland, Inc. (f/k/a Ashland Oil) conveyed all property that it still owned
30 that had been acquired from Allied Chemical to LEDC by Deed OR Vol. 86, p. 69.
31 Deed stated that the conveyance is subject to consent decree, notice of consent
32 decree, settlement agreement, declaration of servitude, joint use agreement, and all
33 other encumbrances affecting the property whether recorded or not. Deed further
34 contains acknowledgement of Grantee that property was used for manufacture of
35 chemicals and specific restrictions on use of the property.

36 • In 2002, LEDC recorded a Declaration of Covenants, Conditions, Restrictions &
37 Easements for all tracts acquired from Ashland as well as other adjacent parcels.

Cox-Colvin ft Associates, Inc.
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Appendix B
Notice of Ownership History

South Point Superfund Site
Page 2

1 • Also in 2002, LEDC conveyed a 2.5 acre tract to Martin and Cathy Meyer by Deed
2 OR Vol. 179, p. 736. The deed stated that the property was sold "as is" and that
3 grantee could not make any claim against grantor due to diminution of value, loss
4 of use, remediation of contamination or any other defect. The deed further stated
5 that the property was subj ect to all exceptions contained in prior documents in chain
6 of title.

7 • In 2006, LEDC conveyed a 1.5 acre tract to Kenneth R. and Carolyn Sue McGuire.
8 The deed stated that the property is subject to a|X restrictions, reservations,
9 covenants, exceptions, etc., previously imposed and appearing of record and those

10 not of record.
/

11 • Currently, of the 610.3 acres conveyed from Allied Chemicals to Ashland Oil, there
12 are approximately eighteen (18) tracfs of land owned by seven (7) different owners,
is (Note, the eighteen (18) tracts do not necessarily correspond to only eighteen (18)
14 tax parcels - there may be additional tax parcels.) Following is a summary of the
15 ownership:

16 1) Biomass Group Lots 2 through 10 (8 tracts)

17 2) * Board of Lawreiice County Commissioners - 1 acre tract
j^C^T . V Y\ ,f

is 3jk|;y|kRay Curtis Bailey and Raymond Bailey - 9.49 acre tract

19 4) "* South Point Board of Education - 11.41 acre tract

20 5) LEDC - 1.4 acre tract (from 2.96 acre tract)

21 6) LEDC - 1.56 acre tract (from 2.96 acre tract)

22 7) Martin and Cathy Meyer - 2.5 acre tract

23 8) Kenneth and Carolyn Sue McGuire -1.5 acre tract

24 9) LEDC - remainder (3 tracts)

25

26 K:\CCA\PROJECTS\Allied\SouthPoint\MACTEC SupportUC Study\Appendix B.wpd

Cox-Colvin ft Associates, Inc.
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Groundwater Evaluation and Optimization System

South Point Plant, South Point Ohio

EPAID#: OHD071650592

Groundwater Evaluation and Optimization Syste

Site Description

The South Point Plant site, located in Lawrence Coun-
ty, Ohio, is a 610 acre industrial area where numer-
ous potentially responsible parties (PRPs), including
Allied-Signal, Ashland Oil, and South Point Ethanol
(SPE), produced ammonia fertilizer and formalde-
hyde and operated a coal-water fuel pilot plant, a pitch
prilling test plant, and an ethanol production plant.
The site contains three unlined landfills that contain a
variety of wastes including fly ash, plant refuse, coal
cinder, and small quantities of chemicals. In addition,
numerous activities have contributed to the contami-
nation of groundwater and soils, including a number
of major spills at the site. The site is located on the
eastern flood plain of the Ohio River. Approximately
65,000 people live within three miles of the site. The
village of South Point is the nearest town. The intake
for the Ashland, Kentucky municipal water supply,
which serves approximately 24,000 people, is located
on the Ohio River about one mile downstream of the
site. The village of South Point draws its water supply
from a well field, located near the site that supplies
drinking water to an estimated 4,000 people. Figure 1
illustrates the Site Location Map.

1) Purposes

The Region 5 Groundwater Evaluation and Optimiza-

tion System (GEOS) program was requested to review
the South Point Superfund Site as a part of the Five
Year Review, in terms of the groundwater remedy
performance.

2) Remedy Performance Requirements

The remedy performance requirements for South Point
Superfund Site involving groundwater were detailed in
the Final Design (RD) Report by Parsons Inc, March
2001. In Section 3.6 Site Wide Containment it stated

"Site-wide groundwater containment is an integral part
of the groundwater remedy presented in the ROD. The
purposes of groundwater containment are to:

• Prevent further migration of the existing
AMMONIA and NITRATE plumes within the
central portion of the Plant; and

• Remediate the aquifer through the extraction of
contaminated groundwater."

In order to achieve the groundwater containment and
groundwater restoration stated in Section 3.6, the RD
required that two existing production wells, SPIS-23,
and SPIS-24 will each be pumped at rates of approxi-
mately 250 to 300 gpm."

Region 5 Superfund Division, Advanced Analysis & Decision Support Section 1



3) Verification of Remedy Performance Requirements

In order to verify that the remedy performance re-
quirements were being achieved, a groundwater moni-
toring plan was developed in section 12.3 of the RD.
This section of the RD required;

"Groundwater flow and quality will be monitored
semi-annually until it can be demonstrated that the
remedial goals for groundwater have been met. The
wells to be used for water levels and for the collection
of groundwater samples are presented on Table 2-3 of
the Preliminary Design Submittal dated October 1999
and on Figure 3-1. The list of analytes to be used in
evaluating groundwater quality are those presented
in the AOC (AMMONIA, ARSENIC, BERYLLIUM,
CADMIUM, COPPER, MANGANESE, NICKEL,
AND NITRATE). Annually, a report will be issued
to the U.S. EPA that will present the results of the
groundwater monitoring program (including an evalu-
ation of the target capture zone, hydraulic gradients,
contaminant concentration trends, volumes of pumped
water, changes in head, and extracted contaminant
mass), and a summary of NPDES discharge trends.
Any changes to the monitoring program, including
the cessation of monitoring, will be proposed in the
annual reports. An electronic data deliverable (EDD)
will be provided as an attachment to the annual report.
The format will be consistent with the most up-to-date
version of U.S. EPA's EDD Specification Manual."

Additional performance verification described section
12.3 of the RD required:

"The groundwater containment system will remain op-
erational until it can be demonstrated that the ground-
water plumes have been remediated. The key elements
of the system are the production wells, SPIS-23 and
SPIS-24. At the beginning of the RA, these wells will
be rehabilitated. Then, during each monitoring period,
the efficiency of the wells will be evaluated. When the
efficiency of either well declines to the point that it
may begin to compromise the containment, it will be
rehabilitated or replaced. Well efficiency evaluations

will be communicated to the U.S. EPA in the annual
monitoring reports."

4) Inconsistencies with Performance Verification
Requirements

a. Target Capture Zones

Although Target Capture Zones were developed for
each annual report, the size of the zones are signifi-
cantly smaller than the target zones determined by
GEOS. A potential reason for the difference in size is
a lack of monitoring wells near the plume boundary.
Additional monitoring data may provide a basis for a
smaller target zone than GEOS calculated.

b. Hydraulic Gradient/Hydraulic Containment Area

The area of hydraulic containment (capture zone)
can only be determined by mapping the groundwater
gradient directions and magnitudes. None of the an-
nual monitoring reports determined the current area of
hydraulic containment. It is unclear how a single value
of gradient was calculated or is relevant in determin-
ing the performance of the groundwater containment
system. In a groundwater pumping system with radial
flow, the gradients will drastically change throughout
the site. The inclusion of a capture zone map gener-
ated by a historical model sheds little light on the cur-
rent area of capture. The historical model has different
pumping conditions, different background gradient
conditions, and different sets of groundwater level
measurements.

The size of the G&M historical modeled capture zone
is also in question due to significant structural prob-
lems in the flow model. As stated by G&M on page 15
of the modeling report, there is significant spatial bias
in the errors of the model. Randomly distributed er-
rors are one of the goals of a good model calibration.

The model has a bias toward, and therefore, incor-
rectly predicts, a larger capture zone than is warranted.
This is evident in the fact that the model predicts
lower groundwater elevations in the regions around

Region 5 Superfund Division, Advanced Analysis & Decision Support Section



the two pumping wells SPIS-23 and SPIS-24, and
along the edge of the river than it should. In the worst
case, close to SPIS-24, the model predicted ground-
water levels 3.1 feet lower than actual measurements.
Since the range of water levels (in the area of concern)
for the date of the calibration was only 7 feet (517-
510 F), there was a 44% error in the predicted water
elevation.

The lower elevations of groundwater will incorrectly
predict stronger gradients and a capture zone that is
too large. In addition, the model had a spatial bias on
the up-gradient side of the site which predicted el-
evations that were too high. This will also lead to a
capture zone that may be too large.

A thorough review of the past monitoring data and a
capture zone analysis using the actual groundwater
level measurements and the current rates of pumping
is necessary.

c. Required Rates of Groundwater Pumping

The groundwater production well system has been un-
der performing for a significant amount of time. Well
SPIS-23 was pumping less than the required range
(250-300 GPM) for sixteen of the last twenty four
measurements reported. The rates of pumping have
been as low as 50 GPM. During the same time periods
that well SPIS-23 was pumping less than the required
amount, well SPIS-24 was pumping at the lower re-
quired range at or just below 250 GPM. Pumping at 50
to 60% of the designed required rates of pumping will
have a direct negative effect on the area of capture.

d. Well Efficiency Evaluation

A more thorough evaluation of well efficiency needs
to be performed and reported. Well rehabilitation
needs to occur prior to the time wells drop below the
required rate of pumping.

5) Data Analysis

a. Statistical Analysis on Groundwater Chemistry Data

The South Point groundwater chemistry dataset was
analyzed. The dataset included 12 rounds of semi-
annual chemistry measurements from April 2000
to October 2005. Data was reported for the follow-
ing eight contaminants: ARSENIC; BERYLLIUM;
CADMIUM; COPPER; MANGANESE; NICKEL;
NITROGEN, AMMONIA (AS N); and NITROGEN,
NITRATE-NITRITE. Three statistical tests were run:
1) trend test (check for upward or downward trends
over the entire date range of the dataset); 2) baseline
test (comparison of the most recent data point to a
baseline level calculated from the first eight available
data points); and 3) standard test (comparison of the
site specific standards to the upper confidence level
constructed from the four most recent data points).

Results at well SPMW-09 are a cause for concern.
Statistically significant increasing trends were de-
tected for CADMIUM, COPPER, and NICKEL. This
indicates that the concentrations of these contaminants
has been increasing at SPMW-09 over time and could
indicate inadequate functioning of the capture system.
It should be noted that SPMW-09 is located north of
the site in an area that is not indicated by Cox-Colvin
to be within the historic groundwater model generated
capture zone from wells SPIS-23 and SPIS-24.

Aside from the increases in several contaminant
concentrations over time at SPMW-09, there were
also statistical exceedances of the site standards at this
location for: BERYLLIUM; CADMIUM; COPPER;
MANGANESE; NITROGEN, AMMONIA (AS N);
and NITROGEN, NITRATE-NITRITE. This indi-
cates that SPMW-09 is within the target plume area for
remediation.

Since SPMW-09 is clearly within the target plume, it
should also be within the capture zone for the reme-
diation system. In the capture zone estimate provided
in the Cox-Colvin Annual Reports, this is not the case.

Other significant statistical results for the South Point
groundwater chemistry data include:

Region 5 Superfund Division, Advanced Analysis & Decision Support Section



• upward trend for NITROGEN, AMMONIA (AS
N) at SPIS-24, SPMW-07;

• upward trend for NITROGEN, NITRATE-NI
TRITE at SPMW-05;

• exceedance for MANGANESE at SPMW-06,
SPMW-10,andSPMW-ll;

• exceedance for NITROGEN, AMMONIA (AS
N) at SPIS-24, SPMW-06, and SPMW-07;

• exceedance for NITROGEN, NITRATE-NI
TRITE at SPIS-24, SPMW-02, SPMW-06,
SPMW-07;

• worse than baseline for NITROGEN, AMMO
NIA (AS N) at SPIS-24; and

• worse than baseline for NITROGEN, NITRATE-
NITRITE at SPMW-05.

There was one other statistically significant result: an
exceedance for NITROGEN, NITRATE-NITRITE at
well SPOB-12. This statistic was based on the 4 most
recent measurements at SPOB-12. SPOB-12 was
replaced by SPOB-12R, and SPOB-12R is currently
in compliance for NITROGEN, NITRATE-NITRITE.
This indicates that the area near SPOB-12 was previ-
ously above the standard, but more recently has been
below the standard.

b. Estimated Target Zones

The Cox-Colvin Target Plumes for Ammonia, Manga-
nese, and Nitrate were copied from the Plume Geom-
etry (October 2003) drawing in the Annual Groundwa-
ter Monitoring Report (Year 2003). South Point Plant
Superfund Site Remedial Action. South Point. Ohio.
Cox-Colvin plumes were rotated and scaled to be in
line with UTM NAD83 Zone 17 coordinates (See
Figures 2 and 3).

For comparison, the GEOS team constructed Target
Plumes for the same three contaminants using the
South Point groundwater chemistry dataset. One ex-
ception is that the Cox-Colvin Plume Geometry shows
a Nitrate plume, but the GEOS plume shows a Nitrate-
Nitrite combination plume since those were the values
contained in the dataset. The target plumes were esti-

mated using kriging to interpolate the 2D maximum
extent for each contaminant at the site-specific stan-
dard. The input for kriging was the Upper Confidence
Limit (UCL) data for the 4 most recent samples (typi-
cally data from 4/2004 through 10/2005) (See Figures
4, 5, and 6). These figures have been superimposed
into one composite image (See Figure 7). The outlines
for the entire target zone is shown in Figure 8.

GEOS target plume estimates are much larger than the
Cox-Colvin estimates. Much of the difference is due
to the influence of the high concentrations reported at
SPMW-09. SPMW-09 has a large affect on the plume
estimate because there are no nearby chemistry mea-
surement points (See Figure 9).

There are few wells in the vicinity of SPMW-09 that
are measured for chemistry data which increases the
uncertainty of the estimate in that area. If chemistry
data could be collected from more wells in the un-
sampled zone, a more accurate target zone could be
constructed. Candidate wells for gathering more chem-
istry data include the several wells near SPMW-09 that
are measured for water levels (SPIS-15A, SPIS-15,
SPIS-18, T2-B). There also appears to be a large area
between SPMW-08, SPIS-26, SPMW-07, and SPOB-
15R2 where no sampling is done. Additionally, there
are no chemistry sampling points north of SPMW-09.
More data to the north of SPMW-09 would be required
in order to map the northern edge of the target plume.

c. Evaluation of Pumping Rates

Available historical pumping rates for extraction wells
SPIS-23 and SPIS-24 were plotted over time. Data
from April 2000 - December 2003 was obtained from
the Cox-Colvin annual reports. The remedy perfor-
mance requirements for South Point Superfund Site
involving groundwater were detailed in the Final De-
sign (RD) Report by Parsons Inc, March 2001. In Sec-
tion 3.6 Site Wide Containment it stated, "In order to
achieve the groundwater containment and groundwater
restoration, the RD required two existing production
wells, SPIS-23 and SPIS-24 will each be pumped at

Region 5 Superfund Division, Advanced Analysis & Decision Support Section



rates of approximately 250 to 300 gpm."

Two graphs were prepared; one showing the rates for
each of SPIS-23 and SPIS-24, and one showing the
sum of the rates (See Figures 10 and 11).

The rate at SPIS-23 was decreasing over time (until
the last available measurement), and was often below
250 gpm. It would also be advisable to obtain data
from December 2003 to the present in order to assess
the current status of pumping rates at the South Point
Site.

6) Recommendations and Conclusions

a) Target Capture Zones

Evaluate and document the methods for determining
the target capture zone. Additional monitoring data
may provide a basis for a smaller target zone than
GEOS calculated.

b) Hydraulic Gradient/ Hydraulic Containment Area
A thorough review of the past monitoring data needs
to be performed. A valid and defensible capture zone
analysis needs to be performed. This analysis must use
the current groundwater level measurements and the

current rates of pumping in determining the gradient
field.

c) Required Rates of Groundwater Pumping

The groundwater production well system has been un-
derperforming for a significant amount of time. Pump-
ing at 50 to 60 % of the designed required rates of
pumping will have a direct negative effect on the area
of capture. The rates of pumping need to be increased
and maintained.

d) Well Efficiency Evaluation

A more thorough evaluation of well efficiency needs
to be performed. Well rehabilitation needs to occur
prior to the time wells drop below the required rate of
pumping.

e) Monitoring Well Network

Based on the reanalysis of the method for determining
the Target Capture Zone and the Capture Zone Analy-
sis, additional monitoring wells may be needed.

Region 5 Superfund Division, Advanced Analysis & Decision Support Section
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Cox-Colvin Target Zone
Groundwater Plume Geometry (October 2003):
Ammonia at 30,000 ug/1. Manganese at 1.400 ug/l. and Nitrate at 10,000 ug/l
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Cox-Colvin Target Zone
Groundwater Plume Geometry (October 2003):
Ammonia at 30,000 ug/l, Manganese at 1.400 ug/l, and Nitrate at 10,000 ug/l
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Ammonia Target Zone
2D Max Plume Estimate for Ammonia at 30,000 ug/l
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Manganese Target Zone
2D Max Plume Estimate for Manganese at 1,400 ug/l
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Nitrate-Nitrite Target Zone
2D Max Plume Estimate for Nitrate-Nitrite at 10,000 ug/l
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Target Zone Components
2D Max Plume Estimates for 3 COCs at Clean-up Standards:
Ammonia at 30,000 ug/l. Manganese at 1,400 ug/l, and Nitrate-Nitrite at 10,000 ug/l
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Target Zone
2D Max Plume Estimate for Combination of 3 COCs at Clean-up Standards:
Ammonia at 30,000 ug/l. Manganese at 1,400 ug/l, and Nitrate-Nitrite at 10.000 ug/l
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Figure 8
NOTES: 2D Max Plume Estimate for each listed contaminant was determined using the Upper Confidence
Limit (UCL) for the 4 most recent samples (typically data from 4/2004 through 10/2005).



Target Zone Comparison
Cox-Colvin Groundwater Plume Geometry (10/03 Data) vs. GEOS Target
Plume Estimates (4/04 - 10/05 Data) for Ammonia. Manganese and Nitrate
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South Point Pump Rates
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Sum of South Point Pump Rates
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